

STATE OF TEXAS §
 §
COUNTY OF FORT BEND §

**AMENDMENT TO AGREEMENT FOR
PROFESSIONAL ENGINEERING SERVICES**

THIS AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter “County”), a body corporate and politic under the laws of the State of Texas, and TEDSI Infrastructure Group, Inc. (hereinafter “Consultant”), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on January 24, 2023, pursuant to SOQ 14-025, (hereinafter “Agreement”); and

WHEREAS, the parties desire to amend the Agreement to extend the time of performance to complete the Services under the Agreement.

NOW, THEREFORE, the parties do mutually agree as follows:

1. **Time of Performance.** The Time of Performance under the Agreement shall be extended to end no later than June 30, 2024, as described in the Consultant’s Proposal letter dated October 5, 2023, attached hereto as Exhibit A-1 and incorporated by reference.
2. BY ACCEPTANCE OF AGREEMENT, CONSULTANT ACKNOWLEDGES THAT THE COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING LAWS.

Except as provided herein, all terms and conditions of the Agreement and any subsequently executed amendment shall remain unchanged.

{Execution Page Follows}

{Remainder of Page Intentionally Left Blank}

IN WITNESS WHEREOF, the parties hereto have signed or have caused their respective names to be signed to multiple counterparts to be effective on the date signed by the final party.

FORT BEND COUNTY

TEDSI INFRASTRUCTURE GROUP, INC.

KP George, County Judge


Authorized Agent – Signature

Date

Jules M. Morris, Jr., P.E.
Authorized Agent – Printed Name

ATTEST:

Executive Vice President
Title

Laura Richard, County Clerk

2/15/2024
Date

APPROVED:



J. Stacy Slawinski, P.E., County Engineer

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$ _____
to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant, County Auditor

i:\agreements\2024 agreements\engineering\tedsi (23-eng-100420-a1)\amend 1- pro eng svcs.traffic signal at west bellfort at westmoor (lsl 2.10.24).docx

EXHIBIT A-1



TEDSI INFRASTRUCTURE GROUP



Consulting Engineers
738 Highway 6 South ♦ Suite 430 ♦ Houston, Texas 77079
Tel: (832) 619-1000
Fax: (832) 619-1018

October 5, 2023

Mr. Chris Debaillon, P.E., PTOE
Assistant County Engineering - Traffic
Fort Bend County
301 Jackson Street
Richmond, TX 77469

**Re: West Bellfort at Westmoor and Binion – Traffic Signal Designs
Fort Bend County PO Number 223482
Extension of Time**

Dear Mr. Debaillon:

TEDSI Infrastructure Group (TEDSI) appreciates the opportunity to submit for your approval this request for a 6 month extension of time. Currently it is anticipated that our design services may not be fully completed by the current PO expiration date of December 31, 2023.

We therefore respectfully request that this expiration date be revised to **June 30th, 2024**. There are no other changes to the PO/Scope of Services associated with this request.

In the event of questions, please advise.

Sincerely,

TEDSI INFRASTRUCTURE GROUP

Jules M. (Jay) Morris, Jr., P.E.
Vice President