



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street Richmond, Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Cinco Ranch Turn Lanes at SH 99 (17314x)

CONTRACTOR:

Main Lane Industries LTD
14115 LUTHE RD

The contract is changed as follows:

Final Quantities Adjustments

CHANGE ORDER NUMBER 3

DATE 02/14/2024

PROJECT NUMBER 17314x

BID NUMBER 21-101

CONTRACT DATE 10/26/2021

FBC PURCHASE ORDER NO.. 206347

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 695,817.50

Net change by previously authorized Change Orders \$ 173,379.37

The (**Contract Sum**) Prior to this Change Order was \$ 869,196.87

The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged by

this Change Order in the amount of \$ 7,200.00

The new (**Contract Sum**) including this Change Order will be \$ 876,396.87

The Contract Time will be ☐ increased or ☐ decreased or ☒ unchanged by 0 Days

The Contract End Date as of this Change Order therefore is ☐ changed or ☒ unchanged to 12/08/2022

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____

(Signature)

DATE: _____



CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

Project Code	17314x	Report Run Date	02/19/2024
Project Name	Cinco Ranch Turn Lanes at SH 99 (17314x)	Change Order Date	02/14/2024
Contract Number	CN-1	Original Contract Amount	695,817.50
Contractor	Main Lane Industries LTD	Current Contract Amount	869,196.87
Change Order Number	3	Net Change This Order	7,200.00
Short Description	Final Quantities Adjustments	Contract Amount After Change	876,396.87

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	71	SWPPP Inspection and Maintenance (Min. Bid - \$6,000.)	MONTHS	1.2000	6,000.00	7,200.00
	Container Total					7,200.00
	Grand Total					7,200.00