



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Project Code	17415	Report Run Date	03/25/2024
Project Name	Pheasant Creek at Old Richmond (17415)	Change Order Date	09/29/2023
Contract Number	CN-1	Original Contract Amount	501,267.25
Contractor	AAA Asphalt Paving	Current Contract Amount	501,267.25
Change Order Number	1	Net Change This Order	14,813.55
Short Description	Adjust Contract Bid Items Quantities	Contract Amount After Change	516,080.80

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	2	Remove & Relocate Signs	EA	-1.0000	800.00	-800.00
	4	Milling Existing Pavement(All Depths)	SY	951.7500	5.00	4,758.75
	6	Remove Existing Roadway Sign	EA	1.0000	250.00	250.00
	7	Remove And Dispose Of Existing Asphaltic Surface And Base Material (All Depths)	SY	-62.5000	13.00	-812.50
	9	Lime-Fly Ash Stabilized Subgrade (8" Depth)	SY	-545.0000	7.50	-4,087.50
	10	Hydrated Lime (Slurry) or Commercial Lime Slurry	TON	-10.2500	225.00	-2,306.25
	11	Hot Mix Asphaltic Concrete Base Course (Black Base)	TON	86.7500	95.00	8,241.25
	12	Hot Mix - Hot Laid Asphaltic Concrete	TON	83.0300	110.00	9,133.30
	13	Topsoil	SY	-2200.0000	5.25	-11,550.00
	16	Reinforced Filter Fabric Barrier (60% of unit cost for furnish and installation and 40% of unit cost for removal)	LF	-60.0000	2.50	-150.00
	17	Stabilized Construction Access (Type 1-Rock; 60% of unit cost for furnish and installation, and 40% of unit cost for removal))	SY	-80.0000	60.00	-4,800.00
	18	Rock Filter Dam (Type 2; 60% of unit cost for furnish and installation, and 40% of unit cost for removal)	LF	-9.0000	180.00	-1,620.00
	19	Rock Filter Dam (Type 3; 60% of unit cost for furnish and installation, and 40% of unit cost for removal)	LF	-9.0000	200.00	-1,800.00
	20	SWPPP Inspection and Maintenance (Min. Bid - \$6,000.)	MONTHS	2.5000	6,000.00	15,000.00
	21	Traffic Control - Barricades, Barriers, Barrels, Cones, and Signing	MONTHS	2.5000	2,500.00	6,250.00
	23	Work Zone Pavement Markings 4" Yellow/Solid (Removable) Furnished - Applied, Removed	LF	-280.0000	1.00	-280.00
	24	Work Zone Pavement Markings 24" White/Solid (Removable) Furnished - Applied, Removed	LF	-17.0000	13.00	-221.00
	25	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (30")	LF	-20.0000	155.00	-3,100.00
	26	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (24")	LF	24.0000	115.00	2,760.00
	27	SET (Type II) (24") (RCP) (6:1) (P)	EA	2.0000	2,250.00	4,500.00
	28	SET (Type II) (30") (RCP) (6:1) (P)	EA	-2.0000	3,900.00	-7,800.00
	29	Aluminum Signs (Ground Mounted)- Furnish & Install	EA	3.0000	575.00	1,725.00
	50	ELEC CONDR (NO.8) BARE	LF	20.0000	2.50	50.00



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	51	ELEC CONDR (NO.4) INSULATED	LF	-115.0000	4.00	-460.00
	52	TRAY CABLE (4 CONDR) 12 AWG	LF	125.0000	2.50	312.50
	53	GROUND BOX TY D (162922) W/APRON	EA	1.0000	2,000.00	2,000.00
	64	TRF SIG CBL (TY A)(12 AWG)(7 CONDR)	LF	240.0000	4.00	960.00
	70	Off-Duty Uniformed Peace Office - As Directed By Engineer (Min. Bid \$25/Hr)	HRS	-16.0000	40.00	-640.00
	71	Construction Safety Fence	LF	-200.0000	3.50	-700.00
	Container Total					14,813.55
	Grand Total					14,813.55