



# CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

**Address:** 301 Jackson Street Richmond, Texas  
77469  
**Phone:** 281-633-7500  
**Web site:** www.FortBendCountyTx.gov

PROJECT:

Sienna Ranch Road (20207)

CONTRACTOR:

Jerdon Enterprise, LP  
13403 Redfish Lane

The contract is changed as follows:

Speed Sign Color Change and Balancing Quantities Change Order

CHANGE ORDER NUMBER .... 1  
 DATE ..... 07/03/2024  
 PROJECT NUMBER ..... 20207  
 BID NUMBER ..... 23-074  
 CONTRACT DATE ..... 11/07/2023  
 FBC PURCHASE ORDER NO.. 233945

**Not valid until signed by Fort Bend County.**

The Original (**Contract Sum**) \$ 260,936.30

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 260,936.30

The (**Contract Sum**) will be  increased or  decreased or  unchanged by  
 this Change Order in the amount of \$ -64,880.05

The new (**Contract Sum**) including this Change Order will be \$ 196,056.25

The Contract Time will be  increased or  decreased or  unchanged by 19 Days

The Contract End Date as of this Change Order therefore is  changed or  unchanged to 05/14/2024

Authorized:

Fort Bend County Judge  
 Honorable KP George  
 301 Jackson St.,  
 Richmond, Texas 77469

By: \_\_\_\_\_  
 (Signature)

DATE: \_\_\_\_\_



## CHANGE ORDER FORM

### FORT BEND COUNTY ENGINEERING

Project Code	20207	Report Run Date	07/23/2024
Project Name	Sienna Ranch Road (20207)	Change Order Date	07/03/2024
Contract Number	CN-1	Original Contract Amount	260,936.30
Contractor	Jerdon Enterprise, LP	Current Contract Amount	260,936.30
Change Order Number	1	Net Change This Order	-64,880.05
Short Description	Speed Sign Color Change and Balancing Quantities Change Order	Contract Amount After Change	196,056.25

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Bidding	<b>A: SITE PREPARATION</b>					
	2	Remove Old Concrete(Curb)	LF	-253.0000	10.00	-2,530.00
	1	Removing Old Concrete (Pavement)	SY	22.0000	75.00	1,650.00
	3	Removing Old Concrete (Sidewalk)	SY	18.6700	50.00	933.50
	4	Topsoil (8")	SY	102.0000	10.00	1,020.00
	<b>B.SUBGRADE AND PAVING</b>					
	6	Reinforced Concrete Sidewalk (4-1/2")	SY	-19.3400	120.00	-2,320.80
	7	Reinforced Concrete Curb - (6")	LF	-279.0000	20.00	-5,580.00
	<b>C. SIGNING ANND PAVEMENT MARKINGS</b>					
	11	Painted Curb (Yellow)	LF	479.0000	1.20	574.80
	15	Raised (4") Traffic Button TY White - Furnish & Install	EA	-20.0000	4.60	-92.00
	16	Reflectorized Pavement Markers Type II-C-R - Furnish & Install	EA	-20.0000	5.50	-110.00
	17	4" Square 4-Way Blue Reflectorized Pavement Markers (Type II) - Furnish & Install	EA	-12.0000	10.40	-124.80
	18	Work Zone Pavement Markings 4" White/Dashed (Removable) Furnished - Applied, Removed	LF	-3390.0000	1.30	-4,407.00
	19	Work Zone Pavement Markings 4" White/Solid (Non-Removable) Furnished - Applied	LF	-560.0000	0.45	-252.00
	20	Work Zone Pavement Markings 8" White/Solid (Non-Removable) Furnished - Applied	LF	136.0000	1.15	156.40
	21	Work Zone Pavement Markings 24" White/Solid (Non-Removable) Furnished - Applied	LF	-399.0000	2.50	-997.50
	22	Eliminate Existing Pavement Marking & Marker (8")	LF	136.0000	0.85	115.60
	23	Eliminate Existing Pavement Marking & Marker (24")	LF	-399.0000	2.30	-917.70
	26	Removing Pavement Striping & Markings (4" Width, Any Color/Dashed) (15' Over 40')	LF	-2125.0000	0.35	-743.75
	27	Removing Pavement Markings (Any Button)	EA	55.0000	0.50	27.50
	<b>D. TRAFFIC CONTROL PLAN</b>					
	29	Traffic Control - Barricades, Barriers, Barrels, Cones and Signing	EA	-3.0000	3,000.00	-9,000.00
	<b>E. STORM WATER POLLUTION PREVENTION PLAN</b>					
	30	Sodding for Erosion Control (Various Widths) St. Augustine	SY	88.8800	5.00	444.40



## CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Bidding	<b>E. STORM WATER POLLUTION PREVENTION PLAN</b>					
	32	SWPPP Inspection and Maintenance (Min. Bid is \$1,000/Mo.)	EA	-2.0000	1,000.00	-2,000.00
	<b>F. EXTRA WORK ITEMS</b>					
	33	Allowance (To Remove Monument Sign on Neuces Creek)	LS	-0.5900	20,000.00	-11,800.00
	34	Allowance To Remove and Terminate Irrigation, Electrical and Remove Landscape (all medians)	LS	-1.0000	30,000.00	-30,000.00
	35	Extra Bank Sand Backfill	CY	-24.0000	10.00	-240.00
	36	WHITE "YOUR SPEED" SIGN	LS	1.0000	1,313.30	1,313.30
<b>Container Total</b>						-64,880.05
<b>Grand Total</b>						-64,880.05