



# CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

**Address:** 301 Jackson Street Richmond, Texas  
77469  
**Phone:** 281-633-7500  
**Web site:** www.FortBendCountyTx.gov

PROJECT:

Sidewalk Improvements (20308)

CONTRACTOR:

ECM Construction LLC  
16919 BLEND STONE

The contract is changed as follows:  
Balancing Change Order

CHANGE ORDER NUMBER .... 1  
DATE ..... 05/02/2024  
PROJECT NUMBER ..... 20308  
BID NUMBER ..... 23-014  
CONTRACT DATE ..... 12/20/2022  
FBC PURCHASE ORDER NO.. 221468

**Not valid until signed by Fort Bend County.**

The Original (**Contract Sum**) \$ 278,284.00

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 278,284.00

The (**Contract Sum**) will be  increased or  decreased or  unchanged by  
this Change Order in the amount of \$ -32,150.96

The new (**Contract Sum**) including this Change Order will be \$ 246,133.04

The Contract Time will be  increased or  decreased or  unchanged by 50 Days

The Contract End Date as of this Change Order therefore is  changed or  unchanged to 06/05/2023

Authorized:

Fort Bend County Judge  
Honorable KP George  
301 Jackson St.,  
Richmond, Texas 77469

By: \_\_\_\_\_  
(Signature)

DATE: \_\_\_\_\_



## CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

<b>Project Code</b>	20308	<b>Report Run Date</b>	07/23/2024
<b>Project Name</b>	Sidewalk Improvements (20308)	<b>Change Order Date</b>	05/02/2024
<b>Contract Number</b>	CN-1	<b>Original Contract Amount</b>	278,284.00
<b>Contractor</b>	ECM Construction LLC	<b>Current Contract Amount</b>	278,284.00
<b>Change Order Number</b>	1	<b>Net Change This Order</b>	-32,150.96
<b>Short Description</b>	Balancing Change Order	<b>Contract Amount After Change</b>	246,133.04

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
<b>Construction</b>	<b>Construction</b>					
	1	Remove Pavers (Driveways, Roadway Paving, Sidewalks, Curbs, Median Nosing, and Ramps, All Thicknesses)	SY	24.6000	20.00	492.00
	10	ADA Ramp - Type 2	EA	2.0000	800.00	1,600.00
	12	ADA Ramp - Type 21	EA	-1.0000	800.00	-800.00
	13	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (24")	LF	8.0000	180.00	1,440.00
	15	Adjusting Manhole	EA	-3.0000	200.00	-600.00
	16	Aluminum Signs (Ground Mounted)- Furnish & Install	EA	-6.0000	500.00	-3,000.00
	17	Reflectorized Pavement Markings Type I (Thermoplastic) 8" White/Solid - Furnish & Applied	LF	-100.0000	3.20	-320.00
	18	Reflectorized Pavement Markings Type I (Thermoplastic) 12" White/Solid - Furnish & Applied	LF	-70.0000	6.00	-420.00
	19	Reflectorized Pavement Markings Type I (Thermoplastic) 24" White/Solid - Furnish & Applied	LF	-62.0000	11.00	-682.00
	2	Remove Old Concrete Pavement (Driveways, Roadway Paving, Sidewalks, Curbs, Median Nosing, and Ramps, All Thicknesses)	CY	-32.9100	25.00	-822.75
	20	Reflectorized Pavement Markings Type I (Thermoplastic) Word "ONLY" - Furnish & Applied	EA	-1.0000	300.00	-300.00
	21	Reflectorized Pavement Markings Type I (Thermoplastic) Single Arrow-RIGHT - Furnish & Applied	EA	-1.0000	350.00	-350.00
	23	4" Square 2-Way Reflectorized Raised Pavement Markers (Type II C-R) - furnish and Install	EA	-50.0000	8.00	-400.00
	24	Traffic Control - Barricades, Barriers, Barrels, Cones, and Signing	LS	0.5000	2,000.00	1,000.00
	25	Sodding for Erosion Control (Various Widths)	SY	-335.8700	3.00	-1,007.61
	26	TPDES General Permit No. TXR 150000, Notice of Intent (NOI) Application Fee (Contractor's NOI FEE & Fort Bend County's NOI Fee, Each Fee shall be set price of \$325.00)	EA	-2.0000	325.00	-650.00
	27	Reinforced Filter Fabric Barrier ( 60% of unit cost for furnish and installation and 40% of unit cost for removal)	LF	-16.0000	10.00	-160.00
	28	Inlet Protection Barrier (For Sage II Inlets, Gravel Bags; 60% of unit cost for furnish and installation, and 40% of unit cost removal)	EA	-2.0000	50.00	-100.00



## CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
<b>Construction</b>	<b>Construction</b>					
	29	SWPPP Inspection and Maintenance (Min. Bid \$6,000/Mo.)	MONTHS	1.0000	6,000.00	6,000.00
	3	Excavation	CY	-352.0000	3.00	-1,056.00
	30	Filter Fabric Fence (Ty I)	LF	-102.0000	1.00	-102.00
	31	Borrow	CY	96.9800	100.00	9,698.00
	32	Off-Duty Uniformed Peace Office - As Directed by Engineer (Min. Bid \$25/HR)	HRS	-25.0000	50.00	-1,250.00
	6	Concrete Pavement (8")	SY	-182.0500	100.00	-18,205.00
	7	Cement Stabilized Sand Subgrade (8" Depth)	SY	-215.0500	12.00	-2,580.60
	8	Reinforced Concrete Curb (6")	LF	-107.0000	5.00	-535.00
	9	Reinforced Concrete Sidewalks (4-1/2")	SY	-280.0000	68.00	-19,040.00
	<b>Container Total</b>					-32,150.96
	<b>Grand Total</b>					-32,150.96