



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street Richmond, Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Brandt (17310)

CONTRACTOR:

Allgood Construction

1702 Settegast Ranch, Richmond, TX 77406

The contract is changed as follows:

Signal items, Added Driveway

CHANGE ORDER NUMBER 3

DATE 09/05/2024

PROJECT NUMBER 17310

BID NUMBER 23-049

CONTRACT DATE 06/13/2023

FBC PURCHASE ORDER NO.. 227405

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 8,914,370.67

Net change by previously authorized Change Orders \$ 461,077.54

The (**Contract Sum**) Prior to this Change Order was \$ 9,375,448.21

The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged by

this Change Order in the amount of \$ 91,459.88

The new (**Contract Sum**) including this Change Order will be \$ 9,466,908.09

The Contract Time will be ☐ increased or ☐ decreased or ☒ unchanged by 0 Days

The Contract End Date as of this Change Order therefore is ☐ changed or ☒ unchanged to 08/19/2024

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____

(Signature)

DATE: _____



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	17310	Report Run Date	10/29/2024
Project Name	Brandt (17310)	Change Order Date	09/05/2024
Contract Number	CN-2	Original Contract Amount	8,914,370.67
Contractor	Allgood Construction	Current Contract Amount	9,375,448.21
Change Order Number	3	Net Change This Order	91,459.88
Short Description	Signal items, Added Driveway	Contract Amount After Change	9,466,908.09

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	165	New driveway work including 24" HDPE culvert, dirt work and temporary crushed concrete	LS	1.0000	10,067.45	10,067.45
	166	VIVDS CAMERA (MATERIAL)	EA	3.0000	9,785.41	29,356.23
	167	VIVDS CABLE (MAREIAL)	LF	610.0000	1.38	841.80
	Container Total					40,265.48
Default	Default					
	12	HMAC Base Course (8")(Black Base)	TON	24.4200	180.00	4,395.60
	129	VIVDS CABLE (INSTALL)	LF	60.0000	1.38	82.80
	13	Hot Mix-Hot Laid Asphaltic Concrete Surface Course (2")	TON	11.0000	192.00	2,112.00
	43	Riprap (Conc)(CL B)(RR8&RR9)(5")	CY	59.0000	756.00	44,604.00
	Container Total					51,194.40
	Grand Total					91,459.88