



CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
☒ FBC Judge
☒ FBC Purchasing
☒ Contractor
☒ Consultant

Address: 301 Jackson Street Richmond, Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Old Needville-Fairchilds (17108)

CONTRACTOR:

HTI Construction, Inc
515 REINHARD ST

The contract is changed as follows:

Balancing CO+Asphalt quantity+Sign change+Drainage structure
install

CHANGE ORDER NUMBER 4

DATE 08/30/2024

PROJECT NUMBER 17108

BID NUMBER 23-032

CONTRACT DATE 04/11/2023

FBC PURCHASE ORDER NO.. 225734

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 2,830,648.00

Net change by previously authorized Change Orders \$ 65,061.00

The (**Contract Sum**) Prior to this Change Order was \$ 2,895,709.00

The (**Contract Sum**) will be ☐ increased or ☒ decreased or ☐ unchanged by

this Change Order in the amount of \$ -59,086.92

The new (**Contract Sum**) including this Change Order will be \$ 2,836,622.08

The Contract Time will be ☒ increased or ☐ decreased or ☐ unchanged by 202 Days

The Contract End Date as of this Change Order therefore is ☒ changed or ☐ unchanged to 09/27/2024

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____
(Signature)

DATE: _____



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	17108	Report Run Date	10/31/2024
Project Name	Old Needville-Fairchilds (17108)	Change Order Date	08/30/2024
Contract Number	CN-1	Original Contract Amount	2,830,648.00
Contractor	HTI Construction, Inc	Current Contract Amount	2,895,709.00
Change Order Number	4	Net Change This Order	-59,086.92
Short Description	Balancing CO+Asphalt quantity+Sign change +Drainage structure install	Contract Amount After Change	2,836,622.08

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Default	Default					
	85	REINFORCED CONCRETE PIPE (24")	LF	-2.0000	125.00	-250.00
	86	PRECAST SET (24")(4:1)	EA	-1.0000	2,500.00	-2,500.00
	89	6" DIAMETER WATERLINE	LF	45.0000	54.00	2,430.00
	98	Old Needville-Fairchild Road Drainage Structure Install- (Station 4+80) Corner of Stephens ST. CIP 36"x36" Junction Box, 18" RCP, 18" SET	LS	1.0000	12,514.87	12,514.87
	99	Street sign replacement	LS	1.0000	1,311.00	1,311.00
	Container Total					13,505.87
Bidding	Bidding					
	41	DRIVEWAYS (ACP)(TYPE 1)	SY	1161.8100	63.00	73,194.03
	13	PRIME COAT (0.3 GAL/SY)	GAL	75.0000	22.00	1,650.00
	19	ARCH RCP - 22-1/2"x36.1/4" (ASTM C 506 CLASS III) (RUBBER GASKET)	LF	11.0000	317.00	3,487.00
	27	CUT PLUG AND ABANDON EXISTING 6" DIAMTER WATER LINE	EA	2.0000	200.00	400.00
	28	PRECAST SET (TYPE II)(18"x28.5" ARCH)(RCP)(4:1)	EA	1.0000	2,500.00	2,500.00
	30	4-FOOT DIAMETER PRECAST CONCRETE MANHOLE (WITH LOCKING MECHANISM FOR COVER)	EA	1.0000	6,500.00	6,500.00
	34	REMOVE AND DISPOSE 6" SANITARY SEWER	LF	232.0000	20.00	4,640.00
	59	6" DIAMETER WET CONNECTION, COMPLETE IN PLACE	EA	1.0000	1,000.00	1,000.00
	69	8" DIAMETER SANITARY SEWER BY OPEN CUT	LF	193.0000	66.00	12,738.00
	18	ARCH RCP - 18"x28.5" (ASTM C 506 CLASS III) (RUBBER GASKET)	LF	9.0000	257.00	2,313.00
	2	REMOVE OLD CONCRETE (PAVEMENT)	SY	-40.0000	45.00	-1,800.00
	4	ROADWAY EXCAVATION INCLUDING 3" TOPSOIL	CY	-1.4400	35.00	-50.40
	6	BORROW	CY	-1641.0000	10.00	-16,410.00
	7	VEGETATIVE WATERING	MG	-1.0000	30.00	-30.00
	8	HYDRO-MULCH SEEDING	AC	0.9200	3,000.00	2,760.00
	14	HOT MIX - HOT LAID ASPHALTIC CONCRETE, (TYPE"D" SURFACE COURSE, 2" DEPTH) (ROADWAY)	TON	198.4000	173.00	34,323.20



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Bidding	Bidding					
	16	TRENCH SAFETY SYSTEM FOR TRENCH EXCAVATIONS	LF	-1052.0000	3.00	-3,156.00
	17	REINFORCED CONCRETE PIPE, C76, CLASS III, RUBBER GASKET(30")	LF	-5.0000	127.00	-635.00
	23	BROKEN CONCRETE RIPRAP (18" THICK)	SY	157.0000	133.00	20,881.00
	25	12" DIAMETER WATER LINE BY OPEN CUT	LF	-163.0000	85.00	-13,855.00
	32	REMOVE AND DISPOSE 8" WATER LINE	LF	-425.0000	15.00	-6,375.00
	33	REMOVE AND DISPOSE 6" WATER LINE	LF	-640.0000	10.00	-6,400.00
	35	REMOVE AND DISPOSE 8" SANITARY SEWER	LF	-305.0000	30.00	-9,150.00
	36	REMOVE OLD STRUCTURE (PIPES)	LF	-30.0000	50.00	-1,500.00
	40	DRIVEWAY - 6" CONCRETE	SY	-215.0000	90.00	-19,350.00
	45	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) 24" WHITE/SOLID - FURNISHED & APPLIED	LF	-2.0000	20.00	-40.00
	46	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) 4" WHITE/SOLID - FURNISHED & APPLIED	LF	761.0000	3.00	2,283.00
	47	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) 4" YELLOW/SOLID - FURNISHED & APPLIED	LF	686.0000	3.00	2,058.00
	48	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) 4" YELLOW/DASHED - FURNISHED & APPLIED	LF	-20.0000	4.00	-80.00
	49	TEMPORARY RAISED PAVEMENT MARKERS 24" WIDE WHITE FOR STOP BAR-APPLIED & REMOVED	LF	-20.0000	12.00	-240.00
	50	4" REFLECTORIZED PAVEMENT MARKING (TYPE II) (A-A)	EA	-36.0000	12.00	-432.00
	51	TRAFFIC CONTROL AND REGULATION	MONTHS	10.5000	4,000.00	42,000.00
	52	PORTABLE CHANGEABLE MESSAGE SIGNS	DAY	-11.0000	200.00	-2,200.00
	53	FLAGMEN	HRS	-2960.0000	24.00	-71,040.00
	57	REMOVE EXISTING WATER VALVE/METER	EA	-1.0000	100.00	-100.00
	63	FIRE HYDRANT ASSEMBLY , ALL DEPTHS, INCLUDING 6" DIAMETER GATE VALVE AND BOX	EA	-1.0000	5,900.00	-5,900.00
	64	REMOVE AND DISPOSE 6-INCH WATER LINE	LF	-990.0000	10.00	-9,900.00
	65	REMOVE AND DISPOSE 8-INCH WATER LINE	LF	-665.0000	15.00	-9,975.00
	66	12" RESTRAINED JOINT WATER LINE (AUGURED)	LF	-120.0000	233.00	-27,960.00
	68	12-INCH BY 12 INCH DIAMETER TAPPING SLEEVE AND VALVE WITH BOX	EA	-2.0000	8,000.00	-16,000.00
	70	8" DIAMETER SANITARY SEWER WITH RESTRAINT JOINT BY OPEN CUT	LF	-5.0000	76.00	-380.00
	72	SERVICE STUBS OR RECONNECTIONS INCLUDING CONSTRUCTION OF STACK ON SANITARY SEWER	EA	-9.0000	2,500.00	-22,500.00
	74	6" SINGLE SANITARY SERVICE, LONG INCLUDES CLEANOUT	LF	-12.0000	102.00	-1,224.00
	76	PROOF ROLLING	HRS	-1.0000	500.00	-500.00



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Bidding	Bidding					
	78	CEM STABL BKFL	CY	-140.0000	56.00	-7,840.00
	79	CUT & RESTORING PAV	SY	177.0000	72.00	12,744.00
	81	SET (REMOVE & REINSTALL)	EA	-2.0000	2,000.00	-4,000.00
	83	REMOVE & RE-LAY PIPE (30 IN)	LF	-14.0000	60.00	-840.00
	22	REMOVE AND DISPOSE OF EXISTING FENCE INCLUDING GATE STRUCTURE (ALL TYPES AND HEIGHTS) (FBC)	LF	-217.0000	10.00	-2,170.00
	54	STABILIZED CONSTRUCTION ACCESS (TYPE I-ROCK; 60% OF UNIT COST FOR FURNISH & INSTALLATION, & 40% OF UNIT COST FOR REMOVAL)	SY	-101.0000	39.00	-3,939.00
	55	ROCK FILTER DAM(TYPE 2; (60% OF UNIT COST FOR FURNISH & INSTALLATION & 40% OF UNIT COST FOR REMOVAL)	LF	-299.1000	20.00	-5,982.00
	56	REINFORCED FILTER FABRIC BARRIER (60% OF UNIT COST FOR FURNISH & INSTALLATION & 40% OF UNIT COST FOR REMOVAL)	LF	-365.9100	4.00	-1,463.64
	80	WOODEN FENCE	LF	-200.0000	65.00	-13,000.00
	11	HOT MIX ASPHALTIC CONCRETE BASE COURSE (BLACK BASE) (8" DEPTH)	TON	-3.1300	146.00	-456.98
	77	FL BS (CMP IN PLC) (TY E GR 4) (6")	SY	-746.0000	15.00	-11,190.00
	Container Total					-72,592.79
	Grand Total					-59,086.92