

## CHANGE ORDER

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

## FORT BEND COUNTY ENGINEERING

Address: 301 Jackson Street  
Richmond, Texas 77469

Phone: 281-633-7500

Web site: [www.FortBendCountyTx.gov](http://www.FortBendCountyTx.gov)

PROJECT:

CHANGE ORDER NUMBER .....

DATE .....

PROJECT NUMBER .....

CONTRACTOR:

BID NO .....

CONTRACT DATE .....

FBC PURCHASE ORDER NO .....

The contract is changed as follows: Additional TCP due to delays by Centerpoint and FAA. Additional conduit and fiber optic due to field condition adjustments. Additional drill shaft length due to pole relocation near ditch slope.

**Not valid until signed by Fort Bend County and Contractor.**

The Original (**Contract Sum**) ..... \$

Net change by previously authorized Change Orders ..... \$

The (**Contract Sum**) Prior to this Change Order was ..... \$

The (**Contract Sum**) will be ☐ increased **or** ☐ decreased **or** ☐ unchanged  
by this Change Order in the amount of ..... \$

The new (**Contract Sum**) including this Change Order will be ..... \$

The Contract Time will be ☐ increased **or** ☐ decreased **or** ☐ unchanged by ..... days.


The Date of Substantial Completion as of this Change Order therefore is  
☐ changed **or** ☐ unchanged to .....


Authorized:

Fort Bend County Engineering  
Engineer Name Here  
301 Jackson  
Richmond, Texas 77469


CONTRACTOR

Fort Bend County Judge  
Honorable KP George  
301 Jackson St., #719  
Richmond, Texas 77469

By:   
(signature)  
DATE: 10/31/2024

By:   
(signature)  
DATE: 10/14/24

By: \_\_\_\_\_  
(signature)  
DATE: \_\_\_\_\_

 <div>Reliable Signal &amp; Lighting Solutions, LLC</div>				PROJECT NO.:		23-047
				GC Project:		Reliable Signal
				OWNER:		Fort Bend County
				LOCATION:		Emergency Network
P. O. Box 2757 Pearland, Texas 77588						Infrastructure
OFFICE: (281) 997-1111      FAX (281) 754-4381						County: Fort Bend County
Estimator: Enrique "Ricky" Del Cid						Date: 10/14/2024
CHANGE ORDER NO. 02						
COST BREAKDOWN						
ITEM		===== [ DESCRIPTION ] =====	UNIT	QTY	COST	EXTENSION
		<u>ITEM TO BE ADDED</u>				
	#1	TRAFFIC CONTROL - BARRICADES, BARRIERS, BARRELS, CONES & SIGNING	MO	2	\$ 1,000.00	\$ 2,000.00
	#3	DRILL SHAFT 36# (PITTS RD @ DRAINAGE DITCH)	LF	4	\$ 370.00	\$ 1,480.00
	#5	CONDUIT (PVC)(SCH 40)(2") MCKEEVER @ STEEP BANK	LF	40	\$ 15.50	\$ 620.00
	#12	FIBER OPTIC CABLE (SINGLE MODE)(12 FIBER)	LF	359	\$ 4.40	\$ 1,579.60
	Total installed 864 ft, current quantity from CO #1: 505 LF. Difference = 359 LF					
	McKeever @ Sienna Pkwy – 61244-61350 = 106’					
	McKeever @ Knights Rd. – 61106-61242 = 136’					
	McKeever @ Steep Bank Trace – 60850-61104 = 254’					
	Pitts @ Melody Ln. – 60678-60848 = 170’					
	Pitts @ “Drainage Ditch” – 20490-20688 = 198’					
					TOTAL	\$ 5,679.60