



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street Richmond, Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:
McCrary Road South (17313x)

CHANGE ORDER NUMBER 1
DATE 10/30/2024
PROJECT NUMBER 17313x
BID NUMBER B24-013
CONTRACT DATE
FBC PURCHASE ORDER NO.. 235758

CONTRACTOR:
Northtex Construction LLC
PO BOX 38444

The contract is changed as follows:
Delete Class III & Add Class IV RCP

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 12,196,999.52

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 12,196,999.52

The (**Contract Sum**) will be increased or decreased or unchanged by
this Change Order in the amount of \$ 10,592.15

The new (**Contract Sum**) including this Change Order will be \$ 12,207,591.67

The Contract Time will be increased or decreased or unchanged by 0 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 09/16/2025

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____
(Signature)

DATE: _____



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Project Code	17313x	Report Run Date	11/13/2024
Project Name	McCrary Road South (17313x)	Change Order Date	10/30/2024
Contract Number	CN-1	Original Contract Amount	12,196,999.52
Contractor	Northtex Construction LLC	Current Contract Amount	12,196,999.52
Change Order Number	1	Net Change This Order	10,592.15
Short Description	Delete Class III & Add Class IV RCP	Contract Amount After Change	12,207,591.67

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	165	24" RCP, C76, Class IV, Rubber Gasket	LF	68.0000	164.65	11,196.20
	166	36" RCP, C76, Class IV, Rubber Gasket	LF	317.0000	199.49	63,238.33
	Container Total					74,434.53
Default	Default					
	36	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket OR Polypropylene Pipe (24")	LF	-68.0000	97.41	-6,623.88
	40	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (36")	LF	-317.0000	180.50	-57,218.50
	Container Total					-63,842.38
	Grand Total					10,592.15