



Houston-Galveston Area Council
P. O. Box 22777 • 3555 Timmons • Houston, Texas 77227-2777

CHANGE ORDER #1

PROJECT TITLE Fort Bend County Transit Park & Ride Service to Central Houston

PROJECT NO. TDOT.19.1114 CONTRACT NO. TDOT.19.1114-04 CONTRACT DATE 3/1/2024

AGILOFT NO. Amend-1 ID 13829; Parent ID 11951 CONTRACTOR Fort Bend County

The following changes are hereby made to the Contract Documents:

Extend period of performance from February 28, 2025 to April 30, 2025.

Justification:

Additional time is needed to expend the remaining funds in the contract and keep the service running until Fort Bend Commissioner's Court approves Year-2 contract.

CHANGE TO CONTRACT PRICE (Please note, there is no change to the Contract Value due to this Change Order # 1, Original Contract Value of \$ 1,439,106.00 remains the same)

Original Contract Price: \$ N/A

Current contract price, as adjusted by previous change orders: \$ N/A

The Contract Price due to this Change Order will be [increased] [decreased] by \$ N/A

The new Contract Price due to this Change Order will be: \$ N/A

CHANGE TO CONTRACT TIME

The Contract Time will be increased by 61 calendar days

The date for completion of all work under the contract will be April 30, 2025

Approvals Required:

To be effective, this order must be approved by Owner if it changes the scope or objective of the project, or as may otherwise be required under the terms of the Supplementary General Conditions of the Contract.

Approved by _____
Chuck Wemple, Executive Director

date _____

Accepted by _____

date _____