



## CHANGE ORDER FORM

### FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street Richmond, Texas 77469

Phone: 281-633-7500

Web site: www.FortBendCountyTx.gov

PROJECT:

Fort Bend Parkway SB Ramp at Hillcroft (20219x)

CONTRACTOR:

Harper Brothers Construction

654 N. SAM HOUSTON PKWY E.

The contract is changed as follows:

Fort Bend Tollroad at BW-8 and Carey Chase Fiber Re-Route

CHANGE ORDER NUMBER .... 1

DATE ..... 01/24/2025

PROJECT NUMBER ..... 20219x

BID NUMBER ..... 24-015

CONTRACT DATE ..... 01/23/2024

FBC PURCHASE ORDER NO.. 237094

**Not valid until signed by Fort Bend County.**

The Original (**Contract Sum**) \$ 6,267,854.81

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 6,267,854.81

The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged by

this Change Order in the amount of \$ 193,405.00

The new (**Contract Sum**) including this Change Order will be \$ 6,461,259.81

The Contract Time will be ☐ increased or ☐ decreased or ☒ unchanged by 0 Days

The Contract End Date as of this Change Order therefore is ☐ changed or ☒ unchanged to 12/15/2025

Authorized:

Fort Bend County Judge  
Honorable KP George  
301 Jackson St.,  
Richmond, Texas 77469

By: \_\_\_\_\_

(Signature)

DATE: \_\_\_\_\_



**CHANGE ORDER FORM**  
**FORT BEND COUNTY ENGINEERING**

Project Code	20219x	Report Run Date	03/20/2025
Project Name	Fort Bend Parkway SB Ramp at Hillcroft (20219x)	Change Order Date	01/24/2025
Contract Number	CN-1	Original Contract Amount	6,267,854.81
Contractor	Harper Brothers Construction	Current Contract Amount	6,267,854.81
Change Order Number	1	Net Change This Order	193,405.00
Short Description	Fort Bend Tollroad at BW-8 and Carey Chase Fiber Re-Route	Contract Amount After Change	6,461,259.81

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Bidding	A: SITE PREPARATION					
	136	FORT BEND TOLLROAD AT BW-8 AND CAREY CHASE FIBER RE-ROUTE	LS	1.0000	189,163.00	189,163.00
	137	Creacom additional insurance premium	LS	1.0000	4,242.00	4,242.00
	Container Total					193,405.00
	Grand Total					193,405.00