



## CHANGE ORDER FORM

### FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street Richmond, Texas 77469

Phone: 281-633-7500

Web site: www.FortBendCountyTx.gov

PROJECT:

Stella Road (20116)

CONTRACTOR:

Texas Sterling Construction Co

20810 FERNBUSH LANE

The contract is changed as follows:

17" Pipe Restrictor in Pond and Relocation of Fiber cable.

CHANGE ORDER NUMBER .... 2

DATE ..... 07/03/2025

PROJECT NUMBER ..... 20116

BID NUMBER ..... B24-076

CONTRACT DATE ..... 09/10/2024

FBC PURCHASE ORDER NO.. 246286

**Not valid until signed by Fort Bend County.**

The Original (**Contract Sum**) \$ 6,412,843.34

Net change by previously authorized Change Orders \$ 20,200.20

The (**Contract Sum**) Prior to this Change Order was \$ 6,433,043.54

The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged by

this Change Order in the amount of \$ 8,872.47

The new (**Contract Sum**) including this Change Order will be \$ 6,441,916.01

The Contract Time will be ☐ increased or ☐ decreased or ☒ unchanged by 0 Days

The Contract End Date as of this Change Order therefore is ☐ changed or ☒ unchanged to 10/22/2025

Authorized:

Fort Bend County Judge  
Honorable KP George  
301 Jackson St.,  
Richmond, Texas 77469

By: \_\_\_\_\_

(Signature)

DATE: \_\_\_\_\_



**CHANGE ORDER FORM**  
**FORT BEND COUNTY ENGINEERING**

|                     |  |                              |              |
|---------------------|--|------------------------------|--------------|
| Project Code        | 20116  | Report Run Date              | 07/16/2025   |
| Project Name        | Stella Road (20116)  | Change Order Date            | 07/03/2025   |
| Contract Number     | CN-1   | Original Contract Amount     | 6,412,843.34 |
| Contractor          | Texas Sterling Construction Co                             | Current Contract Amount      | 6,433,043.54 |
| Change Order Number | 2  | Net Change This Order        | 8,872.47     |
| Short Description   | 17" Pipe Restrictor in Pond and Relocation of Fiber cable. | Contract Amount After Change | 6,441,916.01 |

| Container    | Line No.        | Item Description       | Unit | Quantity | Unit Price in \$ | Amount in \$ |
|--------------|-----------------|------------------------|------|----------|------------------|--------------|
| No Container | No Container    |                        |      |          |                  |              |
|              | 69              | 17" Pipe Restrictor    | LS   | 1.0000   | 4,467.35         | 4,467.35     |
|              | 70              | Fiber Cable Relocation | LS   | 1.0000   | 4,405.12         | 4,405.12     |
|              | Container Total |                        |      |          |                  | 8,872.47     |
|              | Grand Total     |                        |      |          |                  | 8,872.47     |