



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Sidewalk Improvements (20308)

CONTRACTOR:

Miranda Trucking & Services Inc
3926 COLVIN

CHANGE ORDER NUMBER 1
 DATE 08/26/2025
 PROJECT NUMBER 20308
 BID NUMBER B24-073
 CONTRACT DATE 08/27/2024
 FBC PURCHASE ORDER NO.. 246059

The contract is changed as follows:

Final Quantities adjustments and adding items for Hydromulch installation and Manhole Adjustment

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 154,050.00

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 154,050.00

The (**Contract Sum**) will be increased or decreased or unchanged by

this Change Order in the amount of \$ 2,824.74

The new (**Contract Sum**) including this Change Order will be \$ 156,874.74

The Contract Time will be increased or decreased or unchanged by 0 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 12/21/2024

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____
(Signature)

DATE: _____



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	20308	Report Run Date	11/04/2025
Project Name	Sidewalk Improvements (20308)	Change Order Date	08/26/2025
Contract Number	CN-2	Original Contract Amount	154,050.00
Contractor	Miranda Trucking & Services Inc	Current Contract Amount	154,050.00
Change Order Number	1	Net Change This Order	2,824.74
Short Description	Final Quantities adjustments and adding items for Hydromulch installation and Manhole Adjustment	Contract Amount After Change	156,874.74

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	1	Tree Protection and Trimming	LS	-1.0000	2,500.00	-2,500.00
	10	SWPPP Inspection and Maintenance (Min. Bid \$3,000/Mo.)	MONTHS	1.0000	3,000.00	3,000.00
	12	Off-Duty Uniformed Peace Officer - As Directed by Engineer (Min. Bid \$40/HR)	HRS	-100.0000	65.00	-6,500.00
	13	Hydromulch Installation behind sidewalk to ROW	LS	1.0000	2,000.00	2,000.00
	14	Manhole Adjustment Sta. 3+92.32	LS	1.0000	700.00	700.00
	3	Stabilized Sand (2' behind wall)	TON	-1.0000	65.00	-65.00
	6	Reinforced Concrete Sidewalks (4-1/2")	SY	-28.8000	64.80	-1,866.24
	7	Traffic Control - Barricades, Barriers, Barrels, Cones, and Signing	MONTHS	1.0000	1,250.00	1,250.00
	8	Sodding for Erosion Control (Various Widths)	SY	884.8400	9.50	8,405.98
9	Inlet Protection Barrier (For Stage II Inlets, Gravel Bags; 60% of unit cost for furnish and installation, and 40% of unit cost removal)	EA	-8.0000	200.00	-1,600.00	
	Container Total					2,824.74
	Grand Total					2,824.74