



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Burney-Old Richmond (17207)

CONTRACTOR:

Allgood Construction

1702 Settegast Ranch, Richmond, TX 77406

The contract is changed as follows:

Final Quantities Adjustments

CHANGE ORDER NUMBER 3

DATE 12/19/2025

PROJECT NUMBER 17207

BID NUMBER 23-033

CONTRACT DATE 04/11/2023

FBC PURCHASE ORDER NO.. 225728

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 7,511,519.38

Net change by previously authorized Change Orders \$ 447,568.36

The (**Contract Sum**) Prior to this Change Order was \$ 7,959,087.74

The (**Contract Sum**) will be increased or decreased or unchanged by

this Change Order in the amount of \$ 46,189.19

The new (**Contract Sum**) including this Change Order will be \$ 8,005,276.93

The Contract Time will be increased or decreased or unchanged by 0 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 12/23/2025

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____
(Signature)

DATE: _____



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	17207	Report Run Date	01/06/2026
Project Name	Burney-Old Richmond (17207)	Change Order Date	12/19/2025
Contract Number	CN-2	Original Contract Amount	7,511,519.38
Contractor	Allgood Construction	Current Contract Amount	7,959,087.74
Change Order Number	3	Net Change This Order	46,189.19
Short Description	Final Quantities Adjustments	Contract Amount After Change	8,005,276.93

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Bidding	B.Roadway Items					
	10	HOT MIX - HOT LAID ASPHALTIC CONCRETE	TON	170.4300	180.00	30,677.40
	11	REINFORCED CONCRETE CURB - 6"	LF	679.3700	5.10	3,464.79
	12	REINFORCED CONCRETE DRIVEWAY (8")	SY	0.3000	90.00	27.00
	19	MEDIANS AND DIRECTIONAL ISLANDS	SY	22.9000	96.00	2,198.40
	20	SODDING FOR EROSION CONTROL (VARIOUS WIDTHS)	SY	-74.2400	5.70	-423.17
	8	CONCRETE PAVEMENT (8")	SY	0.0010	72.10	0.07
	D. SIGNING AND PAVEMENT MARKINGS					
	51	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) 4" YELLOW/DASHED - FURNISH & APPLIED	LF	393.0000	0.78	306.54
	52	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) 4" YELLOW/SOLID - FURNISH & APPLIED	LF	-1401.0000	0.72	-1,008.72
	53	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) 4" WHITE/DASHED - FURNISH & APPLIED (15' OVER 40')	LF	564.0000	0.78	439.92
	54	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) 8" WHITE/SOLID - FURNISH & APPLIED	LF	-124.0000	1.92	-238.08
	55	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) 12" WHITE/SOLID - FURNISH & APPLIED	LF	-20.0000	3.30	-66.00
	56	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) 24" WHITE/SOLID - FURNISH & APPLIED	LF	127.0000	6.72	853.44
	57	REFLECTORIZED PAVEMENT MARKINGS TYPE I 24" YELLOW/SOLID - FURNISHED & APPLIED	LF	-27.0000	7.20	-194.40
	58	REFLECTORIZED PAVEMENT MARKINGS TYPE I (THERMOPLASTIC) WORD "ONLY" - FURNISH & APPLIED	EA	1.0000	150.00	150.00
	E. TRAFFIC CONTROL					
	66	TRAFFIC CONTROL - BARRICADES, BARRIERS, BARRELS, CONES, AND SIGNING	EA	1.0000	5,035.20	5,035.20
	67	TEMPORARY COMMERCIAL DRIVEWAYS - FURNISH-INSTALL & REMOVE	EA	-1.0000	3,000.00	-3,000.00
	F. TRAFFIC SIGNAL MODIFICATION ITEMS					
	81	ZINC-COAT STL WIRE STRAND (3/16")	LF	10.0000	40.50	405.00



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Bidding	F. TRAFFIC SIGNAL MODIFICATION ITEMS					
	82	ZINC-COAT STL WIRE STRAND (5/16")	LF	15.0000	4.80	72.00
	88	TRF SIG CBL (TY C)(14 AWG)(2 CONDR)	LF	115.0000	2.52	289.80
	G. STORM WATER POLLUTION PREVENTION ITEMS					
	94	SWPPP INSPECTION AND MAINTENANCE (Min. Bid - \$6,000.)	EA	1.0000	7,200.00	7,200.00
Container Total						46,189.19
Grand Total						46,189.19