



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Stella Road (20116)

CONTRACTOR:

Texas Sterling Construction Co
20810 FERNBUSH LANE

The contract is changed as follows:

Safety Enhancement – SET at stella Rd & Cottonwood School

CHANGE ORDER NUMBER 3
 DATE 10/03/2025
 PROJECT NUMBER 20116
 BID NUMBER B24-076
 CONTRACT DATE 09/10/2024
 FBC PURCHASE ORDER NO.. 246286

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 6,412,843.34

Net change by previously authorized Change Orders \$ 29,072.67

The (**Contract Sum**) Prior to this Change Order was \$ 6,441,916.01

The (**Contract Sum**) will be increased or decreased or unchanged by

this Change Order in the amount of \$ -375,856.25

The new (**Contract Sum**) including this Change Order will be \$ 6,066,059.76

The Contract Time will be increased or decreased or unchanged by 0 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 10/22/2025

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____
(Signature)

DATE: _____



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	20116	Report Run Date	01/12/2026
Project Name	Stella Road (20116)	Change Order Date	10/03/2025
Contract Number	CN-1	Original Contract Amount	6,412,843.34
Contractor	Texas Sterling Construction Co	Current Contract Amount	6,441,916.01
Change Order Number	3	Net Change This Order	-375,856.25
Short Description	Safety Enhancement – SET at stella Rd & Cottonwood School	Contract Amount After Change	6,066,059.76

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	71	SET Safety Enhancement.	LS	1.0000	10,072.89	10,072.89
	72	Warranty extension for 2 more years begins 10/15/2026 to 10/15/2028	LS	1.0000	0.01	0.01
	Container Total					10,072.90
Default	Default					
	2	Remove And Dispose Of Existing Asphaltic Surface And Base Material (All Depths)	SY	-1577.2500	3.00	-4,731.75
	3	Remove Old Concrete (Pavement)	SY	50.3800	24.00	1,209.12
	7	Remove And Dispose Of Existing Concrete Or Metal Pipe (All Sizes)	LF	-119.0000	30.00	-3,570.00
	11	Hot Mix - Hot Laid Asphaltic Concrete - Type D, 3.5" Depth	TON	-315.7100	133.00	-41,989.43
	12	Hot Mix Asphaltic Concrete Base Course (Black Base) - 10" Depth	TON	-1765.0100	110.00	-194,151.10
	13	Hydrated Lime (Slurry) or Commercial Lime Slurry - 7% by Dry Weight	TON	14.6700	400.00	5,868.00
	14	Lime Treatment (8" Depth)	SY	-2773.3800	8.00	-22,187.04
	15	Prime Coat (0.25-0.35 gal/SY)	GAL	-9376.4300	2.25	-21,096.97
	16	Crushed Aggregate Base Course, 8" Depth - Gravel Driveway	SY	-35.0000	45.00	-1,575.00
	17	Concrete Driveway - 7" Depth	SY	25.5200	175.00	4,466.00
	18	Cement Stabilized Sand - 6" Depth	SY	-7.5200	50.00	-376.00
	22	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (24")	LF	-78.0000	235.00	-18,330.00
	23	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (30")	LF	3.0000	300.00	900.00
	24	Elliptical RCP - 19"X30", Class III, Rubber Gasket (Equivalent 24")	LF	1.0000	600.00	600.00
	28	SET (Type II) (24") (RCP) (4:1) (C)	EA	-2.0000	3,800.00	-7,600.00
	34	Broken Concrete Riprap (18" Thick)	SY	-36.1800	175.00	-6,331.50
	36	Urban Interceptor Structure	EA	-1.0000	32,250.00	-32,250.00
	37	Concrete Channel Lining, 5" Nominal Thickness	SY	289.0340	185.00	53,471.29
	38	Concrete Channel Lining, 8" Nominal Thickness	SY	-3.6700	225.00	-825.75
	39	Aluminum Signs (Ground Mounted) - Furnish and Install	EA	1.0000	330.20	330.20



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Default	Default					
	40	Reflectorized Pavement Markings Type I (Thermoplastic) - 4-inch Yellow/Solid - Furnish and Applied	LF	238.0000	0.58	138.04
	41	Reflectorized Pavement Markings Type I (Thermoplastic) - 4-inch White/Solid - Furnish and Applied	LF	257.0000	0.58	149.06
	42	Reflectorized Pavement Markings Type I (Thermoplastic) - 24-inch White/Solid - Furnish and Applied	LF	20.0000	9.10	182.00
	43	Reflectorized Pavement Markers Type II-A-A Yellow - Furnish & Install	EA	-122.0000	5.25	-640.50
	44	Traffic Control - Barricades, Barriers, Barrels, Cones, and Signing	MONTHS	1.0000	24,000.00	24,000.00
	45	Work Zone Pavement Markings 4" White/Solid (Removable) Furnished - Applied, Removed	LF	399.0000	0.75	299.25
	46	Work Zone Pavement Markings 4" White/Solid (Non-Removable) Furnished - Applied	LF	1039.0000	0.45	467.55
	47	Work Zone Pavement Markings 4" Yellow/Solid (Removable) Furnished - Applied, Removed	LF	424.0000	0.75	318.00
	48	Work Zone Pavement Markings 4" Yellow/Solid (Non-Removable) Furnished - Applied	LF	644.0000	0.45	289.80
	49	Low Profile Concrete Barrier (Furnish and Install)	LF	-203.0000	95.00	-19,285.00
	50	Low Profile Concrete Barrier (Relocate)	LF	-672.0000	10.00	-6,720.00
	51	Low Profile Concrete Barrier (Remove)	LF	-203.0000	30.00	-6,090.00
	52	Hydro-Mulch Seeding	AC	2.7500	6,000.00	16,500.00
	53	Reinforced Filter Fabric Barrier (60% of Unit Cost for Furnish and Installation and 40% of Unit Cost for Removal)	LF	-741.6700	6.00	-4,450.02
	54	Inlet Protection Barrier (Stage 1, With Reinforced Filter Fabric Fence) - Furnish, Install, And Remove	EA	-6.0000	250.00	-1,500.00
	55	SWPPP Inspection and Maintenance (Min. Bid \$600 Per Month)	MONTHS	2.0000	600.00	1,200.00
	56	Rock Filter Dam (Type 2; 60% of Unit Cost for Furnish and Installation and 40% of Unit Cost for Removal)	LF	-221.0000	35.00	-7,735.00
	59	Sodding for Erosion Control (Various Widths)	SY	237.2000	8.00	1,897.60
	60	Dewatering	LS	-1.0000	2,000.00	-2,000.00
	61	Hydrated Lime (Slurry) or Commercial Lime Slurry - 3% by Dry Weight	TON	-44.0000	400.00	-17,600.00
	62	Fly Ash for Stabilized Subgrade - 7% by Dry Weight	TON	-102.0000	230.00	-23,460.00
	63	Lime-Fly Ash Stabilized Subgrade (8" Depth)	SY	-4840.0000	8.00	-38,720.00
	64	Remove and Replace 2" PVC Waterline (Incl. Restrained Joints and Fittings)	LF	-100.0000	38.00	-3,800.00
	65	Adjust Existing Traffic Pull Box	EA	-1.0000	800.00	-800.00
	66	Tree Protection and Trimming	LS	-1.0000	500.00	-500.00
	67	Off-Duty Uniformed Peace Officer - As Directed by Engineer (Min. Bid \$25/hr)	HRS	-180.0000	55.00	-9,900.00
	Container Total					-385,929.15



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

	Grand Total	-375,856.25
--	--------------------	--------------------