



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

McCrary Road South (17313x)

CONTRACTOR:

Northtex Construction LLC
PO BOX 38444

CHANGE ORDER NUMBER 2
 DATE 01/13/2026
 PROJECT NUMBER 17313x
 BID NUMBER B24-013
 CONTRACT DATE
 FBC PURCHASE ORDER NO.. 235758

The contract is changed as follows:

Final Change Order for Quantity Adjustments

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 12,196,999.52

Net change by previously authorized Change Orders \$ 10,592.15

The (**Contract Sum**) Prior to this Change Order was \$ 12,207,591.67

The (**Contract Sum**) will be increased or decreased or unchanged by

this Change Order in the amount of \$ 355,037.93

The new (**Contract Sum**) including this Change Order will be \$ 12,562,629.60

The Contract Time will be increased or decreased or unchanged by 46 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 11/01/2025

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____
(Signature)

DATE: _____



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	17313x	Report Run Date	02/09/2026
Project Name	McCrary Road South (17313x)	Change Order Date	01/13/2026
Contract Number	CN-1	Original Contract Amount	12,196,999.52
Contractor	Northtex Construction LLC	Current Contract Amount	12,207,591.67
Change Order Number	2	Net Change This Order	355,037.93
Short Description	Final Change Order for Quantity Adjustments	Contract Amount After Change	12,562,629.60

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	167	Permanent Type 3 Barricades	EA	4.0000	821.50	3,286.00
	168	Remove Temporary Traffic Signals	EA	1.0000	16,267.33	16,267.33
	169	Removing Old Concrete (Sidewalk)	SY	91.6600	11.53	1,056.84
	170	Adjust Sanitary Sewer Manhole	EA	2.0000	595.23	1,190.46
	171	Remove and Install Two New 4-Section Traffic Signals	EA	2.0000	953.86	1,907.72
	Container Total					23,708.35
Default	Default					
	3	Removing Old Concrete (Pavement)	SY	-27.9900	46.23	-1,293.98
	8	Remove and Dispose of Old Structures (Box Culvert)	LF	-31.0000	11.94	-370.14
	12	Remove and Dispose of Old Structures (Guard Rail)	LF	-42.0000	20.69	-868.98
	17	Lime Stabilized Subgrade Manipulation (6")	SY	157.0000	4.30	675.10
	18	Lime Stabilized Subgrade Manipulation (8")	SY	2260.0900	3.86	8,723.95
	19	Hydrated Lime (Slurry Applied) or Commercial Lime Slurry for Stabilization (Estimated at 7% by Dry Weight)	TON	51.0000	322.54	16,449.54
	22	Hot Mix-Hot Laid Asphaltic Concrete (2" Level-Up)	TON	-15.0400	286.79	-4,313.32
	23	Reinforced Concrete Pavement (8")	SY	8205.5500	71.34	585,383.94
	24	Reinforced Concrete Pavement (8") (HES)	SY	-7085.0000	69.56	-492,832.60
	25	Cement Stabilized Sand Subgrade (6") (For Commercial Driveways)	SY	155.2200	30.47	4,729.55
	26	Reinforced Concrete Driveway (8")	SY	407.0000	77.23	31,432.61
	27	Concrete Curb (6")	LF	1018.0000	5.12	5,212.16
	28	Concrete Curb (9" Barrier Curb)	LF	-68.0000	7.48	-508.64
	29	Concrete Curb & Gutter (6")	LF	11.4400	17.56	200.89
	30	Concrete Sidewalk (4 1/2")	SY	619.5700	75.23	46,610.25
	34	Trench Safety System, 5' to 10' Depths	LF	-518.0000	0.84	-435.12
	35	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket OR Polypropylene Pipe (18")	LF	-8.0000	144.53	-1,156.24
	36	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket OR Polypropylene Pipe (24")	LF	-6.0000	97.41	-584.46
	37	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (24")	LF	-39.0000	121.49	-4,738.11
	38	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket OR Polypropylene Pipe (30")	LF	-22.0000	127.65	-2,808.30



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Default	Default					
	39	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket OR Polypropylene Pipe (36")	LF	-46.0000	188.43	-8,667.78
	40	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (36")	LF	-92.0000	180.50	-16,606.00
	42	Safety End Treatment (Type II) (24") (6:1)	EA	6.0000	2,789.10	16,734.60
	49	Precast Concrete Manhole (All Depths)	EA	1.0000	6,106.12	6,106.12
	60	Reinforced Concrete Box Culvert, C1433, Rubber Gasket - 6' x 4'	LF	10.0000	754.33	7,543.30
	63	Reinforced Concrete Slope Paving (5" thick)	SY	970.0000	140.97	136,740.90
	75	Trench Safety System (All Depths)	LF	-30.0000	0.84	-25.20
	76	Corrugated Metal Pipe (24")	LF	-30.0000	129.64	-3,889.20
	78	Reinforced Concrete Box Culvert, C1433, Rubber Gasket - 8' x 5'	LF	110.0000	1,069.91	117,690.10
	83	Inlet Protection Barrier - Stage I (60% of unit cost for furnish and install; 40% of unit cost for removal)	EA	-1.0000	75.73	-75.73
	85	Inlet Protection Barrier - Stage II (60% of unit cost for furnish and install; 40% of unit cost for removal)	EA	-1.0000	87.38	-87.38
	86	Rock Filter Dam Type I (60% of unit cost for furnish and install; 40% of unit cost for removal)	LF	-246.0000	30.57	-7,520.22
	87	Concrete Interceptor Structures	EA	-1.0000	6,284.80	-6,284.80
	128	Temporary Residential Driveways - Furnish, Install & Remove	EA	-6.0000	1,889.65	-11,337.90
	129	Traffic Control - Barricades, Barriers, Barrels, Cones & Signing	MONTHS	1.0000	3,236.27	3,236.27
	130	Constructing Detours (6" Black Base)	SY	-119.3300	74.14	-8,847.13
	131	Low Profile Concrete Barrier (Furnish and Install)	LF	-140.0000	67.24	-9,413.60
	132	Low Profile Concrete Barrier (Relocate)	LF	-1240.0000	13.95	-17,298.00
	133	Low Profile Concrete Barrier (Remove)	LF	-140.0000	6.44	-901.60
	140	Rock Filter Dam Type I (60% of unit cost for furnish and install; 40% of unit cost for removal)	LF	-629.0000	26.77	-16,838.33
	141	SWPPP Inspection and Maintenance (Min Bid \$6000)	MONTHS	1.0000	485.44	485.44
	144	Reflectorized Pavement Markings Type I (Thermoplastic) 4" White/Dashed - Furnish & Applied	LF	3.0000	1.17	3.51
	145	Reflectorized Pavement Markings Type I (Thermoplastic) 8" White/Solid - Furnish & Applied	LF	5.0000	2.33	11.65
	146	Reflectorized Pavement Markings Type I (Thermoplastic) 12" White/Solid - Furnish & Applied	LF	425.0000	4.66	1,980.50
	147	Reflectorized Pavement Markings Type I (Thermoplastic) 24" White/Solid - Furnish & Applied	LF	-6.0000	9.32	-55.92
	148	Reflectorized Pavement Markings Type I (Thermoplastic) 4" Yellow/Solid - Furnish & Applied	LF	7.0000	1.17	8.19
	149	Reflectorized Pavement Markings Type I (Thermoplastic) 24" Yellow/Solid - Furnish & Applied	LF	30.0000	9.32	279.60



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Default	Default					
	156	Reflectorized Pavement Markings Type II (Paint) - Median Nose	LF	122.0000	1.17	142.74
	157	Well Pointing System	LF	-500.0000	23.45	-11,725.00
	159	Remove and Dispose of Existing Fence, including gates	LF	-400.0000	2.05	-820.00
	161	Four Stand Barbed Wire Fence, including gates	LF	-200.0000	20.97	-4,194.00
	162	Construction Safety Fencing	LF	-2250.0000	2.33	-5,242.50
	163	Off Duty Uniformed Officer - As Directed by the Engineer (Min. Bid \$40.00/HR)	HRS	-255.0000	75.73	-19,311.15
	Container Total					
Grand Total						355,037.93