



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Traffic Signals and Safety Improvements (23302)

CONTRACTOR:

Traf-Tex, Inc.
P O BOX 750997

CHANGE ORDER NUMBER 2
 DATE 03/12/2026
 PROJECT NUMBER 23302
 BID NUMBER 24-051
 CONTRACT DATE 06/25/2024
 FBC PURCHASE ORDER NO.. 243527

The contract is changed as follows:
Balancing Change Order

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 999,022.90

Net change by previously authorized Change Orders \$ 13,415.33

The (**Contract Sum**) Prior to this Change Order was \$ 1,012,438.23

The (**Contract Sum**) will be increased or decreased or unchanged by
this Change Order in the amount of \$ 9,225.21

The new (**Contract Sum**) including this Change Order will be \$ 1,021,663.44

The Contract Time will be increased or decreased or unchanged by 274 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 01/27/2026

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____
(Signature)

DATE: _____



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	23302	Report Run Date	03/20/2026
Project Name	Traffic Signals and Safety Improvements (23302)	Change Order Date	03/12/2026
Contract Number	CN-2	Original Contract Amount	999,022.90
Contractor	Traf-Tex, Inc.	Current Contract Amount	1,012,438.23
Change Order Number	2	Net Change This Order	9,225.21
Short Description	Balancing Change Order	Contract Amount After Change	1,021,663.44

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	9	CONDT (PVC) (SCH 80) (2") (BORE)	LF	-35.0000	18.20	-637.00
	10	CONDT (PVC) (SCH 80) (3")	LF	67.0000	18.20	1,219.40
	11	CONDT (PVC) (SCH 80) (3") (BORE)	LF	-120.0000	22.00	-2,640.00
	12	CONDT (PVC) (SCH 80) (4")	LF	70.0000	28.30	1,981.00
	13	CONDT (PVC) (SCH 80) (4") (BORE)	LF	-55.0000	33.60	-1,848.00
	14	ELEC CONDR (NO.6) BARE	LF	320.0000	1.80	576.00
	17	TRAY CABLE (4 CONDR) (12 AWG)	LF	213.0000	3.50	745.50
	54	TRF SIG CBL (TY A)(12 AWG)(2 CONDR)	LF	188.0000	1.55	291.40
	55	TRF SIG CBL (TY A)(12 AWG)(4 CONDR)	LF	144.0000	2.00	288.00
	56	TRF SIG CBL (TY A)(12 AWG)(7 CONDR)	LF	172.0000	3.40	584.80
	66	VIVDS CABLING, INLCUDING CABLE, 3/C-#16 POWER	LF	109.0000	2.20	239.80
	70	BLOCK SODDING	SY	-100.0000	18.30	-1,830.00
	71	FERTILIZER	AC	-0.0200	1,202.00	-24.04
	72	VEGETATIVE WATERING	MG	-2.4000	1,113.00	-2,671.20
	78	CONC SIDEWALKS (4")	SY	0.5000	178.00	89.00
	81	CONDT (PVC) (SCH 80) (2")	LF	-265.0000	13.60	-3,604.00
	82	CONDT (PVC) (SCH 80) (2") (BORE)	LF	107.0000	18.15	1,942.05
	84	CONDT (PVC) (SCH 80) (4")	LF	195.0000	28.32	5,522.40
	85	CONDT (PVC) (SCH 80) (4") (BORE)	LF	-10.0000	33.62	-336.20
	86	ELEC CONDR (NO.6) BARE	LF	-408.0000	1.80	-734.40
	87	ELEC CONDR (NO.4) BARE	LF	-75.0000	2.20	-165.00
	88	ELEC CONDR (NO.4) INSULATED	LF	-150.0000	2.80	-420.00
	89	TRAY CABLE (4 CONDR) (12 AWG)	LF	325.0000	3.52	1,144.00
	129	TRF SIG CBL (TY A)(12 AWG)(2 CONDR)	LF	1190.0000	1.53	1,820.70
	130	TRF SIG CBL (TY A)(12 AWG)(4 CONDR)	LF	1150.0000	2.00	2,300.00
	131	TRF SIG CBL (TY A)(12 AWG)(7 CONDR)	LF	1220.0000	3.40	4,148.00
	141	VIVDS CABLING, INCLUDING CABLE, 3/C-#16 POWER	LF	565.0000	2.20	1,243.00
	Container Total					9,225.21



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

	Grand Total	9,225.21
--	--------------------	----------