



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas 77469

Phone: 281-633-7500

Web site: www.FortBendCountyTx.gov

PROJECT:

Huggins Drive (13313)

CONTRACTOR:

R CONSTRUCTION CIVIL, LLC.

P O BOX 189

CHANGE ORDER NUMBER 1

DATE 01/14/2026

PROJECT NUMBER 13313

BID NUMBER B24-079

CONTRACT DATE 11/12/2024

FBC PURCHASE ORDER NO.. 250046

The contract is changed as follows:

Water Line, Drainage, and Street/Driveway additional Items Change Order

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 6,587,411.60

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 6,587,411.60

The (**Contract Sum**) will be increased or decreased or unchanged by

this Change Order in the amount of \$ 57,243.75

The new (**Contract Sum**) including this Change Order will be \$ 6,644,655.35

The Contract Time will be increased or decreased or unchanged by 63 Days

The Contract End Date as of this Change Order therefore is changed or unchanged to 06/15/2026

Authorized:

Fort Bend County Judge
Honorable Daniel Wong
301 Jackson St.,
Richmond, Texas 77469

By: _____

(Signature)

DATE: _____



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	13313	Report Run Date	04/24/2026
Project Name	Huggins Drive (13313)	Change Order Date	01/15/2026
Contract Number	CN-1	Original Contract Amount	6,587,411.60
Contractor	R CONSTRUCTION CIVIL, LLC.	Current Contract Amount	6,587,411.60
Change Order Number	1	Net Change This Order	57,243.75
Short Description	Water Line, Drainage, and Street/Driveway additional Items Change Order	Contract Amount After Change	6,644,655.35

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Default	Default					
	119	6X6 JUNCTION BOX -REVISED PLAN SHEET #27	EA	1.0000	16,293.58	16,293.58
	120	16" WATER GATE VALVE	EA	5.0000	11,800.00	59,000.00
	121	10" WATER GATE VALVE	EA	2.0000	5,050.20	10,100.40
	122	8" WATER GATE VALVE	EA	1.0000	2,480.00	2,480.00
	123	10" WET CONNECT	EA	1.0000	2,000.00	2,000.00
	124	8" WET CONNECT	EA	1.0000	1,500.00	1,500.00
	125	8" MJ TEE	EA	1.0000	1,200.00	1,200.00
	126	10"X8" MJ REDUCER	EA	1.0000	1,200.00	1,200.00
	127	8" MJ PLUG	EA	1.0000	750.00	750.00
	128	10" WATER BLOW OFF VALVE	EA	2.0000	1,524.85	3,049.70
	129	18" WATERLINE CASING BORES AT DIXON RD	LS	1.0000	16,585.24	16,585.24
	130	10" INSERTAVALVE FORCE ACCOUNT	LS	1.0000	20,944.36	20,944.36
	131	HIGH EARLY STRENGTH AND CSS FOR STREET AND SCHOOL DRIVEWAYS	SY	865.7000	26.74	23,148.82
	132	TIE 24" HDPE STORM INTO RCB AT STA 17+74	LF	17.0000	143.32	2,436.44
	11	REMOVE AND DISPOSE OF EXISTING FENCE (ALL TYPES)	LF	-1329.0000	1.50	-1,993.50
	16	3" HMAC TYPE "D" SURFACE COURSE	TON	-4.0800	185.00	-754.80
	17	8" HOT MIX ASPHALTIC CONCRETE BASE COURSE (BLACK BASE), MULTIPLE LIFTS WITH MAX. THICKNESS OF 4" PER LIFT	TON	-10.8700	165.00	-1,793.55
	18	PRIME COAT AT (0.3 GAL/ SY) FOR ROADWAY LOCATED ON TOP OF SUBGRADE	GAL	-65.2100	2.80	-182.59
	19	TACK COAT AT (0.15 GAL/SY) FOR ROADWAY LOCATED BETWEEN LIFTS FOR BOTH BLACKBASE AND SURFACE	GAL	-32.6100	5.00	-163.05
	21	6" REINFORCED CONCRETE CURB AT MIDBLOCK CROSSING, COMPLETE IN PLACE	LF	-126.0000	3.95	-497.70
	22	RAISED CONCRETE MEDIAN	SY	-56.0000	120.00	-6,720.00
	23	YELLOW CONCRETE MEDAIN	SY	-56.0000	120.00	-6,720.00
	24	6' CONCRETE SIDEWALK 4.5" THICK, COMPLETE IN PLACE	SY	-163.9000	70.00	-11,473.00



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$	
Default	Default						
	77	CONSTRUCTING DETOURS TO MAINTAIN TWO-WAY TRAFFIC – 6" HOT MIX ASPHALTIC CONCRETE BASE COURSE (BLACK BASE), MULTIPLE LIFTS WITH MAX. THICKNESS OF 4" PER LIFT	TON	651.9300	180.00	117,347.40	
	83	CONSTRUCTING DETOURS FOR MAINTAINING TWO WAY TRAFFIC - ROADSIDE DITCH RELOCATION	LF	-1450.0000	6.50	-9,425.00	
	84	TEMPORARY 24"RCP DRIVEWAY CULVERT	LF	-30.0000	105.00	-3,150.00	
	85	LOW PROFILE CONCRETE BARRIER (FURNISH AND INSTALL)	LF	-1000.0000	43.00	-43,000.00	
	86	LOW PROFILE CONCRETE BARRIER (RELOCATION)	LF	-1000.0000	10.00	-10,000.00	
	87	LOW PROFILE CONCRETE BARRIER (REMOVE)	LF	-1000.0000	12.00	-12,000.00	
	89	PLACE, MAINTAIN AND REMOVE REINFORCED FILTER DAM (TYPE III - ROCK)	LF	-150.0000	120.00	-18,000.00	
	97	10" WATER LINE OFFSET INCLUDING 22 1/2 DEGREE RESTRAINED MECHANICAL JOINT FUSION BONDED EPOXY COATED BENDS WITH STAINLESS STEEL ALLTHREAD RODS AND WET CONNECTIONS, COMPLETE IN PLACE	LF	-437.0000	57.00	-24,909.00	
	99	FIRE HYDRANT AND VALVE FOR 10" WATERLINE	EA	-3.0000	6,400.00	-19,200.00	
	100	10" TAPPING SLEEVE AND VALVE – WET CONNECTION TO RELOCATE 10" WATER LINE, COMPLETE IN PLACE	EA	-5.0000	8,500.00	-42,500.00	
	102	16" PVC WATERLINE WITH 24" STEEL CASING OPEN CUT COMPLETE IN PLACE WITH JOINTS	EA	-57.0000	230.00	-13,110.00	
	106	CUT,PLUG,ABANDONED/REMOVE EX 10" WATERLINE,COMPLETE IN PLACE	LS	2.0000	2,400.00	4,800.00	
	Container Total						57,243.75
	Grand Total						57,243.75