

FORT BEND COUNTY FY 2009
 COMMISSIONERS COURT AGENDA REQUEST FORM

23

Return Completed Form by E-Mail to: Agenda Coordinator, County Judge's Office

Date Submitted: August 28, 2009	Submitted By: Scott Wiegat
Court Agenda Date: September 8, 2009	Department: Road & Bridge
	Phone Number: 281-238-3607

SUMMARY OF ITEM: Take all appropriate action on Change Order #1 in the amount of \$3345.40 to E.L. Harris III Construction, Inc., for additional services requested pursuant to Bid #09-076-Fry Road Modifications, (Fund: Road & Bridge Multi)

RENEWAL AGREEMENT/APPOINTMENT YES NO

REVIEWED BY COUNTY ATTORNEY'S OFFICE: YES NO

FINANCIAL SUMMARY:

BUDGETED ITEM: YES NO

FUNDNG SOURCE: Accounting Unit:155611888 Account Number: P611-09
 Activity (If Applicable):

DESCRIPTION OF LAWSOM ACCOUNT: Road & Bridge Multi

Instructions to submit Agenda Request Form:

- Completely fill out agenda form: incomplete forms will not be processed.
- Agenda Request Forms should be submitted by e-mail, fax, or inter-office mail, and all back-up information must be provided by Wednesday at 2:00 p.m. to all those listed below.
- All original back-up must be received in the County Judge's Office by 2:00 p.m. on Wednesday.

DISTRIBUTION:

Original Form Submitted with back up to County Judge's Office (✓ when completed)
 If by E-Mail to ospindon@co.fort-bend.tx.us If by Fax to (281) 341-8609

Distribute copies with back-up to all listed below. If by fax, send to numbers below:

<input checked="" type="checkbox"/> Auditor (281-341-3774)	<input checked="" type="checkbox"/> Comm. Pct. 1 (281-342-0587)
<input checked="" type="checkbox"/> Budget Officer (281-344-3954)	<input checked="" type="checkbox"/> Comm. Pct. 2 (281-403-8009)
<input type="checkbox"/> Facilities/Planning (281-633-7022)	<input checked="" type="checkbox"/> Comm. Pct. 3 (281-242-9060)
<input type="checkbox"/> Purchasing Agent (281-341-8642)	<input checked="" type="checkbox"/> Comm. Pct. 4 (281-980-9077)
<input type="checkbox"/> Information Technology (281-341-4526)	<input type="checkbox"/> County Clerk (281-341-8697)
<input type="checkbox"/> Other:	<input type="checkbox"/> County Atty (281-341-4557)

RECOMMENDATION / ACTION REQUESTED:

Special Handling Requested (specify):

9-11-09 copy received

CHANGE ORDER

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

FORT BEND COUNTY ENGINEERING

P. O. Box 1449
 1124 Blume Rd.
 Rosenberg, Texas 77471
 Phone: 281-633-7510
 Fax: 281-342-7366
 Web site: www.co.fort-bend.tx.us

PROJECT: Fry Road Modifications
 (

CHANGE ORDER NUMBER: 1
 DATE: 08/11/09
 PROJECT NUMBER: B-09-076
 CONTRACT FOR: \$89,981.65
 CONTRACT DATE: 06/05/09
 FBC PURCHASE ORDER NO. 32957

CONTRACTOR: E.L. Harris III Construction, Inc.
 P.O. Box 655
 Fulshear, Texas 77441

The contract is changed as follows:

Add:	Item 1 – removing Concrete (Pav)	69 SY @ \$ 18.75	= \$1,293.75
	Item 3 – Block Sodding	1,129 SY @ \$ 3.90	= 4,403.10
	Item 4 – Lime	1.18 Ton @ \$174.15	= 205.50
	Item 5 – Lime Trt	69 SY @ \$ 6.15	= 424.35
	Item 6 – Conc Pvmt	69 SY @ \$ 67.25	= 4,640.25
Deduct:	Item 7 – Rip Rap (4")	5.3 CY @ \$ 666.00	= (3,529.80)
	Item 8 – Barricades, Signs	1 MO @ \$3,815.00	= (3,815.00)
	Item 9 – Conc Curb	123 LF @ \$ 2.25	= (276.75)
Total Change Order No. 1			<u>\$3,345.40</u>

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$	89,981.65
Net change by previously authorized Change orders	\$	0.00
The (Contract Sum) Prior to this Change Order was	\$	89,981.65
The (Contract Sum) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$	3,345.40
The new (Contract Sum) including this Change Order will be	\$	93,327.05
The Contract Time will be (increased) (decreased) (unchanged) by days		
The Date of Substantial Completion as of this Change Order therefore is (changed) (unchanged) to		

Authorized:

Fort Bend County Engineering
 Louis E. Hood, P.E.
 P. O. Box 1449
 Rosenberg, Texas 77471

CONTRACTOR

Fort Bend County Judge
 Honorable Robert E. Hebert
 301 Jackson St., #719
 Richmond, Texas 77469

By: Louis E. Hood
 (signature)
 DATE: 08/25/09

By: [Signature]
 (signature)
 DATE: 9/1/09

By: [Signature]
 (signature)
 DATE: 9-8-09