

FORT BEND COUNTY FY 2009  
COMMISSIONERS COURT AGENDA REQUEST FORM

Return Completed Form by E-Mail to: Agenda Coordinator, County Judge's Office

Date Submitted: 09/16/2009	Submitted By: P.Batts
Court Agenda Date: 09/22/09	Department: Engineering
	Phone Number: 281 633 7507

**SUMMARY OF ITEM:** Take all appropriate action on Change Order No.2 in the amount of \$18,017.00 (increase) to Durwood Green Company regarding West Bellfort Paving and Drainage, Mobility Bond Project #731, Precinct 4. Lawson P.O.#29906

RENEWAL AGREEMENT/APPOINTMENT YES  NO

REVIEWED BY COUNTY ATTORNEY'S OFFICE: YES  NO

List Supporting Documents Attached:

**FINANCIAL SUMMARY:**

BUDGETED ITEM: YES  NO

FUNDNG SOURCE: Accounting Unit: \_\_\_\_\_ Account Number: \_\_\_\_\_  
Activity (If Applicable): \_\_\_\_\_

DESCRIPTION OF LAWSOM ACCOUNT: \_\_\_\_\_

**Instructions to submit Agenda Request Form:**

- Completely fill out agenda form: incomplete forms will not be processed.
- Agenda Request Forms should be submitted by e-mail, fax, or inter-office mail, and all back-up information must be provided by Wednesday at 2:00 p.m. to all those listed below.
- All original back-up must be received in the County Judge's Office by 2:00 p.m. on Wednesday.

**DISTRIBUTION:**

Original Form Submitted with back up to County Judge's Office  (✓ when completed)  
If by E-Mail to [ospindon@co.fort-bend.tx.us](mailto:ospindon@co.fort-bend.tx.us) If by Fax to (281) 341-8609

Distribute copies with back-up to all listed below. If by fax, send to numbers below:

<input type="checkbox"/> Auditor (281-341-3774)	<input type="checkbox"/> Comm. Pct. 1 (281-342-0587)
<input type="checkbox"/> Budget Officer (281-344-3954)	<input type="checkbox"/> Comm. Pct. 2 (281-403-8009)
<input type="checkbox"/> Facilities/Planning (281-633-7022)	<input type="checkbox"/> Comm. Pct. 3 (281-242-9060)
<input type="checkbox"/> Purchasing Agent (281-341-8642)	<input type="checkbox"/> Comm. Pct. 4 (281-980-9077)
<input type="checkbox"/> Information Technology (281-341-4526)	<input type="checkbox"/> County Clerk (281-341-8697)
<input type="checkbox"/> Other:	<input type="checkbox"/> County Atty (281-341-4557)

**RECOMMENDATION / ACTION REQUESTED:**

Special Handling Requested (specify):

10-1-09 2 origs. ret. to Paulette at Engineering

**CHANGE ORDER**

- Distribution:
- FBC Engineering
  - FBC Judge
  - FBC Purchasing
  - Contractor
  - Consultant

**FORT BEND COUNTY ENGINEERING**

P. O. Box 1449  
 1124 Blume Rd.  
 Rosenberg, Texas 77471  
 Phone: 281-633-7510  
 Fax: 281-342-7366  
 Web site: www.co.fort-bend.tx.us

PROJECT: **West Bellfort Paving & Drainage Improvements**  
 (name, address): FBC Mobility #731  
 Limits: Martinez Street to FM 1464

CHANGE ORDER NUMBER: 2  
 DATE: 6/30/09  
 PROJECT NUMBER: 731  
 CONTRACT FOR: Paving & Drainage  
 CONTRACT DATE: 3/30/2009  
 FBC PURCHASE ORDER NO. **29906**

CONTRACTOR: Jerry L Berry  
 (name, address): Durwood Greene Construction Company  
 PO Box 1338  
 Stafford, Texas 77497

The contract is changed as follows:

- 1. Water Line Adjustment Changes Sta 28+90 to Sta 33+55 EXHIBIT "A" \$ 18,017.00




**See attached documentation for details**

**Not valid until signed by Fort Bend County and Contractor.**

The Original ( <b>Contract Sum</b> ) .....	\$ 4,293,222.30
Net change by previously authorized Change orders .....	\$ 10,526.90
The ( <b>Contract Sum</b> ) Prior to this Change Order was .....	\$ 4,303,749.20
The ( <b>Contract Sum</b> ) will be (increased) (decreased) (unchanged) by this Change Order in the amount of .....	\$ 18,017.00
The new (Contract Sum) including this Change Order will be .....	\$ 4,321,766.20

The Contract Time will be (~~increased~~) (~~decreased~~)(unchanged) by days  
 The Date of Substantial Completion as of this Change Order therefore is (~~changed~~) (unchanged) to

Authorized:

Fort Bend County Engineering Louis E. Hood, P.E. P. O. Box 1449 Rosenberg, Texas 77471	<b>CONTRACTOR</b> Durwood Greene Construction Co. Stephen Maynard P.O. Box 1338 Stafford, Texas 77497	Fort Bend County Judge Honorable Robert E. Hebert 301 Jackson St., #719 Richmond, Texas 77469
By:  (signature)	By:  (signature) <b>STEPHEN W. MAYNARD</b> <b>VICE PRESIDENT</b>	By:  (signature)
DATE: <u>09/09/09</u>	DATE: <u>09-08-09</u>	DATE: <u>9-22-09</u>

**FBC - WEST BELLFORT - MARTINEZ STREET TO FM 1464**

**EXHIBIT 'A'**

**Water Line Adjustment Changes Sta 28+90 to Sta 33+55 (added Sheet 76 A)**

Itemization of Change

ITEM NO.	DESCRIPTION	UNIT	ESTIMATED QUANTITY	UNIT PRICE	AMOUNT
1	8" PVC AWWA C900 DR18 CL 150 WATER LINE	LF	470.000	17.00	7,990.00
5	TRENCH SAFETY FOR WATER LINE EXCAVATION PER OSHA	LF	470.000	0.10	47.00
6	8" x 8" TAPPING SLEEVE & VALVE	EA	1.000	4,200.00	4,200.00
11	8" X 90-DEGREE BEND	EA	1.000	120.00	120.00
16	8" PLUG & CLAMP	EA	1.000	60.00	60.00
New	AUGER BORE 12" STEEL CASING FOR WATERLINE new item	LF	20.000	175.00	3,500.00
22	CONNECT TO EXISTING 8" WATER LINE	EA	1.000	1,100.00	1,100.00
24	RELOCATE WATER SERVICE (SHORT)	EA	2.000	500.00	1,000.00
				<b>Total</b>	<b>18,017.00</b>

ADDED ITEMS, QUANTITIES & AMOUNTS BY PLAN REVISION CHANGE