

22F

CHANGE ORDER

Distribution:

- ☐ FBC Engineering
- ☐ FBC Judge
- ☐ FBC Purchasing
- ☐ Contractor
- ☐ Consultant

FORT BEND COUNTY ENGINEERING

P. O. Box 1449
1124 Blume Rd.
Rosenberg, Texas 77471
Phone: 281-633-7510
Fax: 281-342-7366
Web site: www.co.fort-bend.tx.us

PROJECT: Edgewood Drive Bridge over
(name, address): Drainage Ditch No. 9502037

CHANGE ORDER NUMBER: 1
DATE: 2/1/2010
PROJECT NUMBER: 09-103
CONTRACT FOR: Edgewood Drive Bridge Replacement
CONTRACT DATE: 10/21/2009
FBC PURCHASE ORDER NO. 39691

CONTRACTOR: Aranda Brothers Construction
(name, address): 4207 Castledale
Houston, TX 77093

The contract is changed as follows:

Item	Unit	Price	Total
Additional Class C Concrete for Wingwall	1.44 CY	\$1,220.00	\$1,756.80
18" Stone Rip Rap	1 LS	\$7,547.00	\$7,547.00

TOTAL:\$ 9,303.80

Not valid until signed by Fort Bend County and Contractor.

The Original (**Contract Sum**) \$ 186,401.48

Net change by previously authorized Change orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 186,401.48

The (**Contract Sum**) will be (increased) (decreased) (unchanged)
by this Change Order in the amount of \$ 9,303.80

The new (Contract Sum) including this Change Order will be \$ 195,705.28

The Contract Time will be (increased) (decreased) (unchanged) by 14 days

The Date of Substantial Completion as of this Change Order therefore is (changed) (unchanged)
to April 5, 2010

Authorized:

Fort Bend County Engineering
Louis E. Hood, P.E.
P. O. Box 1449
Rosenberg, Texas 77471

Aranda Brothers Construction
4207 Castledale
Houston, Texas 77093

Fort Bend County Judge
Honorable Robert E. Hebert
309 S. 4th Suite 355
Richmond, Texas 77469

By: Louis E. Hood
(signature)

By: [Signature]
(signature)

By: [Signature]
(signature)

DATE: 2/2/2010

DATE: 02/01/2010

DATE: 2-9-10

2-9-10 copy received