

260

FORT BEND COUNTY FY 2010
COMMISSIONERS COURT AGENDA REQUEST FORM

Return Completed Form by E-Mail to: Agenda Coordinator, County Judge's Office

Date Submitted: 03/24/2010

Submitted By: P. Batts

Department: Engineering

Court Agenda Date: 04/06/2010

Phone Number: 281 633 7507

SUMMARY OF ITEM: Take all appropriate action to approve Change Order No.1 in the amount of \$86,604.98 (increase) to Allgood Construction Company, Inc. regarding construction for improvements to Katy Gaston (from FM1093 to Cinco Ranch Blvd.) Bid#10-041: Mobility Bond Project #733, Precinct 3. (Funds: Mobility Bonds)

RENEWAL AGREEMENT/APPOINTMENT

YES ☐ NO ☐

REVIEWED BY COUNTY ATTORNEY'S OFFICE:

YES ☐ NO ☐

List Supporting Documents Attached:

COUNTY JUDGE
RECEIVED

MAR 28 2010

Instructions to submit Agenda Request Form:

- Completely fill out agenda form: incomplete forms will not be processed.
- Agenda Request Forms should be submitted by e-mail, fax, or inter-office mail, and all back-up information must be provided by Wednesday at 2:00 p.m. to all those listed below.
- All original back-up must be received in the County Judge's Office by 2:00 p.m. on Wednesday.

DISTRIBUTION:

Original Form Submitted with back up to County Judge's Office ☐ (✓ when completed)

If by E-Mail to ospindon@co.fort-bend.tx.us

If by Fax to (281) 341-8609

Distribute copies with back-up to all listed below. If by fax, send to numbers below:

<input type="checkbox"/> Auditor (281-341-3774)	<input type="checkbox"/> Comm. Pct. 1 (281-342-0587)
<input type="checkbox"/> Budget Officer (281-344-3954)	<input type="checkbox"/> Comm. Pct. 2 (281-403-8009)
<input type="checkbox"/> Facilities/Planning (281-633-7022)	<input type="checkbox"/> Comm. Pct. 3 (281-242-9060)
<input type="checkbox"/> Purchasing Agent (281-341-8642)	<input type="checkbox"/> Comm. Pct. 4 (281-980-9077)
<input type="checkbox"/> Information Technology (281-341-4526)	<input type="checkbox"/> County Clerk (281-341-8697)
<input type="checkbox"/> Other:	<input type="checkbox"/> County Atty (281-341-4557)

RECOMMENDATION / ACTION REQUESTED:

Special Handling Requested (specify):

47-10 copy received

CHANGE ORDER

Distribution:

- ☐ FBC Engineering
- ☐ FBC Judge
- ☐ FBC Purchasing
- ☐ Contractor
- ☐ Consultant

FORT BEND COUNTY ENGINEERING

P. O. Box 1449
1124 Blume Rd.
Rosenberg, Texas 77471
Phone: 281-633-7510
Fax: 281-342-7366
Web site: www.co.fort-bend.tx.us

PROJECT : IMPROVEMENTS TO KATY GASTON ROAD
(name, address): FROM FM 1093 TO CINCO RANCH BLVD

CHANGE ORDER NUMBER: 01
DATE: 03-23-2010
PROJECT NUMBER: MOBILITY #733
CONTRACT FOR: \$2,623,614.78
CONTRACT DATE: 01-16-2010
FBC PURCHASE ORDER NO. 44825

CONTRACTOR: ALLGOOD CONSTRUCTION CO., INC.
(name, address): 2647 JOANN STREET
STAFFORD, TX 77477

The contract is changed as follows:

KATY - GASTON ROAD EXISTING 12" PVC WATER LINE RELOCATION
(SEE ATTACHED AECOM UNIT BID ITEM SCHEDULE)

TOTAL:\$ 86,604.98

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$ 2,623,614.78
Net change by previously authorized Change orders	\$ 0.00
The (Contract Sum) Prior to this Change Order was	\$ 2,623,614.78
The (Contract Sum) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 86,604.98
The new (Contract Sum) including this Change Order will be	\$ 2,710,219.76
The Contract Time will be (increased)(decreased)(unchanged) by 0 days	
The Date of Substantial Completion as of this Change Order therefore is (changed)(unchanged) to 11-15-2010	

Fort Bend County Engineering
Louis E. Hood, P.E.

P. O. Box 1449
Rosenberg, Texas 77471


By: 
(signature)

DATE: March 26, 2010

\\wpdata\proced\dev\FBCchangeorderdoc_102


Authorized:

CONTRACTOR:
ALLGOOD CONSTRUCTION CO., INC.
Address: 2647 JOANN STREET
STAFFORD, TX 77477

By: 
(signature) DATE: 03-23-2010

Fort Bend County Judge

Honorable Robert E. Hebert
309 S. 4th Suite 355 719
Richmond, Texas 77469

By: 
(signature) DATE: 4-6-2010

Katy Gaston Road - Water Line Relocation

Item Number	Approx. Quantity	Unit	Description of Item	Unit Price	Total Amount
Water Line Items					
1	50	Linear Foot	Remove Existing 6-Inch Water Line, Including Off-Site Disposal, Complete	\$ 7.48	\$ 374.00
2	1533	Linear Foot	Remove Existing 12-Inch Water Line, Including Off-Site Disposal, Complete	\$ 8.63	\$ 13,229.79
3	1	Each	Plug & Clamp Existing 12-Inch Water Line, Including Placement of Thrust Blocking, Complete	\$ 523.25	\$ 523.25
4	459	Linear Foot	6-Inch Water Line, PVC DR-14, All Depths, Complete in Place	\$ 12.47	\$ 5,723.73
5	1543	Linear Foot	12-Inch Water Line, PVC DR-14, All Depths, Complete in Place	\$ 28.37	\$ 43,774.91
6	10	Each	Remove and Relocate Existing 6-Inch Gate Valve and Box, Complete in Place	\$ 349.60	\$ 3,496.00
7	16	Each	Remove and Relocate Existing Flushing Valve, Complete in Place	\$ 525.55	\$ 8,408.80
8	10	Each	Remove Rubber Gaskets from Reused Gate Valves and Replace With New Gaskets, Complete in Place	\$ 11.50	\$ 115.00
9	16	Each	Remove Rubber Gaskets from Reused Flushing Valves and Replace With New Gaskets, Complete in Place	\$ 11.50	\$ 184.00
10	2	Each	12-Inch Gate Valve and Box, Complete in Place	\$ 1,996.40	\$ 3,992.80
11	1	Each	16-Inch by 12-Inch Tapping Sleeve, Valve, and Box, Complete in Place	\$ 4,830.00	\$ 4,830.00
12	3585	Linear Foot	Trench Safety System, Complete in Place	\$ 0.12	\$ 430.20
13	1	Lump Sum	Design of "Trench Excavation and Shoring Safety Plan", Complete	\$ 862.50	\$ 862.50
14	0.5	Ton	Extra Ductile Iron Fittings for Water Line Construction, When Authorized by Owner, Complete in Place	\$1,200.00	\$ 600.00
15	10	Cubic Yard	Extra Bank Sand Backfill, When Authorized by Owner, Complete in Place	\$6.00	\$ 60.00
Water Line Items Subtotal					\$ 86,604.98
Storm Water Pollution Prevention Plan Items					
16	150	Square Yard	Stabilized Construction Road & Exit, When Authorized by Owner, Complete in Place	\$ DELETE	\$ DELETE
17	2050	Linear Foot	Filter Fabric Fence, When Authorized by Owner, Complete in Place	\$ DELETE	\$ DELETE
18	1	Lump Sum	Hydro-Mulch Seeding of Disturbed Areas, When Authorized by Owner, Complete in Place	\$ DELETE	\$ DELETE
Storm Water Pollution Prevention Plan Items Subtotal					\$ 0.00
Miscellaneous Items					

Katy Gaston Road - Water Line Relocation

19	1	Lump Sum	Traffic Control Plan as Required to Accommodate Contractor's Construction Methods and Sequencing, Prepared, Sealed, and Signed by a Licensed Engineer in the State of Texas Submitted to Fort Bend County Engineering Department for Approval, Complete	\$	DELETE	\$	DELETE
Miscellaneous Items Subtotal						\$	0.00
Grand Total						\$	86,604.98