



Houston-Galveston Area Council
P. O. Box 22777 • 3555 Timmons • Houston, Texas 77227-2777

CHANGE ORDER

PROJECT TITLE Intergovernmental Agreement - Law Enforcement Training

PROJECT NO. CJ1021 CONTRACT NO. _____ CONTRACT DATE 09/01/2009

CONTRACTOR Fort Bend County - Gus George Academy

The following changes are hereby made to the Contract Documents:

Justification: Purchase additional law enforcement training classes and training materials.

CHANGE TO CONTRACT PRICE

Original Contract Price: \$ 56,382.00

Current contract price, as adjusted by previous change orders: \$ _____

The Contract Price due to this Change Order will be increased ~~[decreased]~~ by \$ 37,081.00

The new Contract Price due to this Change Order will be: \$ 93,463.00

CHANGE TO CONTRACT TIME

The Contract Time will be [increased] ~~[decreased]~~ by _____ calendar days

The date for completion of all work under the contract will be _____

Approvals Required:

To be effective, this order must be approved by Owner if it changes the scope or objective of the project, or as may otherwise be required under the terms of the Supplementary General Conditions of the Contract.

Requested by [Signature]

date 08/17/10

Recommended by [Signature]

date 8/17/10

Approved by [Signature]

date 8-24-10

Jack Steele, Executive Director

Accepted by [Signature]

date 9-28-2010

Robert Hebert
County Judge

10-1-10 copy received