



AGENDA ITEM 32F

Houston-Galveston Area Council

TO: FY11 Solid Waste Grant Recipient
FROM: Amanda Thorin, Sustainable Development Program Specialist
DATE: September 13, 2010

RE: Contract – Change Order

I have enclosed a contract Change Order to amend the FY10 Solid Waste Contract.

Please sign the Change Orders, **retain** one original for your files and **return** the other original to me at your earliest convenience. (Your signature goes on the *Accepted by* line.)

Please return one of the originals to me at the following address:

For Mail

Houston-Galveston Area Council
ATTENTION: Amanda Thorin
P.O. Box 22777
Houston, Texas 77227-2777

For Delivery

Houston-Galveston Area Council
ATTENTION: Amanda Thorin
3555 Timmons Lane, Suite 100
Houston, Texas 77027

If you have any questions, please contact me either by telephone (713.993.4587) or email (amanda.thorin@h-gac.com).

Enclosures

10-1-10 copy received



Houston-Galveston Area Council
P.O. Box 22777 3555 Timmons Houston, Texas 77227-2777

CHANGE ORDER

PROJECT TITLE Solid Waste Management Grant – HHW Program

PROJECT NO. EV1031 CONTRACT NO. 10-16-G11 DATE August 23, 2010

CONTRACTOR Fort Bend County

The following changes are hereby made to the Contract Documents:

- Increase budget
- Increase contract time

Justification:

- Approved for additional funding

CHANGE TO CONTRACT PRICE

Original Contract Price: \$ 16,020.00

Current contract price, as adjusted by previous change orders: \$ 16,020.00

The Contract Price due to this Change Order will be [**increased**] [~~decreased~~] by \$ 54,533.00

The new Contract Price due to this Change Order will be: \$ 70,553.00

CHANGE TO CONTRACT TIME

The Contract Time will be [**increased**] [~~decreased~~] by 303 calendar days

The date for completion of all work under the contract will be June 30, 2011

Approvals Required:

To be effective, this order must be approved by Owner if it changes the scope or objective of the project, or as may otherwise be required under the terms of the Supplementary General Conditions of the Contract.

Requested by	<u>Cheryl Mergo</u>	date	<u>8.23.10</u>
Recommended	<u>[Signature]</u>	date	<u>08/24/10</u>
Approved by	<u>[Signature]</u> Jack Steele, Executive Director	date	<u>9-8-10</u>
Accepted by	<u>[Signature]</u> Robert Hebert, County Judge Fort Bend County	date	<u>September 28, 2010</u>