

STATE OF TEXAS           §  
                                      §  
 COUNTY OF FORT BEND §

**THIRD AMENDMENT TO  
 PROFESSIONAL ENGINEERING SERVICES AGREEMENT  
 PROJECT NO. 747 – RANSOM ROAD**

**THIS THIRD AMENDMENT** is made and entered into by and between FORT BEND COUNTY, TEXAS, a public body corporate and politic of the State of Texas acting by and through the Fort Bend County Commissioners Court (hereinafter referred to as “County”) and OTHON, INC., (hereinafter referred to as “Engineer,”) authorized to conduct business in the State of Texas.

W I T N E S S E T H

WHEREAS, on or about April 22, 2008, County and Engineer entered a Professional Engineering Services Agreement, hereinafter referred to as “the Agreement,” a First Amendment dated August 6, 2008, and a Second Amendment on January 26, 2010, hereinafter referred to as “First Amendment” and “Second Amendment,” for the expansion of Ransom Road, Project No. 747, located in Fort Bend County, Texas, as part of the 2007 Fort Bend County Mobility Programs, hereinafter referred to as the “Project;” and,

WHEREAS, County and Engineer desire to amend the Agreement to extend the time for Engineer to complete Project.

NOW, THEREFORE, in consideration of the foregoing, the Agreement between County and Engineer is hereby amended as follows:

AGREEMENT

1. Section 3.01 of the Agreement is hereby amended as follows:

“This Agreement shall become effective upon execution of the last party and shall terminate on or before December 31, 2012.”

2. Except as modified herein, the Agreement, First Amendment and Second Amendment remain in full force and effect and has not been modified or amended.
3. If there is a conflict between this Third Amendment and the Agreement and prior amendments, the provisions of this Third Amendment shall prevail.

*REMAINDER OF PAGE INTENTIONALLY LEFT BLANK*

EXECUTION


This Third Amendment shall not become effective until executed by County.

FORT BEND COUNTY:


  
Robert E. Hebert, County Judge

1-7-2011  
Date

Attest:


  
Dianne Wilson, County Clerk



Approved COUNTY PROJECT MANAGER  
  
D. Jesse Hegemier, Fort Bend County Engineer

1/4/11  
Date

ENGINEER: Othon, Inc.

  
William Othon, P.E., President

December 21, 2010  
Date

Attest: Rita Rowan

  
Rita Rowan

MER:Engineering Services Agreement.Othon.3791-747- Third Amendment

