

# CHANGE ORDER

No. 1

PROJECT: City of Kendleton Wastewater Treatment Plant for Fort Bend County Bid 10-116

DATE OF ISSUANCE: 7/5/2011 EFFECTIVE DATE: 7/14/2011

OWNER: Fort Bend County

ENGINEER'S CONTRACT NO.: WHX16400.08

CONTRACTOR Nunn Constructors, Ltd.

ENGINEER Jacobs Engineering Group Inc.

You are directed to make the following changes in the Contract Documents.

Description: Increase in Contract Price for Replacement of Existing WWTP Fence, including the Removal and Disposal of the Existing Fence; Purchase and Installation of New 6-Foot Tall Fence with Green Slats and Three-Strands of Barbed Wire at the Top; Purchase and Installation of Two 16-Foot Wide Dual Swing-Type Gates; and Regrading, Leveling, and Spreading of Dirt as Required to Establish a Stable Slope Along Southern Portion of the WWTP. Duration of the Work Described Above Shall Not Exceed 30 Days from the Effective Date of this Change Order and Shall Not Adversely Impact the Original Schedule for the Wastewater Treatment Plant Construction.

Reason for Change Order: Client Request.

Attachments: Copy of Change Order Request Letter from Contractor and Attachment 1.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price	Original Contract Times
\$ <u>584,070.00</u>	Substantial Completion: <u>230 Calendar Days</u> Ready for Final Payment: <u>260 Calendar Days</u> <small>days or dates</small>
Net Changes from previous Change Orders No. <u>    </u> to No. <u>    </u>	Net Changes from previous Change Orders No. <u>    </u> to No. <u>    </u>
\$ <u>N/A</u>	<u>N/A</u> <small>days</small>
Contract Price prior to this Change Order	Contract Times prior to this Change Order
\$ <u>584,070.00</u>	Substantial Completion: <u>230 Calendar Days</u> Ready for Final Payment: <u>260 Calendar Days</u> <small>days or dates</small>
Net Increase / Decrease of this Change Order	Net Increase / Decrease of this Change Order
\$ <u>23,173.00</u>	<u>N/A</u> <small>days</small>
Contract Price with all approved Change Orders	Contract Times with all approved Change Orders
\$ <u>607,243.00</u>	Substantial Completion: <u>230 Calendar Days</u> Ready for Final Payment: <u>260 Calendar Days</u> <small>days or dates</small>

RECOMMENDED:  
By: [Signature]  
Engineer (Authorized Signature)

APPROVED: Fort Bend County  
By: [Signature]  
Owner (Authorized Signature)  
Robert Hebert, County Judge

ACCEPTED:  
By: [Signature]  
Contractor (Authorized Signature)

Date: 7/6/2011

Date: July 12, 2011

Date: 7-05-11

7-13-11 copy received





June 21, 2011

Jacobs Engineering  
5995 Rogerdale Rd  
Houston TX 77072

Attn: Hugo Salinas

RE: Kendelton Fence Price Request


1. Remove and haul off existing fence and gates.  
Replace with 6' chain link fence with green slats. Fence shall have 3 strands of barbed wire at the top and include 2 each 16' dual swing gates.
2. Regrade, level and spread dirt as required to establish a stable slope along southern portion of the plant.

Total Price \$23,173.00


Price is for removal of fence and gates only. Trees, shrubs and underbrush are not included in price.

Please feel free to contact me with any questions.

Regards,

  
Kerry Nunn Wise

**Nunn Constructors, Ltd.**  
23602 Botkins • Hockley, Texas 77447  
(281) 351-8383 • Fax (281) 351-8389



**JOB SPECIFICATIONS**

FABRIC	MESH	G.A.	GAUGE	SELVAGE
	2"	7.0	9.0	KT
TENSION WIRE	DA.	TOP	BOIT	
	XX		XX	
BARBED WIRE	TYPE	3 STR	# STR.	
	Class 3	XX		
FRANKLIN	O.D.	WALL	LBS / LF	
TOP RAIL	1 5/8	.140	2.28	
LINE POSTS	2 3/8	.154	3.65	
BRACE RAIL	1 5/8	.140	2.28	
CORNER POSTS	3.0	.203	5.79	
END POSTS	3.0	.203	5.79	
GATE POSTS	4.0	.226	9.11	
GATE FRAME	2.0	.145	2.74	
GATE TYPE	Double Swing			

**NOTES:**

All materials to be Galvanized  
 Slats to be inserted into fence fabric  
 Color-Forest Green


<b>STANDARD DETAIL</b>	<b>MMI</b>
COMPILED BY	OWG. NO
DATE	SD-108
	SHT. 1 OF 2

CONTRACTOR	
ARCHITECT	
ENGINEER	

TYPICAL FENCE ELEVATION  
 TOP RAIL / TRUSSED BRACE RAIL  
 3 STRAND BARBED WIRE  
 JOB / PROJECT  
 Kendleton WWTP

SUBMITTED TO  
 Nunn Const.

SUBMITTED BY  
 C & C Fence Corp



SUBMITTED TO <b>C &amp; C Fence Corp</b>	Nunn Const.	TYPICAL DOUBLE SWING GATE SGL PANELS WITH 3 STRAND BARBED WIRE JOB / PROJECT Kendleton WWTP	CONTRACTOR	<b>MMI</b> MERCHANTS
			ARCHITECT	
COMPILLED BY [Signature]		DWG NO. SD-416	DATE 6/23/11	
ENGINEER [Signature]		SHEET 2 OF 2		