



Change Proposal Request (CPR)

Project Information	
Project #	P0601-C12001
Title	Ft. Bend - Arcola Community Center
Address	13222 State Highway 6
City, State, Zip	Arcola, TX 77583
Country	USA

Change Proposal Request	
CPR #	P0601-C12001-00001
Issue Date	6/26/2012
Subject	PCO 1

Prime Contract Company	
Contact	Michael Nelson
Company	P2MG
Address	5450 NW Central Drive Suite 330
City, State, Zip	Houston, TX 77092
Country	USA
Phone	713-686-7764
Fax	713-328-4799

Owner	
Contact	Debbie Kaminski
Company	Ft Bend County
Address	301 Jackson Suite 201
City, State, Zip	Richmond, Texas 77469
Country	USA
Phone	281-341-8643
Fax	281-341-8645

Description of the proposed change:

Estimate to install up to 200 Foot of 4 " Schedule 40 PVC DWV drain line from bathroom to existing sewer line near front building.

Exclusions: Concrete breakout and putback, Existing conditions of piping, paint, texture, tile, brick/masonry. core drilling if necessary

Net Amount of this Proposed Change:

\$8,032.00

The Contract time due to this Change Proposal Request has increased by 0 Working Days

This document, when fully executed as accepted, shall constitute authorization to proceed with the work described herein.

Submitted By

Response: Accept Do Not Accept

P2MG
Company

[Signature]
By _____ Date _____

Ft Bend County
Company

[Signature]
By _____ Date 7-10-12

Robert E. Hebert
County Judge

7/11/12 copy received



Change Proposal Request (CPR)

Company Financial and Schedule Impact Details

Item No.	Item Description	Quantity	Unit	Unit Price	Total Price
1	Install up to 200 feet of 4" Schedule 40 PVC DWV drain line from bathroom to existing sewer line near front building	1	LS	\$8,032.00	\$8,032.00

Subtotal = \$8,032.00

Tax = \$0.00

Total = \$8,032.00