

STATE OF TEXAS

§  
§  
§

KNOW ALL MEN BY THESE PRESENTS:

COUNTY OF FORT BEND

**SECOND AMENDMENT TO AGREEMENT FOR  
PROFESSIONAL ENGINEERING SERVICES**

THIS SECOND AMENDMENT is made and entered into by and between Fort Bend County, a body corporate and politic under the laws of the State of Texas, acting herein by and through its Commissioners Court, hereinafter "County," and JNS ENGINEERS, LLC, hereinafter referred to as "Contractor," authorized to conduct business in the State of Texas.

WHEREAS, County and Contractor entered an Agreement and First Amendment for Professional Engineering Services for improvements to Falcon Landing from Willowfork Buffalo Bayou Bridge to Spring Green and Katy Gaston from 2300' North of Falcon Landing to Falcon Landing located in Fort Bend County, Texas, hereinafter referred to as the "Project," dated October 27, 2011 and May 1, 2012, (collectively, the "Agreement" and "First Amendment") attached hereto as Exhibit B & C, incorporated by reference as if set forth herein verbatim. County and Contractor desire to amend said Agreement as set forth in Contractor's proposal dated October 1, 2012, attached hereto as Exhibit A and incorporated herein by reference as if set forth verbatim.

NOW, THEREFORE, in consideration of the foregoing, the Agreement between County and Contractor is hereby amended to read:

- A. An additional amount not-to-exceed \$29,020.00 shall be available for additional engineering services provided by Contractor in connection with the Project as described in Exhibit A.
- B. Contractor's compensation for the Project shall not exceed \$119,520.00, which includes the following:
  - 1. \$42,000.00 under the Agreement; and
  - 2. \$48,500.00 under the First Amendment; and
  - 3. \$29,020.00 under this Second Amendment.
- C. No additional funding shall be available for services provided under the Agreement without prior written consent of County.
- D. Except as modified herein, the Agreement remains in full force and effect and has not been modified or amended.
- E. If there is a conflict between this Second Amendment and the Agreement and First Amendment, the provisions of this Second Amendment shall prevail.


*REMAINDER OF PAGE INTENTIONALLY LEFT BLANK*

## EXECUTION

This Second Amendment shall become effective upon execution by County.

FORT BEND COUNTY:


By:

  
Robert E. Hebert, County Judge

Date:

11-6-2012


ATTEST:

  
Dianne Wilson, County Clerk

APPROVED:

By:


  
Richard Stolleis, County Engineer



Date

11/2/12

JNS ENGINEERS, LLC

  
Jon N. Strange, P.E., R.P.L.S.

Date

10/22/12

MER/nm: JNS Engineers.Falcon Landing.2<sup>nd</sup>.AMEND.3791-703

## AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$ 119,520.<sup>00</sup> to accomplish and pay the obligation of the Fort Bend County under this contract.

  
Ed Sturdivant, Fort Bend County Auditor

Exhibit A: Proposal from Contractor dated October 1, 2012

# Exhibit A



Fort Bend County  
 Attn: Richard Stebbins, P.E.  
 2520-53 Burns Road  
 P.O. Box 5459  
 Houston, Texas 77056

PO No. 00004  
 Monthly Payment No. 705  
 JNS Job No. 202-04

**Falcon Landing - Katy Gaston Roadway Improvements**  
**Falcon Landing from Wilhoufort Buffalo Bayou Bridge to Spring Green**  
**and Katy Gaston from 2380' North of Falcon Landing to Falcon Landing**  
**Engineering Scope of Services - Amendment No. 2**  
 Revised 10/1/12

Task	Proposed Fee	1st Amendment Additional Fees	2nd Amendment Additional Fees	Total Amended Contract	Total Fee this Period	Total Fee Previous Periods	Balance
1 Inter-local Agreement Coordination	\$ 5,000.00	\$ 3,000.00	\$ 3,000.00	\$ 9,700.00	\$ 790.00	\$ 7,395.00	\$ 1,575.00
2 Developer Agreements	\$ -	\$ 2,000.00	\$ -	\$ 2,000.00	\$ 680.00	\$ 1,310.00	\$ 10.00
3 Coordinate Combined Drawings from Engineers, Prepare Project Manual, Coordinate Construction Points	\$ 5,000.00	\$ 8,000.00	\$ 7,840.00	\$ 20,840.00	\$ 890.00	\$ 7,300.00	\$ 7,850.00
4 Coordinate Combined Traffic Control Plan from other Engineers	\$ 5,000.00	\$ 2,000.00	\$ 1,870.00	\$ 8,870.00	\$ 1,555.00	\$ 5,445.00	\$ 1,670.00
5 Utility Coordination and Relocation	\$ 3,000.00	\$ 3,000.00	\$ 8,890.00	\$ 12,890.00	\$ 690.00	\$ 3,230.00	\$ 8,990.00
6 Utility Relocation Coordination	\$ -	\$ 2,000.00	\$ -	\$ 2,000.00	\$ -	\$ 1,890.00	\$ 110.00
7 Survey Control Coordination	\$ 1,000.00	\$ 9,000.00	\$ -	\$ 10,000.00	\$ -	\$ 7,925.00	\$ 2,075.00
8 King Family Survey	\$ -	\$ 4,500.00	\$ -	\$ 4,500.00	\$ 1,462.50	\$ 2,815.00	\$ 22.50
9 Coordination of Right of Way Acquisition	\$ 10,000.00	\$ 4,000.00	\$ 5,920.00	\$ 19,920.00	\$ -	\$ 15,975.00	\$ 3,945.00
10 Coordinate Construction Activities	\$ 5,000.00	\$ -	\$ 3,500.00	\$ 8,500.00	\$ -	\$ -	\$ 8,500.00
11 Prepare Metes & Bounds Description for King Property and Coordinate Acquisition	\$ 10,000.00	\$ 6,000.00	\$ -	\$ 16,000.00	\$ -	\$ 15,847.50	\$ 152.50
12 Additional Taps on Greenbush and Gaston Roads for New Drainage Area	\$ -	\$ 9,500.00	\$ -	\$ 9,500.00	\$ -	\$ 9,480.00	\$ 20.00
<b>TOTAL</b>	<b>\$ 42,000.00</b>	<b>\$ 48,900.00</b>	<b>\$ 28,000.00</b>	<b>\$ 119,520.00</b>	<b>\$ 6,057.50</b>	<b>\$ 76,542.50</b>	<b>\$ 36,920.00</b>

## Hourly Rates

Project Manager	\$ 170.00
Project Engineer	\$ 140.00
Designer	\$ 80.00
CADD	\$ 75.00
Clerical	\$ 60.00
RPLS	\$ 155.00
Survey Technician	\$ 105.00
2-Man Survey Crew	\$ 135.00
3-Man Survey Crew	\$ 150.00

\\Client\Correspondent\JNS - Fort Bend County Engineering\04-Falcon Landing\Drawings\2012\Fort Bend County Falcon Landing Amendment 2 Issues 10-01-12.dwg