


CHANGE ORDER

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant



FORT BEND COUNTY ENGINEERING

P. O. Box 1449
1124 Blume Rd.
Rosenberg, Texas 77471
Phone: 281-633-7510
Fax: 281-342-7366
Web site: www.co.fort-bend.tx.us

PROJECT: Airport Avenue
(name, address): Limits: Extension to FM2218

CONTRACTOR: E. J. Rebecsek
(name, address): Hassell Construction Company
12211 Duncan Road
Houston, Texas 77066

CHANGE ORDER NUMBER: 1
DATE: 05/02/2013
PROJECT NUMBER: B13-038
CONTRACT FOR: Paving & Drainage
CONTRACT DATE: 3/22/2013
FBC PURCHASE ORDER NO. 100815

The contract is changed as follows:

1. Changes necessary due to billboard conflict \$ 47,165.00

TOTAL COST \$ 47,165.00

See attached documentation for details

Not valid until signed by Fort Bend County and Contractor.

The Original (**Contract Sum**) \$ 410,066.00

Net change by previously authorized Change orders \$

The (**Contract Sum**) Prior to this Change Order was \$ 410,066.00

The (**Contract Sum**) will be (increased) (decreased) (unchanged)
by this Change Order in the amount of \$ 47,165.00

The new (Contract Sum) including this Change Order will be \$ 457,231.00

The Contract Time will be (increased) (decreased)(unchanged) by 10 days


The Date of Substantial Completion as of this Change Order therefore is (changed) (unchanged) 7/7/2013


Authorized:


Fort Bend County Engineering
Louis E. Hood, P.E.
P. O. Box 1449
Rosenberg, Texas 77471

CONTRACTOR
Hassell Construction Company
E. J. Rebecsek
12211 Duncan Road
Houston, Texas 77066

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: 
(signature)

By: 
(signature)

By: 
(signature)

DATE: 5/6/2013

DATE: 5-6-2013

DATE: 5-14-2013

HASSELL CONSTRUCTION COMPANY, INC.
AIRPORT AVE. ROAD EXTENSION TO FM 2218
FORT BEND COUNTY PURCHASING DEPARTMENT

Billboard Conflict
Change Order No. 1

| ITEM # | ITEM DESCRIPTION | U/M | QUANTITY | BID UNIT | TOTAL |
|-----------------|------------------------------------|-----|----------|-----------|-------------|
| | | | | | \$0.00 |
| 46 | EXTRAS RELATING TO BILLBOARDS | | | | \$0.00 |
| 47 | BORE WATERLINE 12" (BORE ONLY) | LF | 20.00 | 236.00 | \$4,720.00 |
| 48 | ASPHALT PAVING (6"base/2" surface) | SY | 300.00 | 85.65 | \$25,695.00 |
| 49 | REMOVE ASPHALT PAVEMENT | SY | 300.00 | 19.50 | \$5,850.00 |
| 50 | REMOB TO COMPLETE JOB | LS | 1.00 | 10,900.00 | \$10,900.00 |
| | | | | | \$0.00 |
| | | | | | \$0.00 |
| | | | | | \$0.00 |
| JOB COST TOTALS | | | | | \$47,165.00 |

CONDITIONS:

- 1 MAINTENANCE PERIOD WILL START WHEN THE PROJECT WITH THE TEMPORARY ENTRANCE IS COMPLETE.
- 2 RETAINAGE WILL BE REDUCED TO 2% WHEN THE PROJECT WITH THE TEMPORARY ENTRANCE IS COMPLETED.
- 3 NO PROVISION FOR A GATE OR CLOSURE IN THIS BID. DETAILS ARE TO COME LATER AND IT CAN BE PRICED AT THAT TIME.