

**FORT BEND COUNTY
ENGINEERING**

P. O. Box 1449
1124 Blume Rd.
Rosenberg, Texas 77471
Phone: 281-633-7510
Fax: 281-342-7366
Web site: www.co.fort-bend.tx.us

- ☐ FBC Judge
☐ FBC Purchasing
☐ Contractor
☐ Consultant

PROJECT: FALCON LANDING BLVD
FROM SPRING GREEN TO
GASTON ROAD AND GASTON RD
TO GREENBUSCH (BID #12-062)

(name, address):

CHANGE ORDER NUMBER: 01

DATE: 05-02-2013
PROJECT NUMBER: MOBILITY #703
CONTRACT FOR: \$4,064,840.03
CONTRACT DATE: 10-09-2012
FBC PURCHASE ORDER NO. 95527

CONTRACTOR: ALLGOOD CONSTRUCTION CO., INC.
(name, address): 2647 JOANN STREET
STAFFORD, TX 77477

The contract is changed as follows:

Add construction of the southbound lanes of Falcon Landing from the newly constructed bridge at bayou to the intersection of Gaston Road and Falcon Landing Blvd. See attached scope of work with itemized unit schedule of values.

TOTAL:\$ 421,711.92

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$ 4,064,840.03
Net change by previously authorized Change orders	\$ 0.00
The (Contract Sum) Prior to this Change Order was	\$ 4,064,840.03
The (Contract Sum) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 421,711.92
The new (Contract Sum) including this Change Order will be	\$ 4,486,551.95
The Contract Time will be (increased) (decreased) (unchanged)	
The Date of Substantial Completion as of this Change Order therefore is (changed)(unchanged) to 05-28-2013	

Authorized:

Fort Bend County Engineering
Louis E. Hood, P.E.
P. O. Box 1449
Rosenberg, Texas 77471

By: Louis E. Hood
(signature)

DATE: May 6, 2013

CONTRACTOR:
ALLGOOD CONSTRUCTION CO., INC.
2647 JOANN STREET
STAFFORD, TX 77477

By: Roy Rodriguez
(signature)

DATE: 05-02-13

Fort Bend County Judge
Honorable Robert E. Hebert
309 S. 4th Suite 355
Richmond, Texas 77469

By: Robert E. Hebert
(signature)

DATE: 5-14-2013

ALLGOOD CONSTRUCTION CO., INC. - CHANGE PROPOSAL - REVISED					
NORTHERN LANES OF FALCON LANDING BLVD TO GASTON ROAD					
REINFORCED CONCRETE PAVING					
GASTON TERMINATION TO TERMINATION AT BAYOU BRIDGE					
5/2/2013					
	DESCRIPTION	UNIT	QTY	UNIT PRICE	TOTAL AMOUNT BID
	UNIT A: REINFORCED CONCRETE PAVING (FALCON LANDING BLVD)				
1	SITE PREPARATION (TO RID THE AREAS TO BE PAVED & FILLED OF VEGETATION, DEBRIS, ASPHALT, CONCRETE, AND ORGANIC MATTER, INCLUDING STRIPPING EXISTING TOPSOIL WHERE FILL IS PROPOSED, STOCKPILING TOPSOIL, REPLACING TOPSOIL OVER FILLED AREAS AND TO PROVIDE POSITIVE DRAINAGE)	AC	1.80	\$700.00	\$1,260.00
2	COMMON ROAD AND ROW EXCAVATION	CY	1,969.00	\$5.72	\$11,262.68
3	6-INCH SUBGRADE PREPARATION INCLUDING PROOF ROLL	SY	10,234.00	\$1.84	\$18,830.56
4	HYDRATED LIME FOR SUBGRADE (4% BY DRY WEIGHT - 20LB/SY)	TONS	102.42	\$161.70	\$16,561.31
5	FLY ASH FOR SUBGRADE (8% BY DRY WEIGHT - 40LB/SY)	TONS	204.84	\$71.15	\$14,574.37
6	8-INCH REINFORCED CONCRETE PAVEMENT	SY	9,465.00	\$33.60	\$318,024.00
7	6" REINFORCED CONCRETE CURB	LF	6,162.00	\$2.00	\$12,324.00
8	WHEELCHAIR RAMPS	EA	4.00	\$787.50	\$3,150.00
9	SIGNAGE STOP SIGNS (R1-1A)	EA	1.00	\$305.00	\$305.00
10	SIGNAGE STREET/STOP SIGNS (R1-1A)	EA	2.00	\$305.00	\$610.00
11	REMOVE TRANSITIONS	SY	336.00	\$12.00	\$4,032.00
	TOTAL UNIT A				\$400,933.92
	UNIT B: STORM SEWER SYSTEM				
12	TYPE "B-B" INLET: BOTH STAGES	EA	5.00	\$1,460.00	\$7,300.00
13	TYPE "C-2" INLET: BOTH STAGES	EA	2.00	\$1,950.00	\$3,900.00
14	DEMUCK AND FILL EXISTING SWALE	LF	3,329.00	\$2.00	\$6,658.00
15	24" DIA. RCP C-76 CLASS III RUBBER GASKET INCLUDING INLET LEADS	LF	40.00	\$53.50	\$2,140.00
	TOTAL UNIT B				\$19,998.00
	UNIT C: STORM WATER POLLUTION CONTROL				
16	ENFORCEMENT OF TPDES REQUIREMENT (SPEC. ITEM TPDES GENERAL REQUIREMENT) AND GENERAL SOURCE CONTROLS (SPEC ITEM 4811). TO INCLUDE THE MAINTENANCE OF SWPPP FOR DURATION OF PAVING CONTRACT	LS	1.00	\$325.00	\$325.00
17	INLET PROTECTION BARRIER - STAGE I (SPEC. ITEM 4511)	EA	7.00	\$45.00	\$315.00
18	INLET PROTECTION BARRIER - STAGE II (SPEC. ITEM 4511)	EA	14.00	\$10.00	\$140.00
	TOTAL UNIT C				\$780.00
	SUMMARY				
	UNIT A: REINFORCED CONCRETE PAVING (FALCON LANDING BLVD)				\$400,933.92
	UNIT B: STORM SEWER SYSTEM				\$19,998.00
	UNIT C: STORM WATER POLLUTION CONTROL				\$780.00
	TOTAL AMOUNT				\$421,711.92