

## CHANGE ORDER

### Distribution:

- ☐ FBC Engineering
- ☐ FBC Judge
- ☐ FBC Purchasing
- ☐ Contractor
- ☐ Consultant

## FORT BEND COUNTY ENGINEERING

P. O. Box 1449  
1124 Blume Rd.  
Rosenberg, Texas 77471  
Phone: 281-633-7510  
Fax: 281-342-7366  
Web site: [www.co.fort-bend.tx.us](http://www.co.fort-bend.tx.us)

PROJECT: FALCON LANDING BLVD  
FROM SPRING GREEN TO  
GASTON ROAD AND GASTON RD  
TO GREENBUSCH (BID #12-062)

(name, address):

CHANGE ORDER NUMBER: 02

DATE: 07-23-2013  
PROJECT NUMBER: MOBILITY #703  
CONTRACT FOR: \$4,064,840.03  
CONTRACT DATE: 10-09-2012  
FBC PURCHASE ORDER NO. 95527

CONTRACTOR: ALLGOOD CONSTRUCTION CO., INC.  
(name, address): 2647 JOANN STREET  
STAFFORD, TX 77477

The contract is changed as follows:

Add new water meter vault and additional sidewalk – See attached breakdown

**TOTAL:\$ 69,556.75**

**Not valid until signed by Fort Bend County and Contractor.**

The Original (Contract Sum) .....	\$ 4,064,840.03
Net change by previously authorized Change orders .....	\$ 421,711.92
The (Contract Sum) Prior to this Change Order was .....	\$ 4,486,551.95
The (Contract Sum) will be (increased) by this Change Order in the amount of .....	\$ 69,556.75
The new (Contract Sum) including this Change Order will be .....	\$ 4,556,108.70

The Contract Time will be unchanged)

The Date of Substantial Completion as of this Change Order therefore is (unchanged)  
to 05-28-2013

Authorized:

Fort Bend County Engineering  
Louis E. Hood, P.E.  
P. O. Box 1449  
Rosenberg, Texas 77471

By: Louis E. Hood  
(signature)

DATE: Louis E. Hood

\\wpdata\proced\dev\FBCchangeorderdoc\_102

CONTRACTOR:  
ALLGOOD CONSTRUCTION CO., INC.  
2647 JOANN STREET  
STAFFORD, TX 77477

By: Roy Rodriguez  
(signature)

DATE: 07-22-13

Grady Prestage, Commissioner, Precinct 2  
Presiding Officer of Commissioners Court

Richmond, Texas 77469

By: Grady Prestage  
(signature)

DATE:

August 6, 2013



# ALLGOOD CONSTRUCTION COMPANY, INC.

UTILITY & PAVING CONTRACTOR

2647 JOANN STREET STAFFORD, TX 77477

(281) 499-9621 TELEPHONE \* (281) 261-5565 FAX

July 22, 2013

## REQUEST FOR CHANGE ORDER NO. 2

Falcon Landing Blvd From Spring Green to Gaston Road and Gaston Road to Greenbusch

Project No: Mobility #703

FBC Purchase Order No. 95527

### ADD:

1. Remove existing water meter at school location and install new meter vault at intersection of Spring Green and Falcon Landing Blvd.

**Lump Sum \$19,050.00**

2. Install additional 5 foot wide concrete sidewalk to serve Elementary school.

**2,341 LF @ \$15.75/LF = \$36,870.75**

3. Dirt work associated with sidewalk installation including import fill dirt, grading, backfill, restoration, and hydromulch seeding.

**Lump Sum \$13,636.00**

**TOTAL CHANGE ORDER NO. 2 \$69,556.75**