

CHANGE ORDER

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

FORT BEND COUNTY ENGINEERING

P. O. Box 1449

1124 Blume Rd.

Rosenberg, Texas 77471

Phone: 281-633-7510

Fax: 281-342-7366

Web site: www.co.fort-bend.tx.us

PROJECT: Airport Avenue
(name, address):
Limits: Extension to FM2218

CONTRACTOR: E. J. Rebecsek
(name, address): Hassell Construction Company
12211 Duncan Road
Houston, Texas 77066

CHANGE ORDER NUMBER: 3
DATE: 07/24/2013
PROJECT NUMBER: B13-038
CONTRACT FOR: Paving & Drainage
CONTRACT DATE: 3/22/2013
FBC PURCHASE ORDER NO. 100815

The contract is changed as follows:

1. Changes necessary due to lime content being increased by laboratory

\$ 3,248.50

TOTAL COST \$ 3,248.50

See attached documentation for details

Not valid until signed by Fort Bend County and Contractor.

The Original (**Contract Sum**) \$ 410,066.00

Net change by previously authorized Change orders \$ 66,771.90

The (**Contract Sum**) Prior to this Change Order was \$ 476,837.90

The (**Contract Sum**) will be (increased) (decreased) (unchanged)
by this Change Order in the amount of \$ 3,248.50

The new (Contract Sum) including this Change Order will be \$ 480,086.40


The Contract Time will be (increased) (decreased)(unchanged) by ¹⁶⁸35 days

The Date of Substantial Completion as of this Change Order therefore is (changed) (unchanged)

12/31/2013
8/29/2013


Authorized:

Fort Bend County Engineering
Louis E. Hood, P.E.
P. O. Box 1449
Rosenberg, Texas 77471

By: 
(signature)

DATE: 7/31/13

CONTRACTOR
Hassell Construction Company
E. J. Rebecsek
12211 Duncan Road
Houston, Texas 77066

By: 
(signature)

DATE: 7-29-13

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: 
(signature)

DATE: 8-13-13

Airport Avenue Extension to FM2218 Bid Date Feb 28, 2013						Bidder No. 1 Hassell Construction				Total After Change Order 3		Difference	
Item	Control No.	Qty.	Unit	Description	Unit Price	Total	Qty	Unit Price	Total	Qty	Unit Price	Total	
Lime quantity increased by laboratory													
20		3,650.00	sy	LIME FOR SUBGRADE @ 30 LB/SY	\$ 3.30	\$ 12,045.00			\$ -	-3,650.00	\$ 3.30	\$ (12,045.00)	
				LIME FOR SUBGRADE @ 38 LB/SY	\$ -	\$ -	3,650.00	\$ 4.19	\$ 15,293.50	3,650.00	\$ 4.19	\$ 15,293.50	
					\$ -	\$ -			\$ -	0.00		\$ -	
					\$ -	\$ -			\$ -	0.00		\$ -	
					\$ -	\$ -			\$ -	0.00		\$ -	
					\$ -	\$ -			\$ -	0.00		\$ -	
					\$ -	\$ -			\$ -	0.00		\$ -	
TOTAL BASE UNIT PRICE					\$	12,045.00			\$ 15,293.50			\$ 3,248.50	