

CHANGE ORDER

Distribution:

- ☐ FBC Engineering
- ☐ FBC Judge
- ☐ FBC Purchasing
- ☐ Contractor
- ☐ Consultant

FORT BEND COUNTY ENGINEERING

P. O. Box 1449

1124 Blume Rd.

Rosenberg, Texas 77471

Phone: 281-633-7510

Fax: 281-342-7366

Web site: www.co.fort-bend.tx.us

PROJECT: FALCON LANDING BLVD
FROM SPRING GREEN TO
GASTON ROAD AND GASTON RD
TO GREENBUSCH (BID #12-062)

(name, address):

CHANGE ORDER NUMBER: 03

DATE: 08-30-2013

PROJECT NUMBER: MOBILITY #703

CONTRACT FOR: \$4,064,840.03

CONTRACT DATE: 10-09-2012

FBC PURCHASE ORDER NO. 95527

CONTRACTOR: ALLGOOD CONSTRUCTION CO., INC.

(name, address): 2647 JOANN STREET

STAFFORD, TX 77477

The contract is changed as follows:

Final quantity adjustments – See attached breakdown

TOTAL:\$ 39,710.38

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$ 4,064,840.03
Net change by previously authorized Change orders	\$ 491,268.67
The (Contract Sum) Prior to this Change Order was	\$ 4,556,108.70
The (Contract Sum) will be (increased) by this Change Order in the amount of	\$ 39,710.38
The new (Contract Sum) including this Change Order will be	\$ 4,595,819.08

The Contract Time will be unchanged)

The Date of Substantial Completion as of this Change Order therefore is (unchanged)
to 05-28-2013

Authorized:

Fort Bend County Engineering

Louis E. Hood, P.E.

P. O. Box 1449

Rosenberg, Texas 77471

By: Louis E. Hood
(signature)

DATE: Sept 5, 2013

CONTRACTOR:

ALLGOOD CONSTRUCTION CO., INC.

2647 JOANN STREET

STAFFORD, TX 77477

By: Roy Rodriguez
(signature)

DATE: 09-03-13

Fort Bend County Judge

Honorable Robert E. Hebert

309 S. 4th Suite 355

Richmond, Texas 77469

By: Robert E. Hebert
(signature)

DATE: 9-24-13

ALLEGOOD CONSTRUCTION COMPANY, INC.




2647 JoAnn Street
Stafford, TX 77477
281-499-9621
281-261-5565 (Fax)

TO: Fort Bend County
1124 Blume Road
Rosenberg, Texas 77471

9/24
AGENDA ITEM

34C



Letter of Transmittal

Date: August 28, 2013	Job No:
Attention: Mr. Nathan Hatcher	
RE: Construction of Falcon Landing Blvd from Spring	
Green to Gaston Road from Falcon Landing Blvd to	
3,600 LF North of Flacon Landing Blvd and Greenbusch	
From Gaston Road to 3,100 LF East of Gaston Road	

We are sending you

☐ Shop drawings ☐ Prints ☐ Plans ☐ Contracts ☐ Specifications
☐ Copy of letter ☐ Change order

Copies	Date	No.	Description
2	09/03/2013		Change Order No. 3

These are transmitted as checked below:

☒ For approval ☐ Approved as submitted ☐ Resubmit _____ copies for approval
☐ For your use ☐ Approved as noted ☐ Submit _____ copies for distribution
☐ As requested ☐ Returned for corrections ☐ Return _____ corrected prints
☐ For review and comment _____
☐ For bids due _____ ☐ Prints Returned after loan to us

REMARKS

Copy to: job/1301/trans

Signed: Roy Rodriguez

If enclosures are not as noted, kindly notify us at once.

NO	DESCRIPTION	UNIT	CONT QTY	CONTRACT UNIT PRICE	TOTAL QTY TO DATE	QTY OVER/UNDER	COST ADD/DEDUCT
CHANGE ORDER 3 FINAL QUANTITY ADJUSTMENTS							
SITE PREPARATION & EARTHWORK							
13	REMOVE/DISPOSE EXIST. SAFETY END TREATMENT, EA ALL DEPTHS/TYPES	EA	10.00	\$525.00	11.00	1.00	\$525.00
SUBGRADE & PAVING							
28	6" REINF. CONC. CURB	LF	25,375.00	\$2.10	26,557.00	1,182.00	\$2,482.20
29	4 1/2" THICK CONC. SDWLK., 5' WIDE	LF	11,660.00	\$15.75	12,593.00	933.00	\$14,694.75
STORMWATER DRAINAGE SYSTEM							
40	54" DIA. RCP C76 CL III WITH R/G JTS.,	LF	200.00	\$163.86	304.00	104.00	\$17,041.44
40A	60" DIA. RCP C76 CL III WITH R/G	LF	104.00	\$192.47	0.00	(104.00)	(\$20,016.88)
50	S.E.T. TYPE II (6:1) (CDSPR) 24" DIA. RCP	EA	14.00	\$1,422.75	16.00	2.00	\$2,845.50
WASTEWATER COLLECTION SYSTEM							
76	C900 DR18 PVC SAN SWR. FORCE MAIN W/R J IN STEEL CASING PIPE TO BE GREEN IN COLOR 6" DIA.	LF	100.00	\$16.54	200.00	100.00	\$1,654.00
77	STEEL CASING, JACK & BORE 12" DIA. ALL DEPTHS	LF	100.00	\$69.35	200.00	100.00	\$6,935.00
SIGNAGE & PAVEMENT MARKINGS							
78	ALUMINUM SIGNS (GROUND MOUNTED FURN/INSTALL	EA	145.00	\$105.00	155.00	10.00	\$1,050.00
78A	CHANGE SPEED LIMIT SIGNS FROM 30 MPH TO 20 MPH AND FROM 45 MPH TO 35 MPH	EA	-	\$125.00	19.00	19.00	\$2,375.00
79	ROADSIDE TRAFFIC SIGN SUPPORT FURNISH/INSTALL	EA	60.00	\$131.25	77.00	17.00	\$2,231.25
86	REFL. PVMT. MRK. TYPE I THERMOPLASTIC SINGLE ARROW (LEFT) FURNISH/APPLY	EA	13.00	\$105.00	21.00	8.00	\$840.00
89	REFL. PVMT. MRK. TYPE I THERMOPLASTIC WORD "ONLY" FURNISH/APPLY	EA	16.00	\$105.00	18.00	2.00	\$210.00
90	REFL. PVMT. MRK. TYPE II 12" (Y) (SLD) FOR 6" CURB	LF	1,900.00	\$1.05	5,612.00	3,712.00	\$3,897.60
91	REFL. PVMT. MRKR. TYPE II AA	EA	470.00	\$3.15	254.00	(216.00)	(\$680.40)
92	REFL. PVMT. MRKR. TYPE II CR	EA	540.00	\$3.15	971.00	431.00	\$1,357.65

ALLGOOD CONSTRUCTION CO., INC. - FALCON LNDG BLVD SPRING GREEN TO GASTON ROAD FINAL QTY CHANGE ORDER

NO	DESCRIPTION	UNIT	CONT QTY	CONTRACT UNIT PRICE	TOTAL QTY TO DATE	QTY OVER/UNDER	COST ADD/DEDUCT
95	PERMANENT TYPE III BARRICADES	EA	8.00	\$892.50	0.00	(8.00)	(\$7,140.00)
STORMWATER PPP							
100	SODDING FOR EROSION CONTROL & STAB. (18" WIDE STRIP)	LF	25,375.00	\$2.71	46,197.00	20,822.00	\$56,427.62
101	HYDROMULCH SEEDING	STA	97.50	\$210.00	134.00	36.50	\$7,665.00
102	RF FILTER FABRIC BARRIER (60% OF COST FOR FURNISH/INSTALL & 40% OF COST FOR REMOVAL)	LF	25,375.00	\$1.31	500.00	(24,875.00)	(\$32,586.25)
107	ROCK FILTER DAM TYPE 1 (60% OF COST FOR FURNISH/INSTALL & 40% OF COST FOR REMOVAL)	EA	16.00	\$23.10	0.00	(16.00)	(\$369.60)
EXTRA WORK ITEMS							
112	BORROW LOOSE TRUCKLOAD MEASURE \$10.00	CY	100.00	\$10.00	0.00	(100.00)	(\$1,000.00)
113	SEAL SLAB, CLASS "D" CONC., 7" THICK \$50	SY	100.00	\$50.00	0.00	(100.00)	(\$5,000.00)
115	WELL POINT SYSTEM \$15.00	LF	500.00	\$15.00	0.00	(500.00)	(\$7,500.00)
116	ADJUST EXIST. STRUCTURE, INCL. MANHOLES INLETS AND VALVE BOXES	EA	5.00	\$262.50	16.00	11.00	\$2,887.50
117	RIPRAP GRADATION NO. 1 18" THICK INCL. GEO TEXTILE UNDER RIPRAP	SY	300.00	\$49.35	0.00	(300.00)	(\$14,805.00)
119	UNIFORM PEACE OFFICER \$25.	HR	400.00	\$25.00	0.00	(400.00)	(\$10,000.00)
120	COST FOR DOW PIPELINE TO RELOCATE VENT PIPE	LS	-	\$5,800.00	1.00	1.00	\$5,800.00
121	SAWCUT AND REMOVE CONCRETE @ FALCON LANDING PHASE 2 FOR TURN LANES.	LF	-	\$8.05	980.00	980.00	\$7,889.00
GRAND TOTAL							\$39,710.38

APPROVED: _____ DATE: _____