

CHANGE ORDER

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

FORT BEND COUNTY ENGINEERING

P. O. Box 1449

1124 Blume Rd.

Rosenberg, Texas 77471

Phone: 281-633-7510

Fax: 281-342-7366

Web site: www.co.fort-bend.tx.us

PROJECT: Golfview Drive
Fort Bend Mobility Project 709
PO# 101472

CHANGE ORDER NUMBER: 1
DATE: 9/10/2013
PROJECT NUMBER: 13-008
CONTRACT FOR: Paving & Drainage
CONTRACT DATE: 4/2/2013
PURCHASE ORDER NO. 101472

CONTRACTOR: E. J. Rebecsek
Hassell Construction Company, Inc.
12211 Duncan Road
Houston, Texas 77066

The contract is changed as follows:

1. Gas line Conflict	\$	7,682.57
2. Waterline bore at powerpoles	\$	3,578.24
	\$	
Total Cost	\$	11,260.81

Not valid until signed by Fort Bend County and Contractor.

The Original (**Contract Sum**) \$ 4,751,060.00

Net change by previously authorized Change orders \$

The (**Contract Sum**) Prior to this Change Order was \$ 4,751,060.00

The (**Contract Sum**) will be (increased) (decreased) (unchanged)
by this Change Order in the amount of \$ 11,260.81

The new (Contract Sum) including this Change Order will be \$ 4,762,320.81

The Contract Time will be (increased) (decreased) (unchanged) by
6 days

The Date of Substantial Completion as of this Change Order therefore is (changed) (unchanged) to 6/7/2013

Authorized:

Fort Bend County Engineering
Louis E. Hood, P.E.
P. O. Box 1449
Rosenberg, Texas 77471

By: Louis E. Hood
(signature)
DATE: Sept 12, 2011

CONTRACTOR

By: E. J. Rebecsek
(signature)
DATE: 9-10-2013

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: Robert E. Hebert
(signature)
DATE: 9-24-13

Golfview Drive and Regional Drainage Facilities PH1 Ironwood Drive to Williams Way Bid Date March 21, 2013							Bidder No. 1 Hassell Construction		Total After Change
Item	Control No.	Qty.	Unit	Description	Unit Price	Total	Qty	Unit Price	
		4.00	EA	BORE WATERLINE @ POWER POLES	\$ -		4.00	\$ 894.56	
					\$ -				
		1.00	LS	GASLINE CONFLICT STA 24+77+/-	\$ -		1.00	\$ 7,682.57	
					\$ -				
TOTAL BASE UNIT PRICE						\$0.00			

Highlighted items not included in original bid.

DAYS REQUESTED _____

34D

5