

# CHANGE ORDER

## Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

## FORT BEND COUNTY ENGINEERING

P. O. Box 1449  
1124 Blume Rd.  
Rosenberg, Texas 77471  
Phone: 281-633-7510  
Fax: 281-342-7366  
Web site: [www.co.fort-bend.tx.us](http://www.co.fort-bend.tx.us)

PROJECT: Golfview Drive  
Fort Bend Mobility Project 709  
PO# 101472

CHANGE ORDER NUMBER: 3  
DATE: 2/26/2014  
PROJECT NUMBER: 13-008  
CONTRACT FOR: Paving & Drainage  
CONTRACT DATE: 4/2/2013  
PURCHASE ORDER NO. 101472

CONTRACTOR: E. J. Rebeck  
Hassell Construction Company, Inc  
12211 Duncan Road  
Houston, Texas 77066

The contract is changed as follows:

1. Channel Excavation	\$	5,115.00
2.	\$	
3.	\$	
Total Cost	\$	5,115.00

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum) .....	\$ 4,751,060.00
Net change by previously authorized Change orders .....	\$ 24,551.31
The (Contract Sum) Prior to this Change Order was .....	\$ 4,775,611.31
The (Contract Sum) will be (increased) (decreased) (unchanged) by this Change Order in the amount of .....	\$ 5,115.00
The new (Contract Sum) including this Change Order will be .....	\$ 4,780,726.31
The Contract Time will be (increased) (decreased) (unchanged) by .....	6 days
The Date of Substantial Completion as of this Change Order therefore is (changed) (unchanged) to .....	6/13/2013

Authorized:

Fort Bend County Engineering  
Stacy Slawinski, P.E.  
P. O. Box 1449  
Rosenberg, Texas 77471

By:   
(signature)

DATE: 02/27/14

CONTRACTOR

By: 

(signature)  
DATE: 2-26-2014

Fort Bend County Judge  
Honorable Robert E. Hebert  
301 Jackson St., #719  
Richmond, Texas 77469

By: 

(signature)  
DATE: March 11, 2014

**CHANGE ORDER NO. 3**

**Golfview Drive and Regional Drainage Facilities PH1**  
**Ironwood Drive to Williams Way**  
**Bid Date March 21, 2013**

Golfview Drive and Regional Drainage Facilities PH1											
Ironwood Drive to Williams Way											
Bid Date March 21, 2013											
Item	Control No.	Qty.	Unit	Description	Bidder No. 1		Total After Change Order 3		Difference		
					Hassell Construction	Total					
			IV	BASE BID - BRIDGE WORK ITEMS	Unit Price	Total	Qty	Unit Price	Total	Qty	Unit Price
2		20.00	cy	CHANNEL EXCAVATION	\$ 15.00	\$ 300.00	361.00	\$ 15.00	\$ 5,415.00	341.00	\$ 15.00
					\$ -			\$	-		\$
					\$ 300.00			\$ 5,415.00			\$ 5,115.00

Highlighted items not included in original bid.