

CHANGE ORDER

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

FORT BEND COUNTY ENGINEERING

P. O. Box 1449
1124 Blume Rd.
Rosenberg, Texas 77471
Phone: 281-633-7510
Fax: 281-342-7366
Web site: www.co.fort-bend.tx.us

PROJECT: Airport Avenue
(name, address): Limits: Extension to FM2218

CHANGE ORDER NUMBER: 4
DATE: 02/27/2014
PROJECT NUMBER: B13-038
CONTRACT FOR: Paving & Drainage
CONTRACT DATE: 3/22/2013
FBC PURCHASE ORDER NO. 100815

CONTRACTOR: E. J. Rebecsek
(name, address): Hassell Construction Company
16111 Hollister Rd
Houston, Texas 77066

The contract is changed as follows:

1. Sidewalk final quantity
2. Add Hydromulch

	\$	735.60
	\$	1,595.00
TOTAL COST	\$	2,330.60


See attached documentation for details

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$	410,066.00
Net change by previously authorized Change orders	\$	70,020.40
The (Contract Sum) Prior to this Change Order was	\$	480,086.40
The (Contract Sum) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$	2,330.60
The new (Contract Sum) including this Change Order will be	\$	482,417.00
The Contract Time will be (increased) (decreased) (unchanged)		
The Date of Substantial Completion as of this Change Order therefore is (changed) (unchanged)		12/31/2013


Authorized:

Fort Bend County Engineering
Stacy Slawinski, P.E.
P. O. Box 1449
Rosenberg, Texas 77471

By: 
(signature)


DATE: 03/03/2014

CONTRACTOR
Hassell Construction Company
E. J. Rebecsek
12211 Duncan Road
Houston, Texas 77066

By: 
(signature)

DATE: 2/27/2014

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: 
(signature)

DATE: 3-25-14

Airport Avenue
Extension to FM2218
Bid Date Feb 28, 2013

Airport Avenue Extension to FM2218 Bid Date Feb 28, 2013					Bidder No. 1 Hassell Construction		Total After Change Order 4		Difference			
Item	Control No.	Qty.	Unit	Description	Unit Price	Total	Qty	Unit Price	Total	Qty	Unit Price	Total
24		360.00	sy	5' WIDE SDWLK - 4.5" THICK	\$ 30.00	\$ 10,800.00	384.52	\$ 30.00	\$ 11,535.60	24.52	\$ 30.00	\$ 735.60
new		1	ls	HYDROMULCH	\$ -	\$ -	1	\$ 1,595.00	\$ 1,595.00	1.00	\$ 1,595.00	\$ 1,595.00
					\$ -	\$ -		\$ -	\$ -	0.00		\$ -
TOTAL BASE UNIT PRICE					\$ 10,800.00	\$ 10,800.00		\$ 13,130.60	\$ 13,130.60			\$ 2,330.60