


# CHANGE ORDER

## Distribution:

- ☐ FBC Engineering
- ☐ FBC Judge
- ☐ FBC Purchasing
- ☐ Contractor
- ☐ Consultant



## FORT BEND COUNTY ENGINEERING

P. O. Box 1449  
1124 Blume Rd.  
Rosenberg, Texas 77471  
Phone: 281-633-7510  
Fax: 281-342-7366  
Web site: [www.co.fort-bend.tx.us](http://www.co.fort-bend.tx.us)

PROJECT: West Bellfort Road Improvements  
(name, address): SH99 to Harlem Road

CHANGE ORDER NUMBER: 02

DATE: April 28, 2014

PROJECT NUMBER: 13-079 Mobility Project No. 741

CONTRACT FOR: \$4,540,218.45

CONTRACT DATE: 09-02-2013

FBC PURCHASE ORDER NO. 106449

CONTRACTOR: Allgood Construction Company, Inc.  
(name, address): 2647 Joann Street  
Stafford, Texas 77477

The contract is changed as follows:

### Add:

Cost to brace (7) existing power poles along West Bellfort Road during construction per Centerpoint proposal (attached)

\$ 11,340.00

Install Type "A" inlets not included in original proposal (4) each at \$1,450.00/each

\$ 5,800.00

TOTAL: \$ 17,140.00

**Not valid until signed by Fort Bend County and Contractor.**

The Original (Contract Sum) ..... \$ 4,540,218.45

Net change by previously authorized Change orders ..... \$ 0.00

The (Contract Sum) Prior to this Change Order was ..... \$ 4,540,218.45

The (Contract Sum) will be (increased) (decreased) (unchanged)  
by this Change Order in the amount of ..... \$ 17,140.40

The new (Contract Sum) including this Change Order will be ..... \$ 4,557,358.45


The Contract Time will be (increased)(decreased)(unchanged) by

The Date of Substantial Completion as of this Change Order therefore is (changed)(unchanged)  
to

Authorized:


J. Stacy Slawinski, P.E.  
Fort Bend County Engineering

Louis E. Hood, P.E.  
P. O. Box 1449  
Rosenberg, Texas 77471

By:   
(signature)

DATE: 04/29/2014

Allgood Construction Co., Inc.  
Roy Rodriguez  
2647 Joann Street  
Stafford, Texas 77477

By:   
(signature)

DATE: 04-28-2014

Fort Bend County Judge  
Honorable Robert E. Hebert  
309 S. 4<sup>th</sup> Suite 355  
Richmond, Texas 77469

By:   
(signature)

DATE: 5-6-14

CenterPoint Energy Houston Electric, LLC  
Applicable: Entire Service Area

CNP 8038

### 6.3 AGREEMENTS AND FORMS

#### 6.3.1 FACILITIES EXTENSION AGREEMENT

This Facilities Extension Agreement is entered into by and between ALL GOOD CONSTRUCTION CO. INC., herein called "Retail Customer" and CenterPoint Energy Houston Electric, LLC, herein called "Company" (hereinafter referred to as Agreement) for the construction, extension, installation, modification, repair, upgrade, conversion, relocation, de-energization or removal of Company's Delivery System, including temporary facilities (hereinafter referred to as facilities extension or extension), as described herein.

This Agreement covers the facilities extension to Retail Customer location at W. BELLFORT ROAD @ MASON ROAD

The Company agrees to accept payment of \$ 11,340.<sup>00</sup> Dollars to be paid by the Retail Customer, as a Non-Refundable Construction Payment in connection with the Retail Customer request to extend Company facilities to the above described location as follows:

Install and REMOVE SEVEN LINE POLE BRACES.

- Unless otherwise stated by Company in writing, the Non-Refundable Construction Payment amount above is valid for twelve months.

In consideration of said Non-Refundable Payment, to be paid to Company by Retail Customer prior to commencement of construction, Company agrees to install and operate lines and equipment necessary to distribute electric service to the identified location under the following General Conditions:

- Company shall at all times have title to and complete ownership and control over facilities installed by Company.
- Retail Customer must make satisfactory payment arrangements (if payment is required to extend Company facilities) and sign and return this Agreement before Company can proceed with the requested extension.

CenterPoint Energy Houston Electric, LLC  
Applicable: Entire Service Area


CNP 8038

- Extension of service facilities is contingent on acquisition of all necessary easements and rights of way.


Nothing herein contained within this Agreement shall be construed as a waiver or relinquishment by Company of any right that it has or may hereafter have to discontinue service for or on account of default in the payment of any bill owing or to become owing thereafter for any other reason or cause stated in Company's Tariff.

This Agreement shall not be binding upon Company unless and until it is signed by an authorized representative of the Company.

CenterPoint Energy Houston Electric, LLC

By   
Enrique Ramon  
(name printed or typed)

Title Service Consultant  
Date 4/25/14

ALLGOOD CONSTRUCTION CO., INC.  
Retail Customer  
X By   
ROY RODRIGUEZ  
(name printed or typed)

X Title PROJECT MANAGER  
Date 04/28/14