



Houston-Galveston Area Council  
P. O. Box 22777 • 3555 Timmons • Houston, Texas 77227-2777

## CHANGE ORDER

PROJECT TITLE Fort Bend County Major Thoroughfare Plan  
PROJECT NO. TP2410 CONTRACT NO. TP2410-03 CONTRACT DATE July 1, 2013  
CONTRACTOR Fort Bend County

The following changes are hereby made to the Contract Documents:

Extend period of performance from September 30, 2014 to February 28, 2015.

**Justification:**

The contract extension would allow time for project completion, acceptance by Fort Bend County and acceptance by H-GAC.

### CHANGE TO CONTRACT PRICE

Original Contract Price: \$ N/A

Current contract price, as adjusted by previous change orders: \$ N/A

The Contract Price due to this Change Order will be [increased] [decreased] by \$ N/A

The new Contract Price due to this Change Order will be: \$ N/A

### CHANGE TO CONTRACT TIME

The Contract Time will be increased by 151 calendar days

The date for completion of all work under the contract will be February 28, 2015

### Approvals Required:

To be effective, this order must be approved by Owner if it changes the scope or objective of the project, or as may otherwise be required under the terms of the Supplementary General Conditions of the Contract.

Requested by \_\_\_\_\_

date \_\_\_\_\_

Recommended by [Signature]

date 10/2/14

Approved by [Signature]

date 10-22-14

Jack Steele, Executive Director

Accepted by [Signature]

date 11-4-2014

Robert Hebert, Fort Bend County Judge