

CHANGE ORDER

Distribution:

- ☐ FBC Engineering
- ☐ FBC Judge
- ☐ FBC Purchasing
- ☐ Contractor
- ☐ Consultant

FORT BEND COUNTY ENGINEERING

P. O. Box 1449
1124 Blume Rd.
Rosenberg, Texas 77471
Phone: 281-633-7510
Fax: 281-342-7366
Web site: www.co.fort-bend.tx.us

PROJECT: Traffic Signalization Project
(name, address): Cinco Ranch Blvd @ Cinco Crossing Lane
Fry Road @ Cinco Crossing Lane
Cinco Ranch Blvd @ Katy Gaston Rd.

CONTRACTOR: Statewide Traffic Signal Company
(name, address): 1509 West 34th Street
Houston, Texas 77018
713-680-2875

CHANGE ORDER NUMBER: 1
DATE: November 4, 2014
PROJECT NUMBER:
CONTRACT FOR:
CONTRACT DATE: 09/11/2013
FBC PURCHASE ORDER NO. 106243

The contract is changed as follows:

The addition of two signs at Fry Rd @ Cinco Crossing --"NO TURN ON RED O"	\$ 2,149.32
The difference in cost of LED Fixtures requested that varied from the original item on plans	750.00
The cost for installing a Retaining Wall at Fry Rd @ Cinco Crossing	2,507.00
Re-Mobilization Cost for work at Fry Rd. @ Cinco Crossing	6,615.00
Balance Over/Under plan quantities	<u>3,274.75</u>

*Supporting Documents are attached

TOTAL: \$15,296.07

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$ 458,926.00
Net change by previously authorized Change orders	\$
The (Contract Sum) Prior to this Change Order was	\$ 458,926.00
The (Contract Sum) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 15,296.07
The new (Contract Sum) including this Change Order will be	\$ 474,222.07

The Contract Time will be (increased)(decreased)(unchanged) by _____ days

The Date of Substantial Completion as of this Change Order therefore is (changed)(unchanged)
to _____

Authorized:

Fort Bend County Engineering
Clay Forister, P.E.
P. O. Box 1449
Rosenberg, Texas 77471

By: 
(signature)

DATE:

CONTRACTOR
Statewide Traffic Signal Company
1509 West 3rd Street
Houston, Texas 77018

By: 
(signature)

DATE: November 4, 2014

Fort Bend County Judge
Honorable Robert E. Hebert
309 S. 4th Suite 355
Richmond, Texas 77469

By: 
(signature)

DATE: 11-25-14