

CHANGE ORDER

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

FORT BEND COUNTY ENGINEERING

P. O. Box 1449
 1124 Blume Rd.
 Rosenberg, Texas 77471
 Phone: 281-633-7510
 Fax: 281-342-7366
 Web site: www.co.fort-bend.tx.us

PROJECT: Golfview Drive
 Fort Bend Mobility Project 709 Ph 2
 PO# 120137

CHANGE ORDER NUMBER: 1
 DATE: 3/16/15
 PROJECT NUMBER: B14-070
 CONTRACT FOR: Paving & Drainage Ph2
 CONTRACT DATE: 11/14/2014
 PURCHASE ORDER NO. 102137

CONTRACTOR: Hassell Construction Company, Inc
 116111 Hollister
 Houston, Texas 77066

The contract is changed as follows:

1. 2" Water Service (short)	\$	5,933.52
2. ¾" Waterline Service (short)	\$	27,048.60
Total Cost	\$	32,982.12

Not valid until signed by Fort Bend County and Contractor.


The Original (Contract Sum)	\$ 4,421,584.00
Net change by previously authorized Change orders	\$
The (Contract Sum) Prior to this Change Order was	\$ 4,421,584.00
The (Contract Sum) will be (increased) (decreased) (unchanged) by this Change Order in the amount of	\$ 32,982.12
The new (Contract Sum) including this Change Order will be	\$ 4,454,566.12
The Contract Time will be (increased) (decreased) (unchanged) by	10 days
The Date of Substantial Completion as of this Change Order therefore is (changed) (unchanged) to	11/11/2015


Authorized:


Fort Bend County Engineering
 Stacy Slawinski, P.E.
 P. O. Box 1449
 Rosenberg, Texas 77471

CONTRACTOR

Fort Bend County Judge
 Honorable Robert E. Hebert
 301 Jackson St., #719
 Richmond, Texas 77469

By: 
(signature)
 DATE: 17 MAR 15

By: 
(signature)
 DATE: 3/16/2015

By: 
(signature)
 DATE: 3-24-15

CHANGE ORDER NO. 1

Golfview Drive and Regional Drainage Facilities PH2
 FM 762 to Ironwood Drive
 Bid Date October 9, 2014

Item	Control No.	Qty.	Unit	Description	Bidder No. 1		Total After Change Order 1			Difference		
					Unit Price	Total	Qty	Unit Price	Total	Qty	Unit Price	Total
					\$ -							
new		0.00	EA	2" Water Service (short side)	\$ -		3.00	\$ 1,977.84	\$ 5,933.52	3.00	\$ 1,977.84	\$ 5,933.52
					\$ -				\$ -			\$ -
new		0.00	EA	3/4" Water Service (short side)	\$ -		18.00	\$ 1,502.70	\$ 27,048.60	18.00	\$ 1,502.70	\$ 27,048.60
									\$ 32,982.12			\$ 32,982.12
					\$ -							\$ -

Item Comment
 new Items not in original bid

Highlighted items not included in original bid.

DAYS REQUESTED 10