

PO 112557

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

Mailing: 301 Jackson St., Richmond, TX 77469
Physical Address: 301 Jackson St.
Richmond, Texas 77469

Phone: 281-633-7500
Fax: 281-342-7366
Web site: www.FortBendCountyTx.gov

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

PROJECT:
Construction of Williams Way Phase 2 from
Wheaton St. to Pilgrim
Bid No 14-041

CHANGE ORDER NUMBER:2
DATE: April 6, 2015
PROJECT NUMBER: 14-041
CONTRACT FOR: Construction
CONTRACT DATE: 4/03/2014
FBC PURCHASE ORDER NO. **112557**

CONTRACTOR:
Allgood Construction Company, Inc.
1702 Settegast Ranch Road
Richmond, Texas 77469

The contract is changed as follows: Relocation of existing 16" and 12" waterline with all fittings, valves and connections. An additional 45 calendar days will be required for this additional work.

Not valid until signed by Fort Bend County and Contractor.

| | | |
|--|----|--------------|
| The Original (Contract Sum) | \$ | 3,115,800.00 |
| Net change by previously authorized Change orders | \$ | 0.00 |
| The (Contract Sum) Prior to this Change Order was | \$ | 3,115,800.00 |
| The (Contract Sum) will be (increased) (decreased) (unchanged) by this Change Order in the amount of | \$ | 284,203.86 |
| The new (Contract Sum) including this Change Order will be | \$ | 3,400,003.86 |

The Contract Time will be increased by **45** days


The Date of Substantial Completion as of this Change Order therefore is changed to June 11, 2015.


Authorized:

Fort Bend County Engineering
Clay Forister, P.E.
301 Jackson
Richmond, Texas 77469

CONTRACTOR

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: 
(signature)
DATE: 08 APR 15

By: 
(signature)
DATE: 4/7/15

By: 
(signature)
DATE: 4/18/15