

PO 106449

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

AGENDA ITEM 8F

301 Jackson St., Richmond, TX 77469

Phone: 281-633-7510

Fax: 281-342-7366

Web site: www.FortBendCountyTx.gov

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

This Change Order No. 3 correctly records the Contract information as approved by Commissioners Court on May 5, 2015.

PROJECT:

West Bellfort Road from SH99 to Harlem Road
2007 Mobility Bond Project No. 741
Bid No. 13-079

CHANGE ORDER NUMBER: 3
DATE: 2/08/2015
PROJECT NUMBER: 741
CONTRACT FOR: Construction
CONTRACT DATE: 09/20/2013
FBC PURCHASE ORDER NO. 106449

CONTRACTOR:

Allgood Construction Company, Inc.
1702 Settegast Ranch Road
Richmond, Texas 77406

The contract is changed as follows: Install Signal Light at Harlem and West Bellfort Road. Install new Interconnect across West Bellfort Road at Lake Jacksonville Lane and Waterview Estates. Relocate street lights at the corner of Waterview Estates and West Bellfort Road and Lake Jacksonville Lane and West Bellfort Road.

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum) \$ 4,540,218.45

Net change by previously authorized Change orders \$ 17,140.40

The (Contract Sum) Prior to this Change Order was \$ 4,557,358.45

The (Contract Sum) will be increased by this Change Order in the amount of \$ 293,997.40

The new (Contract Sum) including this Change Order will be \$ 4,851,355.85


The Contract Time will be Increased by 96 Calendar days

The Date of Substantial Completion as of this Change Order therefore is May 24, 2015.

Authorized:

Fort Bend County Engineering

Clay Forister, P.E.
301 Jackson
Richmond, Texas 77469

By: 
(signature)
DATE: 16 FEB 15


Allgood Construction Company, Inc.

1702 Settegast Ranch Road
Richmond, Texas 77406

By: 
(signature)
DATE: 2/9/15

Fort Bend County Judge

Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: 
(signature)
DATE: 2-24-15