



Houston-Galveston Area Council

March 9, 2015

Rick Staigle, PE, PTOE
First Assistant County Engineer
301 Jackson Street, 4th Floor
Richmond, TX 77469

AGENDA ITEM 16B

Dear Mr. Staigle:

Enclosed are three originals of a Change Order for the Fort Bend County Major Thoroughfare Plan between H-GAC and Fort Bend County. Please have all three originals signed and return two to me, keep one for your files.

Should you have any questions concerning the enclosed information, feel free to contact me at 713-993-4584. If you have any technical questions please contact Hans-Michael Ruthe at 713-993-2478.

Sincerely,

Aquina Grover
Senior Financial Analyst

/ag

Enclosures



Houston-Galveston Area Council
 P. O. Box 22777 • 3555 Timmons • Houston, Texas 77227-2777

CHANGE ORDER

PROJECT TITLE Fort Bend County Major Thoroughfare Plan

PROJECT NO. TDOT.14.0410 CONTRACT NO. TP2410-03 CONTRACT DATE 7/1/13

CONTRACTOR Fort Bend County

The following changes are hereby made to the Contract Documents:
 Extend period of performance from February 28, 2015 to August 31, 2015.

Justification:
 Additional time is needed due to difficulties coordinating technical deliverables of the modeling portion of the scope.

CHANGE TO CONTRACT PRICE

Original Contract Price: \$ N/A

Current contract price, as adjusted by previous change orders: \$ N/A

The Contract Price due to this Change Order will be [increased] [decreased] by \$ N/A

The new Contract Price due to this Change Order will be: \$ N/A




CHANGE TO CONTRACT TIME

The Contract Time will be increased by 184 calendar days

The date for completion of all work under the contract will be August 31, 2015

Approvals Required:

To be effective, this order must be approved by Owner if it changes the scope or objective of the project, or as may otherwise be required under the terms of the Supplementary General Conditions of the Contract.

Requested by _____	date _____
Recommended by <u></u>	date <u>2/23/15</u>
Approved by <u></u> Jack Steele, Executive Director	date <u>3/3/15</u>
Accepted by <u></u> Robert Hebert, County Judge	date <u>5/12/15</u>