

STATE OF TEXAS §
 §
COUNTY OF FORT BEND §

**SECOND AMENDMENT TO AGREEMENT FOR
PROFESSIONAL ENGINEERING SERVICES**

THIS SECOND AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter "County"), a body corporate and politic under the laws of the State of Texas, and Brown & Gay Engineers, Inc., (hereinafter "Contractor"), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on July 8, 2014, (hereinafter "Agreement") pursuant to SOQ 14-025, and an Amendment to the Agreement on March 24, 2015, (hereinafter "First Amendment") to add geotechnical services; and

WHEREAS, the parties desire to further amend the Agreement to add professional surveying services.

NOW, THEREFORE, the parties do mutually agree as follows:

1. Services to be rendered under the Agreement shall be amended to add professional topographic surveying services, described in the Proposal for Engineering Services dated March 25, 2015, attached hereto as Exhibit A, and incorporated herein for purposes.
2. County shall pay Contractor an additional six thousand dollars and no/100 (\$6,000.00), on a lump sum basis, for the professional topographic surveying services to be rendered under this Second Amendment.
3. The Maximum Compensation payable to Contractor for Services rendered is hereby increased to an amount not to exceed one hundred sixty-seven thousand one hundred ten dollars and no/100 (\$167,110.00). In no case shall the amount paid by County for all Services under the Agreement, the First Amendment and this Second Amendment exceed the Maximum Compensation without an approved change order.
4. The time of performance for all Services to be provided by Contractor, including the additional topographic surveying services, shall be extended by twelve (12) months from the date of termination as provided in the Agreement.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

FORT BEND COUNTY

Robert E. Hebert
Robert E. Hebert, County Judge

6-23-15
Date


BROWN & GAY ENGINEERS, INC.

Randy N. Randermann
Randy N. Randermann, Senior Vice President

6-11-15
Date

ATTEST:

Laura Richard
Laura Richard, County Clerk



APPROVED:

Richard W. Stolleis
Richard W. Stolleis, P.E., County Engineer

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$ 167,110.⁰⁰ to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Edward Sturdivant
Robert Edward Sturdivant, County Auditor

MDS

EXHIBIT A



March 25, 2015

Mr. Richard Stolleis, P.E.
Fort Bend County Engineering
1142 Blume Road
Rosenberg, TX 77471-1449

Re: Proposal for Professional Services – Additional Services (Topographic Surveying)
Spring Green Boulevard (Avalon at Katy to Hawks Prairie Blvd.)
CIP Project Number 13318
Fort Bend County, Texas

Dear Mr. Stolleis:

Brown & Gay Engineers, Inc. (BGE) is pleased to submit this proposal for professional services – additional services for the referenced project. Fort Bend County previously approved the basic and additional services proposal for this project, which included surveying covered under the original project scope. After review of the available information, it was determined that additional Topographic Surveying was needed to complete the project. As requested by Fort Bend County staff, we are presenting this proposal for additional Topographic Surveying. The scope of services, estimated fees and schedule are described herein.

SCOPE OF SERVICES

BGE will prepare digital data, collected at a 1"=20' scale, for all planimetric features that are identifiable and visible along a 100 foot wide corridor along the western property line of the property owned by Live Oak Ranch. Map features to be collected for this scale of planimetric mapping shall include buildings, roads, drainage features, bridges, culverts, fences, driveways, trees, utilities, etc.

FEES

II. ADDITIONAL SERVICES

Compensation for Additional Services will be on a lump sum basis as shown below:

A. Topographic Surveying **\$6,000**

SCHEDULE

The additional Topographic Surveying will be initiated upon approval of the proposal. Completion of the scope of work is anticipated to take three weeks. This work is anticipated to overlap the final design phase of the project, and is not expected to delay the completion of the project.

We appreciate the opportunity to provide this proposal to Fort Bend County and look forward to working together to toward completion of this important project. If you have any questions, please let us know.

Sincerely,

Nathan A. Adams, P.E.
Project Manager

Mark S. Froehlich, P.E.
Director

Serving. Leading. Solving.™

10857 Kuykendahl Road | Suite 250 | The Woodlands, Texas 77382 | 281-210-5570