

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street
 Richmond, Texas 77469
Phone: 281-633-7500
Fax: 281-342-7366
Web site: www.FortBendCountyTx.gov

PROJECT:
 Precint 2 - Mobility Projects
 Brand Lane - From Avenue E to US90A
 Fort Bend Count Project 718-769

CHANGE ORDER NUMBER 2
 DATE 6-26-15
 PROJECT NUMBER 718/769
 CONTRACT FOR Fort Bend County
 CONTRACT DATE 10-1-14
 FBC PURCHASE ORDER NO 116140

CONTRACTOR:
 Allgood Construction Co., Inc.
 1702 Settegast Ranch Rd.
 Richmond, TX 77406

The contract is changed as follows:
 Revised Storm Sewer Plans between Fort Bend County and BAPS. To upsize the main trunkline STA. 2+58 to STA11+80 to 36" RCP instead of 30" RCP.

Not valid until signed by Fort Bend County and Contractor.

The Original (**Contract Sum**)

..... \$ 6,870,000.00

Net change by previously authorized Change Orders

..... \$ (321,301.40)

The (**Contract Sum**) Prior to this Change Order was

..... \$ 6,548,698.64

The (**Contract Sum**) will be increased *or* decreased *or* unchanged by this Change Order in the amount of

..... \$ 36,509.04

The new (**Contract Sum**) including this Change Order will be

..... \$ 6,571,582.68


The Contract Time will be increased *or* decreased *or* unchanged by The Date of Substantial Completion as of this Change Order therefore is _____ days.
 changed *or* unchanged to _____


Authorized:


Fort Bend County Engineering
 Clay Forister, P.E.
 301 Jackson
 Richmond, Texas 77469

CONTRACTOR

Fort Bend County Judge
 Honorable Robert E. Hebert
 301 Jackson St., #719
 Richmond, Texas 77469

By: 
 (signature)

By: 
 (signature)

By: 
 (signature)

DATE: 01JUL15

DATE: 6/29/15

DATE: 7715

FORT BEND COUNTY PROJECT 718/769

BRAND LANE - FROM AVENUE E TO US90A

CHANGE ORDER 2 FOR ALLGOOD CONSTRUCTION CO., INC.

Change Order 2

Item No.	Spec No.	Item Description	Unit Measure	Unit Quantity	Unit Price	Total in Figures
2		24" RCP C-76 CLASS III RUBBER GASKET	LF	610	(52.83)	(\$32,226.30)
1		30" RCP C-76 CLASS III RUBBER GASKET	LF	312	(74.30)	(\$23,181.60)
3		24" RCP C-76 CLASS III RUBBER GASKET	LF	10	52.83	\$528.30
4		36" RCP C-76 CLASS III RUBBER GASKET	LF	922	99.12	\$91,388.64
SUBTOTAL CHANGE ORDER 2						\$36,509.04