

PO 112557

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

301 Jackson St., Richmond, TX 77469

Phone: 281-633-7510

Fax: 281-342-7366

Web site: www.FortBendCountyTx.gov

#31A

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

PROJECT:

Construction of Williams Way Phase 2 from Wheaton St. to Pilgrim Bid No. 14-041

CHANGE ORDER NUMBER:..... 3
 DATE: 8/12/2015
 PROJECT NUMBER: 14-041
 CONTRACT FOR: Construction
 CONTRACT DATE: 4/03/2014
 FBC PURCHASE ORDER NO 112557

CONTRACTOR:

Allgood Construction Company, Inc.
1702 Settegast Ranch road
Richmond, Texas 77406

The contract is changed as follows: REMOVE AND REPLACE MANHOLE AT STATION 25+40. \$10,000.00. REMOVE CURB AND REDO MEDIAN AT EUGENE HIEMANN. \$11,069.00.

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)..... \$ 3,115,800.00
 Net change by previously authorized Change orders..... \$ 284,203.86
 The (Contract Sum) Prior to this Change Order was..... \$ 3,400,003.86
 The (Contract Sum) will be increased by this Change Order in the amount of..... \$ 21,069.00
 The new (Contract Sum) including this Change Order will be..... \$ 3,421,072.86
 The Contract Time will be Increased by 60 Calendar days
 The Date of Substantial Completion as of this Change Order therefore is August 10, 2015.

Authorized:

Fort Bend County Engineering


Clay Forister, P.E.
301 Jackson
Richmond, Texas 77469


Allgood Construction Company, Inc.


1702 Settegast Ranch Road
Richmond, Texas 77406

Fort Bend County Judge

Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: 
 (signature)
 DATE: 18 AUG 15

By: 
 (signature)
 DATE: 8/12/15

By: 
 (signature)
 DATE: August 25, 2015

From: Sterling Moore [<mailto:welney@msn.com>]
Sent: Tuesday, March 17, 2015 6:01 PM
To: Salgado, Jorge
Subject: RE: Williams Way - Curbed median on Eugene Hiemann

Jorge

Below is the breakdown for remove and redo concrete at Eugene Hermann.

Saw cut break and remove concrete.	\$ 4,862.00
Dowel into existing concrete, tie rebar.	1,560.00
Pour 8" concrete and 6" curb.	4,647.00

Please let me know if this works for you and I will get my men on it ASAP.

Thanks
Sam Moore

From: Jorge.Salgado@fortbendcountytexas.gov
To: domingo@allgoodconst.com; luis@allgoodconst.com; welney@msn.com
Subject: FW: Williams Way - Curbed median on Eugene Hiemann
Date: Mon, 16 Mar 2015 21:54:43 +0000

Gentlemen,

This is a new modification for Williams Way At Eugene Heimann intersection. Please check it out.

Thanks,

FT. BEND CO. PURCHASING 14-041, WILLIAMS WAY PH. 2 - WHEATON ST. TO PILGRIM					
	DESCRIPTION	UN	QUANTITY	UNIT PRICE	TOTAL AMOUNT BID
	NEW MANHOLE INSTALLATION				
1	PLUG EXISTING SANITARY SEWER SYSTEM LINES	EA	2.00	\$200.00	\$400.00
2	DIG UP AND REMOVE EXISTING MANHOLE	LS	1.00	\$1,500.00	\$1,500.00
3	INSTALL NEW MANHOLE AS PER DISCUSSION WITH ENGINEER.	EA	1.00	\$4,500.00	\$4,500.00
4	BACKFILL WITH STABILIZED SAND	TON	20.00	\$35.00	\$700.00
5	ADJUST TO FINAL GRADE FOR PAVING	EA	1.00	\$125.00	\$125.00
6	TRENCH SAFETY SYSTEM	LS	1.00	\$1,225.00	\$1,225.00
7	REPAIR AND RESTORE PAVING AREA ALREADY READY FOR POUR	LS	1.00	\$1,200.00	\$1,200.00
14	CLEAN UP AND RESTORATION	LS	1.00	\$750.00	\$750.00
TOTAL COST					\$10,000.00

