

PO 106449

AP

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

301 Jackson St., Richmond, TX 77469

Phone: 281-633-7510

Fax: 281-342-7366

Web site: www.FortBendCountyTx.gov

31C

- Distribution:
- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

PROJECT:

West Bellfort Road from SH99 to Harlem Road
2007 Mobility Bond Project No. 741
Bid No. 13-079

CHANGE ORDER NUMBER: 4
DATE: 6/29/2015
PROJECT NUMBER: 741
CONTRACT FOR: Construction
CONTRACT DATE: 09/20/2013
FBC PURCHASE ORDER NO. 106449

CONTRACTOR:

Allgood Construction Company, Inc.
1702 Settegast Ranch road
Richmond, Texas 77406

The contract is changed as follows: See attached exhibit for complete description of quantity changes.

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum) \$ 4,540,218.45

Net change by previously authorized Change orders \$ 311,137.40

The (Contract Sum) Prior to this Change Order was \$ 4,851,355.85

The (Contract Sum) will be increased by this Change Order in the amount of \$ 10,891.04

The new (Contract Sum) including this Change Order will be \$ 4,862,246.89

The Contract Time will be Increased by 37 Calendar days


The Date of Substantial Completion as of this Change Order therefore is June 30, 2015..


Authorized:


Fort Bend County Engineering
Clay Forister, P.E.
301 Jackson
Richmond, Texas 77469

Allgood Construction Company, Inc.
1702 Settegast Ranch Road
Richmond, Texas 77406

Fort Bend County Judge
Honorable Robert E. Hebert
301 Jackson St., #719
Richmond, Texas 77469

By: 
(signature)
DATE: 19 AUG 15

By: 
(signature)
DATE: 7/31/15

By: 
(signature)
DATE: August 25, 2015

CO # 4	QUANTITY	UNIT	COST	ADD	DEDUCT	TTL CHG
Hydrated Lime Slurry	99.81	TON	\$ 149.10	\$ 14,881.67		\$ 14,881.67
HMAC Type 'D' Surface Course	75.25	TON	\$ 99.75	\$ 7,506.19		\$ 7,506.19
4-1/2" Conc. Sidewalk	260	SY	\$ 33.60	\$ 8,736.00		\$ 8,736.00
7" Thick Concrete Driveway	131	SY	\$ 33.60	\$ 4,401.60		\$ 4,401.60
Traffic Control	4	MO	\$ 1,575.00	\$ 6,300.00		\$ 6,300.00
Aluminum Signs (Ground Mounted)	5	EA	\$ 341.25	\$ 1,706.25		\$ 1,706.25
Refl. Pvmt. Markings Type I Thermoplastic 4"W	172	LF	\$ 0.53	\$ 91.16		\$ 91.16
Refl. Pvmt. Markings Type I Thermoplastic 24"W	787	LF	\$ 4.20	\$ 3,305.40		\$ 3,305.40
Stab. Construction Access	-350	SY	\$ 12.60		\$ (4,410.00)	\$ (4,410.00)
Reinf. Concrete Pavement High Early Strength	-1000	SY	\$ 34.42		\$ (34,420.00)	\$ (34,420.00)
Seal Slab Class "D" Concrete 7" Thick	-200	SY	\$ 31.50		\$ (6,300.00)	\$ (6,300.00)
Cmt. Stab. Sand 6" Thick	-1727	SY	\$ 6.30		\$ (10,880.10)	\$ (10,880.10)
Well Pointing System	-1000	LF	\$ 15.75		\$ (15,750.00)	\$ (15,750.00)
Well Pointing System	-1000	LF	\$ 15.00		\$ (15,000.00)	\$ (15,000.00)
Pvc Pipe 6" Diameter	-600	LF	\$ 15.75		\$ (9,450.00)	\$ (9,450.00)
Uniformed Police Officer	-200	HR	\$ 25.00		\$ (5,000.00)	\$ (5,000.00)
Hydromulch Seeding	4.4	AC	\$ 1,207.50	\$ 5,313.00		\$ 5,313.00
Refl. Pvmt. Mrk Type I Thermoplastic Arrows	9	EA	\$ 105.00	\$ 945.00		\$ 945.00
Refl. Pvmt. Mrk Type I Thermoplastic Word	9	EA	\$ 105.00	\$ 945.00		\$ 945.00
Refl. Pvmt. Mrk Type II For 6" Curb Y	3179	LF	\$ 1.05	\$ 3,337.95		\$ 3,337.95
Sod For Erosion Control	594	SY	\$ 3.15	\$ 1,871.10		\$ 1,871.10
Conduit (PVC) *SCH 80) (2")	14	LF	\$ 13.20	\$ 184.80		\$ 184.80
Conduit (PVC) *SCH 80) (3")	-143	LF	\$ 15.60		\$ (2,230.80)	\$ (2,230.80)
Conduit (PVC) *SCH 80) (3") Bore	-210	LF	\$ 16.80		\$ (3,528.00)	\$ (3,528.00)
Conduit (PVC) *SCH 80) (4")	71	LF	\$ 20.40	\$ 1,448.40		\$ 1,448.40
Conduit (PVC) *SCH 80) (4") Bore	157	LF	\$ 21.60	\$ 3,391.20		\$ 3,391.20
Sawcut 8" Concrete to Remove Turn Lane at West Belford and Harlem Road	400	LF	\$ 9.00	\$ 3,600.00		\$ 3,600.00
Breakup and Remove Turnlane at West Belford and Harlem Road	956	SY	\$ 5.25	\$ 5,019.00		\$ 5,019.00
Demolition of Asphalt and Base Material At Intersection of West Belford and Harlem Road Per Revised Signal Plans	639	SY	\$ 5.25	\$ 3,354.75		\$ 3,354.75
Build Retaining Wall on North Side of West Belford At Locations Requested by Engineer	507	LF	\$ 45.21	\$ 22,921.47		\$ 22,921.47
Remove Concrete at Mason Road Location to Allow for Installation of Brick Pavers	1200	SF	\$ 1.00	\$ 1,200.00		\$ 1,200.00
Install Brick Pavers at Mason Road	1200	SF	\$ 9.75	\$ 11,700.00		\$ 11,700.00
Remove Sign at Waterview Estates	1	EA	\$ 3,500.00	\$ 3,500.00		\$ 3,500.00
Install Doweled on Curb at Station	400	LF	\$ 5.50	\$ 2,200.00		\$ 2,200.00
				\$ 117,859.94	\$ (106,968.90)	\$ 10,891.04