

### CHANGE ORDER FORM

CHANGE ORDER NUMBER 02

**PROJECT:** FM 1093 WESTPARK EXTENSION: CONSTRUCTION CONSISTING OF GRADING, LIME TREATED SUBGRADE, PORTLAND CEMENT TREATED BASE, CONCRETE PAVEMENT, STORM SEWERS, STRUCTURES, RETAINING WALLS, ETC.

**CONTRACTOR:** WEBBER, LLC.

Contractor is directed to make the following changes to the Contract Documents.

**DESCRIPTION OF CHANGES:** Creation of bid item for cement to be used in lieu of lime for subgrade treatment

**ATTACHMENTS:** Letter to TxDOT - RE: Change Order 02 Justification; Documentation of Change Order Negotiated Rate

<u>CHANGE IN CONTRACT PRICE</u>	<u>CHANGE IN CONTRACT TIME</u>
1. Original Price: <u>\$ 63,811,753.94</u>	Original Time: <u>720</u> DAYS
2. Total of Prior Change Orders: <u>\$ 21,200.00</u>	Total of Prior Change Orders: <u>0</u> DAYS
3. Total Price Prior to Current Change Order: <u>\$ 63,832,953.94</u>	Total Time Prior to Current Change Order: <u>720</u> DAYS
4. Total of Current Change Order: <u>\$ 260,000.00</u>	Total of Current Change Order: <u>0</u> DAYS
5. New Price Resulting from Current Change Order: <u>\$ 64,092,953.94</u>	New Time Resulting from Current Change Order: <u>720</u> DAYS

**AGREED BY:**

<p>Engineer's Seal</p> 	<p><b>Contractor:</b></p> <p><u><i>[Signature]</i></u> <u>5/11/16</u> (Signature) (Date)</p> <p><b>Resident Engineer:</b></p> <p><u><i>[Signature]</i></u> <u>5/12/16</u> (Signature) (Date)</p> <p><b>Project Manager:</b></p> <p><u><i>[Signature]</i></u> <u>5/18/2016</u> (Signature) (Date)</p>
--	--

**APPROVED BY:**

<p>Texas Department of Transportation:</p>	<p><u><i>[Signature]</i></u> <u>5/26/16</u> (Signature) (Date)</p>
<p>Fort Bend County:</p>	<p><u><i>[Signature]</i></u> <u>6/7/16</u> (Signature) (Date)</p> <p>Robert E. Hebert, County Judge</p>



Fort Bend County  
301 Jackson St.  
Richmond, TX 77469

May 11, 2016

Mr. Grady Mapes, P.E.  
Area Engineer  
Texas Department of Transportation  
4235 TX-36  
Rosenberg, TX 77471

RE: FM 1093 Westpark Extension  
Limits: From FM 1463/359 to West of Katy-Gaston Road and from West of Katy-Gaston Road to West of SH 99  
For Construction Consisting Of Grading, Lime Treated Subgrade, Portland Cement Treated Base, Concrete Pavement, Storm Sewers, Structures, Retaining Walls, Etc.  
**CHANGE ORDER 02 JUSTIFICATION LETTER**

Dear Mr. Mapes,

On behalf of Fort Bend County Engineering Department (FBCED), we are submitting for your review and concurrence Change Order 02 for the subject project. This change order is necessary to add a bid item for Cement to be used as necessary in lieu of lime for subgrade stabilization.

***Cement***

Not included on the original bid items, the need for Cement in lieu of lime for subgrade stabilization is necessary due to the existing soil conditions on the project. The county and the contractor have negotiated a unit cost that is less than current average low bid prices for the Houston District. Given this situation this price is considered fair and reasonable.

This letter also serves as notice that the proposed work described above will not affect any of the environmental clearances or commitments for the subject project.

If you have any questions regarding this matter, please contact me at (512) 590-9693.

Sincerely,



Howard Caldwell, P.E.  
Resident Engineer  
Attachments

cc: Project File

From: Howard Caldwell  
 To: Vanessa Wallace  
 Cc: Richard Kronenberger  
 Subject: FM 1093 Proposed Change Order No. 02: Cement Stabilization  
 Date: Wednesday, May 11, 2016 2:08:52 PM

include info below as back-up.

TEXAS DEPARTMENT OF TRANSPORTATION		D19-C AVERAGE LOW BID UNIT PRICES BY DISTRICT				PAGE
4		DISTRICT 12				
ITEM NO	DESCRIPTION	UNITS	APRIL	30, 2016	TWELVE-MONTH-MOVING	
			QUANTITY	AVG BID	QUANTITY	AVG BID
USAGE						
100 SERIES						
193	6019 PLANT REPLACEMENT (SEEDLING)	EA			129,000.000	1.79823
5						
200 SERIES						
247	6041 FL BS (CMP IN PLC) (TYA GR1-2) (FNAL POS CY)				348.000	110.00000
1						
247	6084 FL BS (CMP IN PLC) (TY A GR 4)	TON			16,094.000	35.00000
247	6230 FL BS (CMP IN PLACE) (TY A GR 1-2) (8")	SY			103,310.400	19.54312
260	2006 LIME TRT (EXST MATL) (6")	SY			204,730.000	1.50000
260	2012 LIME (HYD, COM OR OK) (SLRY) OR OK (DRY)	TON			2,783.900	150.00000
260	6002 LIME (HYDRATED LIME (SLURRY))	TON	26.000	165.00000	29.000	164.48276
260	6006 LIME TRT (EXST MATL) (6")	SY	6,227.000	4.00000	1,256,211.670	1.64909
260	6012 LIME (HYD, COM OR OK) (SLRY) OR OK (DRY)	TON	76.000	185.00000	18,175.890	156.89963
260	6027 LIME TRT (EXST MATL) (8")	SY			45,311.000	4.01845
265	6007 FLY ASH (CLASS FS)	TON	49.000	120.00000	49.000	120.00000
265	6008 LFA TREAT SUBGRADE (6")	SY	2,337.000	4.00000	2,337.000	4.00000
275	6001 CEMENT	TON	482.000	130.00000	6,894.000	140.72527



# CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.  
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

## OFFICE USE ONLY CERTIFICATION OF FILING

**1 Name of business entity filing form, and the city, state and country of the business entity's place of business.**  
Webber LLC  
richmond , TX United States

Certificate Number:  
2016-58715

Date Filed:  
05/19/2016

**2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.**  
Fort Bend County

Date Acknowledged:  
06/08/2016

**3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.**  
bid 16-035  
Cement Stabilized

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

**5 Check only if there is NO Interested Party.**

**6 AFFIDAVIT** I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.

\_\_\_\_\_  
Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said \_\_\_\_\_, this the \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_\_, to certify which, witness my hand and seal of office.

\_\_\_\_\_  
Signature of officer administering oath      Printed name of officer administering oath      Title of officer administering oath