



Avaya Unified Communication Solution: Upgrade Project

Scope of Work

Prepared for: Fort Bend County

Presented on: 5/10/2016

Version 1.0





Fort Bend County Library Upgrade Project SOW

Revision History

Revision	Date	Name	Description of Change
1.0	30 March 2016	Troy Moore	Initial draft
1.0	10 May 2016	Troy Moore	Updated Design Description and BOM



Fort Bend County Library Upgrade Project SOW

Contents

1.0 Executive Summary 4

 1.1 Customer Requirements 4

 1.2 Customer Considerations..... 4

 1.3 DataVox Assumptions 4

 1.4 Solution Overview 4

 1.5 Primary Project Contacts 5

 1.6 Training 5

 1.7 Out of Scope Services 6

 1.8 Pricing Summary 7

2.0 Baseline Responsibilities 7

 2.1 DataVox Responsibilities 7

 2.2 Customer Responsibilities..... 7

3.0 Completion Criteria 8

4.0 Payment Schedule 8

5.0 Change Management Process 8

6.0 Purchase Agreement Terms and Conditions 9

7.0 Authorization to Proceed 10

Appendix A – Definitions..... 12

Appendix B – Project Change Request Form 14

Project Change Request Form..... 15

Appendix C – Bill of Materials..... 16



Fort Bend County Library Upgrade Project SOW

1.0 Executive Summary

This section summarizes the requirements of Fort Bend County and the solutions proposed by DataVox to address these requirements.

1.1 Customer Requirements

Support for the Avaya Aura Communications Manager system currently in use at the Fort Bend County Libraries is being discontinued by the manufacturer and, in order to continue to receive support on the hardware and software, the system can be upgraded to the latest release of software and new servers deployed to support that version of software. Additionally, the voicemail platform used with the system is no longer supported by Avaya and needs to be replaced by a new voice messaging platform. This Scope of Work will cover the upgrade and replacement of those systems at the Library.

It is imperative that any outages and/or interruptions of service to the voice communications system Fort Bend County Library be eliminated, or if totally unavoidable, kept to a very short time frame during periods of relative inactivity by that office and coordinated, and approved in advance, by the Customer.

1.2 Customer Considerations

DataVox will assign a lead project engineer who will remain in this role throughout the project and incorporate additional DataVox engineering resources in the project as needed. All personnel assigned to this project will have the requisite certifications and skills necessary to perform as experts to fulfill the project scope. DataVox will strive to keep the same project team intact throughout the project, but reserves the right to make changes to the team as necessary. DataVox will notify Fort Bend County of any changes made to the project team resources.

1.3 DataVox Assumptions

This section lists project assumptions.

- Staging of all project equipment will be done at the DataVox facility;
- Cutovers will, to the extent possible, be “flash cutover” and not a phased cutover; and
- Fort Bend County Library personnel will authorize, in advance, any changes made to the cutover schedule and kept apprised of all delays by DataVox personnel.

1.4 Solution Overview

This Scope of Work (SOW) defines the standard Unified Communication Solution services that DataVox will provide Fort Bend County at the following locations:

Location	Sold To Number	Address	Sold To Number
George Memorial Library	2920109	1001 GOLFBVIEW DR	RICHMOND
Sugar Land Branch Library	2920181	550 ELDRIDGE RD	SUGAR LAND
CINCO RANCH LIBRARY	5006489	2620 COMMERCIAL CENTER	KATY
First Colony Library	5015198	2121 AUSTIN PKWY	SUGAR LAND
Mamie George Branch Library	5113525	320 DULLES AVENUE	STAFFORD
BOB LUTTS FULSHEAR	5125409	8100 FM 359 S	FULSHEAR
SIENNA PLANTATION LIBRARY	5130682	8411 SIENNA SPRINGS BLVD	MISSOURI CITY
Missouri City Branch Library	5139847	1530 TEXAS PKWY	MISSOURI CITY



Fort Bend County Library Upgrade Project SOW

University Branch Library	5353625	14010 UNIVERSITY BLVD.	SUGARLAND
George Memorial Library	5052554	1003 GOLFVIEW DR.	RICHMOND

DataVox has created a design/solution that will upgrade The Fort Bend County Libraries to the latest release of Avaya Aura Communication Software, and only replace hardware items that are end of life and no longer supported. These items are listed below, and detailed in hardware section of Appendix C.

This upgrade will provide;

- Upgrade to the latest Software Release Aura R7 CM
- Server Replacement
 - DL360G8 Medium AVP for the main site Avaya Aura Communication Manager
 - DL360PG8 Server for the Messaging System
 - Five (6) 8300E Servers for Branch Gateways
- Replacement of all unsupported Gateways (G700 and G350)
 - Two (2) G430 Gateways with Expansion Modules
 - Three (3) G430 Gateways
- License upgrade from entitlement for 631 Licenses
- New Voice Mail Messaging Solution
- One Year of Software Support and Upgrade Advantage for Messaging Software. All other Maintenance Charges are co-termed to existing support agreement.

DataVox will install all new hardware and upgrade the license files. The new products will be staged and tested at the DataVox offices. Installation of new Gateways and Servers will be done afterhours to avoid any outages for the Library. Branches that are not receiving a new server or new gateway will be upgraded during normal working hours. This task is not service affecting.

1.5 Primary Project Contacts

The table lists the primary DataVox and Fort Bend County contacts for this project.

DataVox		Fort Bend County	
Name/Role	Contact Information	Name/Role	Contact Information
Troy Moore / Account Manager	Phone: 713/881-7446 Email: troym@datavox.net	Jill Sumpter	Phone: 281-633-4766 Email: jsumpter@fortbend.lib.tx.us
Tracy Moore / Project Coordinator	Phone: 713/881-7480 Email: tracym@datavox.net		

1.6 Training

All training associated with this deployment (end user training on the user of the voicemail features and functionality) will be handled by Fort Bend County IT personnel and is **NOT WITHIN** the scope of the services provided by DataVox in conjunction with this project.



Fort Bend County Library Upgrade Project SOW

1.7 Out of Scope Services

Any item or task *not specifically enumerated* in this document will be considered outside the scope of this project and will be billable by DataVox at the then-applicable time and material rates when proposed by DataVox and authorized by Fort Bend County in writing via the Project Change Request Form (see Appendix B below). No other charges will be allowed and no other services, items or tasks will be performed under this agreement.

This scope is intended to cover the deployment of the equipment itemized in this document (see Appendix C below) and the tasks enumerated herein, and the following services are considered *outside* the scope of work:

- Installation or programming of any equipment provided by Fort Bend County or procured from a vendor other than DataVox;
- Procurement and installation of racks, cabinets and battery backups;
- Removal, uninstallation and disposal of any previously installed, existing voice or data systems, telephones or any other equipment or cabling;
- Performing any work requiring an electrician;
- Cabling for wireless access points;
- Advanced wireless security including certificate based authentication;
- Pre-installation or post installation wireless site survey;
- Any network consulting services to configure existing network devices outside the network devices provided within this SOW and the Bill of Materials (see **Appendix C**);
- Any network consulting services to implement QoS outside the network devices provided within this SOW and the Bill of Materials (see **Appendix C**);
- Any additions or modifications needed to the Microsoft Active Directory or Exchange environment to allow for interaction with the Unified Communication environment;
- Manage the process of coordination with the Customer's telecom service provider to order services or make changes to existing services;
- Any modification to existing Fort Bend County customized applications or 3rd party vendor solutions;
- Resolving interoperability issues with other vendors not acting as a sub-contractor to DataVox;
- Any engineering, or re-engineering, of existing equipment – whether previously supplied by DataVox or another vendor;
- Identification or resolution of any network issues, such as bandwidth, static, call quality (except as related to the equipment specified in this SOW), packet loss, jitter, delay, etc.;
- Any re-installation, relocation or modification of previously installed equipment, conduit, cable rack(s) or fiber duct(s);
- Coordination of the installation of cabling/inside wiring at any of the Fort Bend County facilities;
- Testing for the network-wide integration of the Fort Bend County network;
- Custom Contact Center reporting and application integration;
- Training or training classes not listed in this SOW; and
- Documentation not listed in this SOW.



Fort Bend County Library Upgrade Project SOW

1.8 Pricing Summary

The project pricing is summarized, by component, as follows:

Site	HW & S/W	Avaya Support, Yr 1*	ProSvcs	Total
FBC Library	\$ 49,958.07	\$ 4,260.83	\$ 21,312.00	75,530.90

- *Includes Avaya Maintenance on New Components to co-term with existing agreement.*
- *Avaya maintenance on Voice Mail licenses is include for 12 Months.*

2.0 Baseline Responsibilities

This section provides a general list of DataVox and Customer responsibilities that are within the scope of this project.

2.1 DataVox Responsibilities

This section lists DataVox responsibilities per this SOW:

- Participate in project meetings including, but not limited to kickoff, design, and close out;
- Review physical requirements with the Customer (for example, power, space, cooling, and network);
- Receive, inventory, stage, and preconfigure equipment at DataVox prior to deployment;
- Install, configure and program all software on servers at Library;
- Connect, configure, and program all existing gateways at Library as outlined;
- Provide "first-day" on-site support following "cutover" (first day of service); and
- Provide project deliverables to enable system testing and ensure system is properly configured and deployed per FBC requirements.

2.2 Customer Responsibilities

In order to successfully deploy the solution outlined in the SOW, it is vital that all parties work together towards the mutual goal of a successful deployment. The project cannot be successful without the full support and participation of the Fort Bend County Library. This section lists the responsibilities of FBC personnel per this SOW.

- Designate a single point of contact (SPOC) for DataVox. This individual will have a thorough understanding of the requirements of the County in an overall sense, the specific goals of this project, the technical environment and the responsibilities outlined in this Scope of Work. Additionally, this individual will be authorized to make decisions and authorize additional work, which may result in additional fees as outlined in this document;
- Participate in the project meetings including, but not limited to kickoff, design, and close out;
- Provide access to the network and available telephony and network documentation to facilitate the project objectives;
- Provide access to the Customers technical team to collect information and answer questions about the current network and telephony configuration and to define any business requirements that will impact the configuration of the new equipment within this SOW;
- Provide any existing IP addressing and configuration standards used in the network;
- Provide accurate and current topology maps of the Wide Area Network (WAN) and Local Area Network (LAN) infrastructure as needed;
- Provide end point IP addresses, VLAN assignments for trusted and un-trusted networks, port assignments and gateway IP addressing for edge routers at each location;

Page 7 of 16



Fort Bend County Library Upgrade Project SOW

- Provide dialing plans, numbering schemes and required call routing information;
- Approve the project plan;
- Provide access to all parts of Customer's network that are within the scope of this project, as required for the delivery of services in this Scope of Work;
- Provide scripts for Automated Attendant, customer announcements and caller applications (if applicable);
- Participate in weekly project meetings and provide notification to DataVox on any changes that will impact the completion of any task on the project plan
- Provides adequate space, power and cooling based on the recommendations of DataVox;
- Provide all network cabling (horizontal and station cabling) outside of the equipment room;
- Provide backbone (riser) cabling as required;
- Provide all end-user training on the features/functionality of the voicemail system;
- Provide space for receipt of project equipment at installation sites;
- Security of project equipment after it is delivered to the customer's site;
- Any necessary asset tagging;
- Providing a safe, clean and secure workspace adequate for the DataVox project team while they are onsite at the Customer's facility;
- Provide on-site parking and access to facilities for DataVox employees;
- Provide feedback to DataVox regarding any requirements of the project that have not been completed to the satisfaction of the Fort Bend Library within a reasonable amount of time; and
- Sign off on the Unified Communication system design prior to staging of equipment.

3.0 Completion Criteria

Per scope of work, the services will be considered complete when:

- The Customer's Unified Communication Solution is successfully configured and deployed; and
- The system testing is completed.

4.0 Payment Schedule

This is a fixed price contract based on the criteria and assumptions in this scope of work. The cost for this contract is **\$ 75,530.90**. The table details the payment schedule.

Billing Milestone	Percent of Total	Amount
Equipment delivered to FBCL	40%	\$ 30,212.36
Deployment/integration/cut-over	50%	37,965.45
Final Testing and Acceptance of all functionality	10%	7,553.09

5.0 Change Management Process

Either DataVox or the Customer may request a change to this SOW by issuing a Change Request in the agreed form. After a Change Request is agreed in writing by DataVox and the Customer, the change will become effective. For the purpose of the Change Request, written agreement can be communicated by email, fax, or electronic signature, provided that it is made clear that both DataVox and the Customer



Fort Bend County Library Upgrade Project SOW

have agreed on the same Change Request document. For a copy of the DataVox Project Change Request form, see **Appendix B - Project Change Request Form**.

6.0 Purchase Agreement Terms and Conditions

Project Assumptions

- The Customer may, by written notice to DataVox, make changes within the general scope of this SOW, in any one or more of the following: (a) drawings, designs, or specifications; (b) project schedule, or (c) scope of services.

Should any such changes increase the cost of or the time required for the performance of this SOW, an equitable adjustment may be requested by DataVox in the price, project schedule or both. No claim by DataVox for such adjustment shall be valid unless submitted to the Customer in writing within thirty (30) days from the date of such change. Every claim must be accompanied by a detailed estimate of charges for materials, services, or both. Nothing contained in this section shall relieve DataVox from proceeding without delay in the performance of the services as changed. Any change to this SOW shall be made by written amendment signed by both parties.

- The Customer agrees not to solicit the employment of any DataVox employee for a period of two (2) years after the date of this Agreement. The Customer agrees that the damages to DataVox for any breach of this section will be substantial, but difficult to ascertain. Accordingly, if the Customer breaches this agreement, it shall pay to DataVox an amount equal to the annual compensation of the DataVox employee solicited, which amount shall be paid as liquidated damages, as a good faith effort to estimate the fair, reasonable and actual damages to DataVox, and not as a penalty. Nothing in this Agreement shall be construed to prohibit DataVox from pursuing any other available rights or remedies it may have against the employee.
- DataVox has priced the professional service proposal assuming that all work will be done during normal business hours which DataVox defines as Monday through Friday, 8:00am to 5:00pm, excluding holidays. The go live activity is the only activity in which DataVox will work after business hours. This project milestone activity can be scheduled outside of normal business hours Monday through Friday, excluding holidays. The start time for the go live activity can be scheduled to start no later than 7:00pm. Any request to perform the system go live or any other activity outside of normal business hours is considered outside the scope of work and will result in additional project costs. Scheduling and availability of resources outside of normal business hours is not guaranteed unless the Project Manager/Coordinator has approved it.
- The Customer will be billed for Time Travelled and Travel Expenses outside of the Greater Houston area (Outside the greater Houston area is defined as greater than 50 miles one way from the DataVox Houston facility located at 6650 W. Sam Houston Parkway S., Houston, TX 77072.)

Travel expense reimbursement may include personal vehicle mileage or commercial coach transportation, hotel accommodations, parking, and meals; provided, however, the amount of reimbursement by the Customer shall not exceed the amounts authorized for state employees as adopted by each Customer; and provided, further, that all reimbursement rates shall not exceed



Fort Bend County Library Upgrade Project SOW

the maximum rates established for state employees under the current State Travel Management Program.

The Texas Department of Information Resources (DIR) terms and conditions shall govern the execution of the DataVox contract with the Customer. To view a copy of the *DIR Standard Terms and Conditions for Product and Related Services Contracts*, see http://www2.dir.state.tx.us/DIR_Contracts/DIR-TSO-2666-appendix-a.pdf



Avaya DIR Information:
Contract No.: DIR-TSO-2666
Vendor No.: 176-025-1479-000

7.0 Authorization to Proceed

The use of signatures on this Scope of Work is to ensure agreement by Fort Bend County on project objectives and the work to be performed by DataVox.

Parties to Agreement

This Scope of Work (SOW) is made and entered into between DataVox, Inc., 6650 West Sam Houston Parkway South, Houston, Texas 77072 ("DataVox") and Fort Bend County, 301 Jackson, Richmond, TX 77469 ("Customer"), as of the date listed on the title page of this document.

Terms

The customer agrees to purchase, and DataVox agrees to provide certain services and deliverables ("Services") as defined in this SOW, subject to the terms and conditions described in Section 6.0 of this SOW. The terms of this SOW are limited to the scope of this SOW and shall not be applicable to any other SOWs.

Approval Signatures

IN WITNESS WHEREOF, the duly authorized representatives of the parties hereto have caused this SOW to be duly executed.

DataVox, Inc.

DocuSigned by:
By: Alan Ferguson
D93864F2A00943C...
(Signature)

Name: Alan Ferguson

Title: President.

Fort Bend County

By: Robert E. Hebert
(Signature)

Name: Robert E. Hebert

Title: County Judge

July 12, 2016



Fort Bend County Library Upgrade Project SOW

Date: 7/5/2016 **Date:** _____



Appendix A – Definitions



Fort Bend County Library Upgrade Project SOW

The table provides definitions for terms and abbreviations used in this SOW.

Term/Abbreviation	Definition
DHCP	Dynamic Host Configuration Protocol is a network protocol that is used to configure network devices so that they can communicate on an IP network.
IP	Internet Protocol
IVP	Interactive Voice Response
LAN	Local Area Network
PoE	Power over Ethernet
PRI	Primary Rate Interface is a standardized telecommunications service level within the Integrated Services Digital Network specification for carrying multiple voice and data transmissions between a network and a user.
PSTN	Public Switched Telephone Network
QoS	Quality of Service
Scope of Work	A document that describes standard services (for example, equipment and services) that DataVox will provide a customer for a pre-defined price. The document can be modified to include services outside the scope of the standard DataVox services. The modified document will include a description of the out of scope services and the additional cost to the Customer.
SOW	Scope of Work
TAPI	Telephony Application Programming Interface
TSP	TAPI Service Provider
TUI	Telephone User Interface
vLan	Virtual Local Area Network
WAN	Wide Area Network
WLAN	Wireless Local Area Network



Appendix B – Project Change Request Form



Fort Bend County Library Upgrade Project SOW

Project Change Request Form

Customer Details				
Company Name:	Click here to enter text.		Date Requested: Click here to enter a date.	
Customer POC*:	Click here to enter text.			
Title:	Click here to enter text.			
Contact Info:	Email: Click here to enter text.		Phone: Click here to enter text.	
Change Request Details				
Change Request Type	Click here to enter text.			
Quote #	Click here to enter text.			
Project Name	Click here to enter text.			
Location	Click here to enter text.			
DataVox Project Manager	Name: Click here to enter text.		Email: Click here to enter text.	
DataVox Acct Manager	Name: Click here to enter text.		Email: Click here to enter text.	
Proposed Changes				
Click here to enter text.				
Change in:				
Scope: Yes <input type="checkbox"/>		Schedule: Yes <input type="checkbox"/>		Budget: Yes <input type="checkbox"/>
No <input type="checkbox"/>		No <input type="checkbox"/>		No <input type="checkbox"/>
Reason for Changes				
<input type="checkbox"/> Required to meet project objectives				
<input type="checkbox"/> Enhancement to original scope				
Materials to be Procured				
See attached Bill of Materials				
Cost				
Item	Description	Cost	Estimated	Fixed
Equipment	Click here to enter text.	Click here to enter amount.	<input type="checkbox"/>	<input type="checkbox"/>
Professional Services	Click here to enter text.	Click here to enter amount.	<input type="checkbox"/>	<input type="checkbox"/>
Travel Expenses	Click here to enter text.	Click here to enter amount.	<input type="checkbox"/>	<input type="checkbox"/>
Total		Click here to enter amount.	<input checked="" type="checkbox"/>	<input type="checkbox"/>
Approval				
Approved <input type="checkbox"/>		On Hold more information needed <input type="checkbox"/>		Rejected <input type="checkbox"/>
Comments: Click here to enter text.				
Customer POC*: Click here to enter text.			Date: Click here to enter a date.	
DataVox POC*: Click here to enter text.			Date: Click here to enter a date.	

* POC: Point of Contact



Appendix C – Bill of Materials

See attached Quote # OP47358



Quotation

Prepared By:
Troy Moore
Phone: (713) 881-7446
troym@datavox.net

Date: 23-Jun-2018
Expires: 30 Days
Quote #: OP47358

Quoted under the terms and conditions of the
DataVox DIR agreement, DIR-TSO-2666
Vendor Number : 176-025-1479-000

Prepared For:

Fort Bend County Library
Jill Sumptner
281-633-4766
jsumptner@fortbend.lib.tx.us

Pricing Summary		Total
Product		\$ 56,892.07
Maintenance (1 Year)		\$ 4,260.83
Datavox Professional Services		\$ 21,312.00
Special Discount		\$ (6,734.00)
Total (Excludes Sales Tax & Shipping)		\$ 75,530.90
Shipping Estimate		\$ 513.20

Upgrade of Library Communications R7

General Description	SKU	Part Description	Qty	Unit Price	Ext Price
George Memorial G650	380402	AURA R7 CORE UPG/UPL UA LIC	631	\$ 14.00	\$ 8,834.00
	380423	CORE R7 INTG MGMT ADMIN R6 /E	1	\$ -	\$ -
	380428	CORE R7 SYSTEM MANAGER R7 /E	1	\$ -	\$ -
	380429	CORE R7 PRESENCE SERVICES R7 /E	631	\$ -	\$ -
	380435	CORE R7 ONE-X COMM R6 /E	631	\$ -	\$ -
	380763	DL360PG8 SRVR MEDIUM AVP	1	\$ 7,622.55	\$ 7,622.55
	381277	APP VRTL PLTFRM R7 DUAL CPU CMN ENABLE	1	\$ 883.35	\$ 883.35
	405362641	PWR CORD USA	2	\$ 13.46	\$ 26.92
	700393408	FACILITY TEST CP TN771DP RHS	1	\$ 1,702.35	\$ 1,702.35
	700510424	AV APP VRTL PLTFRM R7 MEDIA KIT	1	\$ 87.75	\$ 87.75
	700510626	AURA UTILITY SERVICES R7.0 DVD	1	\$ 29.25	\$ 29.25
	700511320	AV APP VRTL PLTFRM R7.0.0.1 CD	1	\$ 29.25	\$ 29.25
	292623	SA PREF AURA R7 CORE (Z4) 1YPP	631	\$ -	\$ -
	293666	SA PREF AAVP7 DUAL CPU CMN ENBL 1YPP	1	\$ 19.93	\$ 19.93
	293672	UPG ADV AAVP7 DUAL CPU CMN ENBL 1YPP	1	\$ 9.07	\$ 9.07
George Memorial G650 Total					13,244.42
George Memorial Messaging	294823	SA PREF CORE R7 MSGR6 TO MNSTRM 3YAN	631	\$ 3.75	\$ 2,366.25
	294829	UPG ADV CORE R7 MSGR6 TO MNSTRM 3YAN	631	\$ 2.88	\$ 1,817.28
	244923	MSG R6 X AV STORE SEAT TRACKING	631	\$ -	\$ -
	244938	MSG R6 X APPLICATION PLUS STORAGE	1	\$ -	\$ -
	259726	MSG R6 X NEW SYSTEM TRACKING	1	\$ -	\$ -
	270426	MSG R6+ MEDIA ENCRYPTION	1	\$ -	\$ -
	273122	SAL STDALN GATEWAY LIC R2 DWLND	1	\$ -	\$ -
	302848	DL360PG8 SRVR AA MSG STD STRG	1	\$ 5,981.63	\$ 5,981.63
	382925	CORE R7 MSG BSC TO MAINSTREAM UPL	631	\$ 10.64	\$ 6,713.84
	405362641	PWR CORD USA	1	\$ 13.46	\$ 13.46
George Memorial Messaging Total					16,892.46
Cinco Ranch G700 to G430	381276	APP VRTL PLTFRM R7 SNGL CPU EMBD ENABLE	1	\$ 140.00	\$ 140.00
	700510424	AV APP VRTL PLTFRM R7 MEDIA KIT	1	\$ 84.00	\$ 84.00
	700510626	AURA UTILITY SERVICES R7.0 DVD	1	\$ 29.25	\$ 29.25
	700511320	AV APP VRTL PLTFRM R7.0.0.1 CD	1	\$ 29.25	\$ 29.25
	405362641	PWR CORD USA	2	\$ 13.46	\$ 26.92
	700460538	EM200 BRANCH EXPANSION UNIT	1	\$ 438.75	\$ 438.75
	700506957	G430 MP120 MEDIA GATEWAY	1	\$ 1,521.00	\$ 1,521.00
	700508924	S8300E SERVER	1	\$ 2,106.00	\$ 2,106.00
	293648	SA PREF AAVP7 SNGLCPU EMBD ENBL 1YPP	1	\$ 3.32	\$ 3.32
	293654	UPG ADV AAVP7 SNGLCPU EMBD ENBL 1YPP	1	\$ 1.51	\$ 1.51
Cinco Ranch G700 to G430 Total					4,380.00
Fulshear G350 to G430	380349	AURA R7 CM VE VAPP SYS LIC	1	\$ -	\$ -
	381276	APP VRTL PLTFRM R7 SNGL CPU EMBD ENABLE	1	\$ 140.00	\$ 140.00
	700510424	AV APP VRTL PLTFRM R7 MEDIA KIT	1	\$ 84.00	\$ 84.00
	700510626	AURA UTILITY SERVICES R7.0 DVD	1	\$ 29.25	\$ 29.25
	700511320	AV APP VRTL PLTFRM R7.0.0.1 CD	1	\$ 29.25	\$ 29.25
	405362641	PWR CORD USA	1	\$ 13.46	\$ 13.46

This document is confidential and the property of DataVox. Any copy or reuse of this document, its contents, recommendations and/or solutions in whole or part is strictly prohibited without prior written consent of DataVox.

	700506957	G430 MP120 MEDIA GATEWAY	1	\$ 1,521.00	\$ 1,521.00
	700508924	S8300E SERVER	1	\$ 2,106.00	2,106.00
	293648	SA PREF AAVP7 SNGLCPU EMBD ENBL 1YPP	1	\$ 3.32	3.32
	293654	UPG ADV AAVP7 SNGLCPU EMBD ENBL 1YPP	1	\$ 1.51	1.51
Fulshear G350 to G430 Total					3,927.73
Needville G350 to G430	381276	APP VRTL PLTFRM R7 SNGL CPU EMBD ENABLE	1	\$ 140.00	140.00
	700510424	AV APP VRTL PLTFRM R7 MEDIA KIT	1	\$ 84.00	84.00
	700510626	AURA UTILITY SERVICES R7.0 DVD	1	\$ 29.25	29.25
	700511320	AV APP VRTL PLTFRM R7.0.0.1 CD	1	\$ 29.25	29.25
	405362641	PWR CORD USA	1	\$ 13.46	13.46
	700506957	G430 MP120 MEDIA GATEWAY	1	\$ 1,521.00	1,521.00
	700508924	S8300E SERVER	1	\$ 2,106.00	2,106.00
	293648	SA PREF AAVP7 SNGLCPU EMBD ENBL 1YPP	1	\$ 3.32	3.32
	293654	UPG ADV AAVP7 SNGLCPU EMBD ENBL 1YPP	1	\$ 1.51	1.51
Needville G350 to G430 Total					3,927.73
Stafford G350 to G430	381276	APP VRTL PLTFRM R7 SNGL CPU EMBD ENABLE	1	\$ 140.00	140.00
	700510424	AV APP VRTL PLTFRM R7 MEDIA KIT	1	\$ 84.00	84.00
	700510626	AURA UTILITY SERVICES R7.0 DVD	1	\$ 29.25	29.25
	700511320	AV APP VRTL PLTFRM R7.0.0.1 CD	1	\$ 29.25	29.25
	405362641	PWR CORD USA	1	\$ 13.46	13.46
	700506957	G430 MP120 MEDIA GATEWAY	1	\$ 1,521.00	1,521.00
	700508924	S8300E SERVER	1	\$ 2,106.00	2,106.00
	293648	SA PREF AAVP7 SNGLCPU EMBD ENBL 1YPP	1	\$ 3.32	3.32
	293654	UPG ADV AAVP7 SNGLCPU EMBD ENBL 1YPP	1	\$ 1.51	1.51
Stafford G350 to G430 Total					3,927.73
Sienna Existing G450	381276	APP VRTL PLTFRM R7 SNGL CPU EMBD ENABLE	5	\$ 140.00	700.00
	700510424	AV APP VRTL PLTFRM R7 MEDIA KIT	1	\$ 84.00	84.00
	700510626	AURA UTILITY SERVICES R7.0 DVD	1	\$ 29.25	29.25
	700511320	AV APP VRTL PLTFRM R7.0.0.1 CD	1	\$ 29.25	29.25
	700508924	S8300E SERVER	1	\$ 2,106.00	2,106.00
	293648	SA PREF AAVP7 SNGLCPU EMBD ENBL 1YPP	5	\$ 3.32	16.60
	293654	UPG ADV AAVP7 SNGLCPU EMBD ENBL 1YPP	5	\$ 1.51	7.55
Sienna Existing G450 Total					2,972.65
First Colony G700 to G430	381276	APP VRTL PLTFRM R7 SNGL CPU EMBD ENABLE	1	\$ 140.00	140.00
	700510424	AV APP VRTL PLTFRM R7 MEDIA KIT	1	\$ 84.00	84.00
	700510626	AURA UTILITY SERVICES R7.0 DVD	1	\$ 29.25	29.25
	700511320	AV APP VRTL PLTFRM R7.0.0.1 CD	1	\$ 29.25	29.25
	405362641	PWR CORD USA	2	\$ 13.46	26.92
	700460538	EM200 BRANCH EXPANSION UNIT	1	\$ 438.75	438.75
	700506957	G430 MP120 MEDIA GATEWAY	1	\$ 1,521.00	1,521.00
	700508924	S8300E SERVER	1	\$ 2,106.00	2,106.00
	293648	SA PREF AAVP7 SNGLCPU EMBD ENBL 1YPP	1	\$ 3.32	3.32
	293654	UPG ADV AAVP7 SNGLCPU EMBD ENBL 1YPP	1	\$ 1.51	1.51
First Colony G700 to G430 Total					4,380.00

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

**OFFICE USE ONLY
CERTIFICATION OF FILING**

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
DataVox, Inc.
Houston, TX United States

Certificate Number:
2016-79368

Date Filed:
07/01/2016

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
Fort Bend County


Date Acknowledged:

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
14289
Avaya Phone Upgrade Project

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 AFFIDAVIT



I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.

Steve Ferguson

Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said Steve Ferguson, this the _____ day of July, 2016, to certify which, witness my hand and seal of office.

M. Do _____ Marissa Do _____ Notary
Signature of officer administering oath Printed name of officer administering oath Title of officer administering oath

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

Certificate Number:
2016-79368

Date Filed:
07/01/2016

Date Acknowledged:
07/12/2016

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

DataVox, Inc.
Houston, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

14289
Avaya Phone Upgrade Project

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 AFFIDAVIT

I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.

Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said _____, this the _____ day of _____, 20_____, to certify which, witness my hand and seal of office.

Signature of officer administering oath

Printed name of officer administering oath

Title of officer administering oath