

PO 139328

34M

CHANGE ORDER

FORT BEND COUNTY ENGINEERING

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

Address: 301 Jackson Street
 Richmond, Texas 77469
 Phone: 281-633-7500
 Fax: 281-342-7366
 Web site: www.FortBendCountyTx.gov

PROJECT:
 Reserve at Katy Spring Green Blvd Phase 3
 Bid No. 16-075

CHANGE ORDER NUMBER 2
 DATE October 20, 2016
 PROJECT NUMBER 16-075
 CONTRACT FOR Construction
 CONTRACT DATE June 27, 2016
 FBC PURCHASE ORDER NO 139328

CONTRACTOR:
 D&J Construction, Inc
 4907 Bryan Road
 Richmond TX 77469

The contract is changed as follows:
 Final adjustments of bid tab quantities

Not valid until signed by Fort Bend County and Contractor.


The Original (**Contract Sum**) \$ 391,330.25
 Net change by previously authorized Change Orders \$ -915.00
 The (**Contract Sum**) Prior to this Change Order was \$ 390,415.25
 The (**Contract Sum**) will be increased **or** decreased **or** unchanged
 by this Change Order in the amount of \$ 19,661.45
 The new (**Contract Sum**) including this Change Order will be \$ 370,753.80
 The Contract Time will be increased **or** decreased **or** unchanged by _____ days.
 The Date of Substantial Completion as of this Change Order therefore is
 changed **or** unchanged to **August 30, 2016.**


Authorized:


Fort Bend County Engineering
 J Stacy Slawinski, P.E.
 301 Jackson
 Richmond, Texas 77469

CONTRACTOR

Fort Bend County Judge
 Honorable Robert E. Hebert
 301 Jackson St., #719
 Richmond, Texas 77469

By: 
(signature)
 DATE: 11/23/16

By: 
(signature)
 DATE: 11/16/16

By: 
(signature)
 DATE: 12-6-2016

Change Order #2

Changes to Existing Contract are as follows:

Item #	Bid Quantity	Revised Quantity	Unit	Description	Unit Price	Bid Total	Revised Total
3	47	0	sy	Remove and dispose of 8" Crushed concrete	\$6.50	\$305.50	\$0.00
7	5	3	ea	Vertically adjust existing FV assembly	\$350.00	\$1,750.00	\$1,050.00
12	49	48.86	ton	Hydrated Lime	\$175.00	\$8,575.00	\$8,550.50
27	1950	0	lf	Reinforced Filter fabric fence	\$2.00	\$3,900.00	\$0.00
29	75	0	sy	Stabilized construction entrance	\$24.00	\$1,800.00	\$0.00
32	3	0	ea	Remove and Dispose of type 3 barricade	\$200.00	\$600.00	\$0.00
33	1	0	ea	Aluminum Signs	\$300.00	\$300.00	\$0.00
34	5	0	ea	Type 3 Mobile Barricades	\$1,300.00	\$6,500.00	\$0.00
35	1950	0	lf	Traffic Paint - 4" White Dashed Stripe	\$2.00	\$3,900.00	\$0.00
36	1950	0	lf	4" SQ 2 away Reflectorized White Button	\$0.50	\$975.00	\$0.00
37	6	0	ea	Raised Traffic Button	\$10.00	\$60.00	\$0.00
38	1	0	ls	Traffic Paint for Left Turn Lane	\$700.00	\$700.00	\$0.00
CO 1c	114	115.09	ton	Fly Ash	\$95.00	\$10,830.00	\$10,933.55
Total						\$40,195.50	\$20,534.05

Change in Total Contract Price due to Change Order:

\$19,661.45

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.
D & J Construction, Inc
Richmond, TX United States

Certificate Number:
2016-139122

Date Filed:
11/21/2016

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.
Fort Bend County

Date Acknowledged:
12/06/2016

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.
B16-075
Reserve at Spring Green Phase 3 - Change Order #2

4	Name of Interested Party	City, State, Country (place of business)	Nature of interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO Interested Party.

6 AFFIDAVIT I swear, or affirm, under penalty of perjury, that the above disclosure is true and correct.

Signature of authorized agent of contracting business entity

AFFIX NOTARY STAMP / SEAL ABOVE

Sworn to and subscribed before me, by the said _____, this the _____ day of _____, 20_____, to certify which, witness my hand and seal of office.

Signature of officer administering oath Printed name of officer administering oath Title of officer administering oath